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ATTACHMENT X

GENERATOR INTERCONNECTION PROCEDURES (GIP)

SECTION 1. DEFINITIONS.

10 kW Inverter Process shall mean the procedure for evaluating an Interconnection 

Request for a certified inverter-based Small Generating Facility no larger than 10 kW that uses 

the screen set forth in Section 14.

Adverse System Impact shall mean the negative effects due to technical or operational 

limits on conductors or equipment being exceeded that may compromise the safety and 

reliability of the electric system.

Affected System(s) shall mean an electric transmission system or the electric system 

associated with an Existing Generating Facility or of a higher queued Generating Facility, which 

is an electric system other than the Transmission Provider’s Transmission System that is affected 

by the Interconnection Request.  An Affected System may or may not be subject to FERC 

jurisdiction.

Affected System Interconnection Customer shall mean any entity that submits an 

interconnection request for a Generating Facility to a transmission system other than 

Transmission Provider’s Transmission System that may cause the need for Affected System 

Network Upgrades on the Transmission Provider’s Transmission System.

Affected System Network Upgrades shall mean the additions, modifications, and 

upgrades to Transmission Provider’s Transmission System required to accommodate Affected 

System Interconnection Customer’s proposed interconnection to a transmission system other 

than Transmission Provider’s Transmission System..
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Affected System Operator shall mean the entity that operates an Affected System.

Affected System Queue Position shall mean the queue position of an Affected System 

Interconnection Customer in Transmission Provider’s interconnection queue relative to 

Transmission Provider’s Interconnection Customers’ Queue Position.

Affected System Study shall mean the evaluation of Affected System Interconnection 

Customers’ proposed interconnection(s) to a transmission system other than the Transmission 

Provider’s Transmission System that have an impact on Transmission Provider’s Transmission 

System, as described in Section 8 of this GIP. 

Affected System Study Agreement shall mean the agreement contained in Appendix 16 

to this GIP that is made between Transmission Provider and host transmission provider, in 

absence of JOA, JPA, or other agreement filed with the Commission, as noted in Section 8 of 

this GIP.

Affected System Study Report shall mean the report issued following completion of an 

Affected System Study.

Affiliate shall mean, with respect to a corporation, partnership or other entity, each such 

other corporation, partnership or other entity that directly or indirectly, through one or more 

intermediaries, controls, is controlled by, or is under common control with, such corporation, 

partnership or other entity.

Ancillary Services shall mean those services that are necessary to support the 

transmission of capacity and energy from resources to loads while maintaining reliable operation 

of the Transmission System in accordance with Good Utility Practice.

Applicable Laws and Regulations shall mean all duly promulgated applicable federal, 
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state and local laws, regulations, rules, ordinances, codes, decrees, judgments, directives, or 

judicial or administrative orders, permits and other duly authorized actions of any Governmental 

Authority having jurisdiction over the Parties, their respective facilities and/or the respective 

services they provide. 

Applicable Reliability Standards shall mean the requirements and guidelines of the 

Electric Reliability Organization and the Balancing Authority Area of the Transmission System 

to which the Generating Facility is directly interconnected.

Automatic Withdrawal Penalty shall mean the penalty assessed by Transmission 

Provider to an Interconnection Customer that chooses to withdraw or is deemed to have 

withdrawn its Interconnection Request from Transmission Provider’s interconnection queue in 

certain specified circumstances.  The calculation of the Withdrawal Penalty is set forth in Section 

7.6.2.1.1 of this GIP.

Balancing Authority shall mean an entity that integrates resource plans ahead of time, 

maintains demand and resource balance within a Balancing Authority Area, and supports 

interconnection frequency in real time.

Balancing Authority Area shall mean the collection of generation, transmission, and 

loads within the metered boundaries of the Balancing Authority.  The Balancing Authority 

maintains load-resource balance within this area.

Base Case shall mean the base case power flow, short circuit, and stability databases 

used for the Interconnection Studies by Transmission Provider or Interconnection Customer.

Base Case Data shall mean base case power flow, short circuit and stability databases, 

including all underlying assumptions, and contingency lists.  Such databases and lists, hereinafter 

referred to as Base Cases, shall include all (1) generation projects and (2) transmission projects, 

including merchant transmission projects that are proposed for the Transmission System for 
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which a transmission expansion plan has been submitted and approved by the MISO Board. 

Breach shall mean the failure of a Party to perform or observe any material term or 

condition of the Generator Interconnection Agreement.

Breaching Party shall mean a Party that is in Breach of the Generator Interconnection 

Agreement.

Business Day shall mean Monday through Friday, excluding Federal Holidays.

Calendar Day shall mean any day including Saturday, Sunday or a Federal Holiday. In 

the event that a period specified in this GIP is calculated in Calendar Days ends on a non-

business day, such period shall be deemed to conclude on the following business day.

Cluster shall mean a group of one or more Interconnection Requests that are studied 

together for the purpose of conducting a Group Study.

Commercial Operation shall mean the status of a Generating Facility that has 

commenced generating electricity for sale, excluding electricity generated during Trial 

Operation.

Commercial Operation Date (COD) of a unit shall mean the date on which the 

Generating Facility commences Commercial Operation as agreed by the Parties pursuant to 

Appendix E to the Generator Interconnection Agreement.

Common Use Upgrade shall mean an Interconnection Facility, Network Upgrade, 

System Protection Facility, or any other classified addition, alteration, or improvement on the 

Transmission System or the transmission system of an Affected System, not classified under 

Attachment FF as a Baseline Reliability Project, Market Efficiency Project, or Multi-Value 

Project, that is needed for the interconnection of multiple Interconnection Customers’ Generating 
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Facilities and which is the shared responsibility of such Interconnection Customers.  

Confidential Information shall mean any proprietary or commercially or competitively 

sensitive information, trade secret or information regarding a plan, specification, pattern, 

procedure, design, device, list, concept, policy or compilation relating to the present or planned 

business of a Party, or any other information as specified in Article 22 of the GIA, which is 

designated as confidential by the Party supplying the information, whether conveyed orally, 

electronically, in writing, through inspection, or otherwise, that is received by another Party.

Connection Facilities shall mean the Transmission Owner’s Connection Facilities and 

the MHVDC Connection Customer’s Connection Facilities, as defined in the MHCP.

Contingent Facilities shall mean those unbuilt Interconnection Facilities and Network 

Upgrades upon which the Interconnection Request’s costs, timing and study findings are 

dependent, and if delayed or not built, could cause a need for restudies of the Interconnection 

Request or a reassessment of the Interconnection Facilities and/or Network Upgrades and/or 

costs and timing.  Contingent Facilities may include facilities identified in MTEP that if delayed 

or not built could impact the timing of the Interconnection Request.

Customer Engagement Window shall mean the time period prior to the start of 

Definitive Planning Phase I set forth in Section 3.3.4 of this GIP.

Default shall mean the failure of a Breaching Party to cure its Breach in accordance with 

Article 17 of the Generator Interconnection Agreement.

Definitive Planning Phase shall mean the Generator Interconnection Procedures process 

which leads to a Generator Interconnection Agreement.  An Interconnection Customer enters the 

Definitive Planning Phase pursuant to GIP Section 7.2.  The Definitive Planning Phase includes 

three distinct phases (Definitive Planning Phases I, II, and III) pursuant to Section 7 of the 

Generator Interconnection Procedures.
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Definitive Planning Phase Queue Position shall mean the order of a valid 

Interconnection Request, relative to all other pending valid Interconnection Requests, in the 

Definitive Planning Phase.  The Definitive Planning Phase Queue Position is established based 

upon the date Interconnection Customer satisfies all of the requirements of GIP Section 7.2 of 

the Generator Interconnection Procedures to enter the Definitive Planning Phase.  All 

Interconnection Requests within the same Definitive Planning Phase cycle shall have equal 

priority (i.e. similarly queued).

Demonstrated Capability shall mean the continuous net real power output that the 

Generating Facility is required to demonstrate in compliance with Applicable Reliability 

Standards.  

Dispute Resolution shall mean the procedure for resolution of a dispute between or 

among the Parties in which they will first attempt to resolve the dispute on an informal basis. 

Distribution System shall mean the Transmission Owner’s facilities and equipment, or 

the Distribution System of another party that is interconnected with Transmission Owner’s 

Transmission System, if any, connected to the Transmission System, over which facilities 

Transmission Service or Wholesale Distribution Service under the Tariff is available at the time 

Interconnection Customer has requested interconnection of a Generating Facility for the purpose 

of either transmitting electric energy in interstate commerce or selling electric energy at 

wholesale in interstate commerce and which are used to transmit electricity to ultimate usage 

points such as homes and industries directly from nearby generators or from interchanges with 

higher voltage transmission networks which transport bulk power over longer distances.  The 

voltage levels at which distribution systems operate differ among Local Balancing Authorities 

and other entities owning distribution facilities interconnected to the Transmission System.  

Distribution Upgrades shall mean the additions, modifications, and upgrades to the 

Distribution System at or beyond the Point of Interconnection to facilitate interconnection of the 
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Generating Facility and render the delivery service necessary to affect Interconnection 

Customer’s wholesale sale of electricity in interstate commerce.  Distribution Upgrades do not 

include Interconnection Facilities.

Effective Date shall mean the date on which the Generator Interconnection Agreement 

becomes effective upon execution by the Parties subject to acceptance by the Commission, or if 

filed unexecuted, upon the date specified by the Commission.

Electric Reliability Organization shall mean the North American Electric Reliability 

Corporation or its successor organization.

Emergency Condition shall mean a condition or situation:  (1) that in the reasonable 

judgment of the Party making the claim is imminently likely to endanger, or is contributing to 

the endangerment of, life, property, or public health and safety; or (2) that, in the case of either 

Transmission Provider or Transmission Owner, is imminently likely (as determined in a non-

discriminatory manner) to cause a material adverse effect on the security of, or damage to the 

Transmission System, Transmission Owner’s Interconnection Facilities or the electric systems of 

others to which the Transmission System is directly connected; or (3) that, in the case of 

Interconnection Customer, is imminently likely (as determined in a non-discriminatory manner) 

to cause a material adverse effect on the security of, or damage to, the Generating Facility or 

Interconnection Customer’s Interconnection Facilities.  System restoration and blackstart shall be 

considered Emergency Conditions; provided that Interconnection Customer is not obligated by 

the Generator Interconnection Agreement to possess blackstart capability.  Any condition or 

situation that results from lack of sufficient generating capacity to meet load requirements or that 

results solely from economic conditions shall not constitute an Emergency Condition, unless one 

of the enumerated conditions or situations identified in this definition also exists.

Energy Displacement Agreement shall mean an agreement between an Interconnection 

Customer with an Existing Generating Facility on the Transmission Provider’s Transmission 

System and an Interconnection Customer with a proposed Generating Facility seeking to 
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interconnect with Surplus Interconnection Service.  The Energy Displacement Agreement 

specifies the term of operation, the Generating Facility Interconnection Service limit, and the 

mode of operation for energy production (common or singular operation).

Energy Resource Interconnection Service (ER Interconnection Service) shall mean 

an Interconnection Service that allows Interconnection Customer to connect its Generating 

Facility to the Transmission System or Distribution System, as applicable, to be eligible to 

deliver the Generating Facility’s electric output using the existing firm or non-firm capacity of 

the Transmission System on an as available basis.  Energy Resource Interconnection Service 

does not convey transmission service.

Engineering & Procurement (E&P) Agreement shall mean an agreement that 

authorizes Transmission Owner to begin engineering and procurement of long lead-time items 

necessary for the establishment of the interconnection in order to advance the implementation of 

the Interconnection Request.

Environmental Law shall mean Applicable Laws or Regulations relating to pollution or 

protection of the environment or natural resources. 

Existing Generating Facility shall mean a Generating Facility that is either under 

construction or is in service, and has an unsuspended interconnection agreement with its host 

transmission provider.

Facilities Construction Agreement (FCA) shall mean the form of facilities construction 

agreement, set forth in Appendix 8 to these Generator Interconnection Procedures.  The FCA 

shall be used when an Interconnection Customer or an Affected System Interconnection 

Customer causes the need for the construction of Network Upgrades, Affected System Network 

Upgrades, or System Protection Facilities on the transmission system of the Transmission 

Provider.  
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Fast Track Process shall mean the procedure for evaluating an Interconnection Request 

for a certified Small Generating Facility no larger than five MW that includes the screen set forth 

in Section 14, customer options meeting, and optional supplemental review.

Federal Holiday shall mean a Federal Reserve Bank holiday for a Party that has its 

principal place of business in the United States and a Canadian Federal or Provincial banking 

holiday for a Party that has its principal place of business located in Canada.

Federal Power Act shall mean the Federal Power Act, as amended, 16 U.S.C. §§ 791a 

et seq.

FERC shall mean the Federal Energy Regulatory Commission, also known as 

Commission, or its successor.

Final System Impact Study shall mean the Interconnection System Impact Study 

performed during Definitive Planning Phase III.

Force Majeure shall mean any act of God, labor disturbance, act of the public enemy, 

war, insurrection, riot, fire, storm or flood, explosion, breakage or accident to machinery or 

equipment, any order, regulation or restriction imposed by governmental, military or lawfully 

established civilian authorities, or any other cause beyond a Party’s control.  A Force Majeure 

event does not include an act of negligence or intentional wrongdoing by the Party claiming 

Force Majeure.

Generating Facility shall mean Interconnection Customer’s device(s) for the production 

and/or storage for later injection of electricity identified in the Interconnection Request, but shall 

not include the Interconnection Customer’s Interconnection Facilities and shall not include a 

SATOA as defined in Module A. A Generating Facility consists of one or more generating 

unit(s) and/or storage device(s) which usually can operate independently and be brought online 

or taken offline individually.
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Generating Facility Capacity shall mean the net capacity of the Generating Facility and 

the aggregate net capacity of the Generating Facility where it includes more than one device for 

the production and/or storage for later injection of electricity.

Generating Facility Modification shall mean modification to an Existing Generating 

Facility, including comparable replacement of only a portion of the equipment at the Existing 

Generating Facility.

Generating Facility Replacement shall mean replacement of one or more generating 

units and/or storage devices at an Existing Generating Facility with one or more new generating 

units or storage devices at the same electrical Point of Interconnection as those being 

decommissioned and electrically disconnected. 

Generator Interconnection Agreement (GIA) shall mean the form of interconnection 

agreement, set forth in Appendix 6 to these Generator Interconnection Procedures.

Generator Interconnection Procedures (GIP) shall mean the interconnection 

procedures set forth herein.

Generator Upgrades shall mean the additions, modifications, and upgrades to the 

electric system of an Existing Generating Facility or of a higher queued Generating Facility at or 

beyond the Point of Interconnection to facilitate interconnection of the Generating Facility and 

render the Transmission Service necessary to affect Interconnection Customer’s wholesale sale 

of electricity in interstate commerce.

Good Utility Practice shall mean any of the practices, methods and acts engaged in or 

approved by a significant portion of the electric industry during the relevant time period, or any 

of the practices, methods and acts which, in the exercise of reasonable judgment in light of the 

facts known at the time the decision was made, could have been expected to accomplish the 
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desired result at a reasonable cost consistent with good business practices, reliability, safety and 

expedition.  Good Utility Practice is not intended to be limited to the optimum practice, method, 

or act to the exclusion of all others, but rather to be acceptable practices, methods, or acts 

generally accepted in the region.

Governmental Authority shall mean any federal, state, local or other governmental 

regulatory or administrative agency, court, commission, department, board, or other 

governmental subdivision, legislature, rulemaking board, tribunal, or other governmental 

authority having jurisdiction over the Parties, their respective facilities, or the respective services 

they provide, and exercising or entitled to exercise any administrative, executive, police, or 

taxing authority or power; provided, however, that such term does not include Interconnection 

Customer, Transmission Provider, Transmission Owner, or any Affiliate thereof.

Group Restudy shall mean a restudy of a Group Study conducted pursuant to Section 

7.5 of this GIP.

Group Study(ies) shall mean the evaluation of one or more Interconnection Requests 

within a Cluster as described in Section 7 of this GIP.  Group Studies are divided into phases as 

described in section 7.3 of this GIP.

Hazardous Substances shall mean any chemicals, materials or substances defined as or 

included in the definition of “hazardous substances,” “hazardous wastes,” “hazardous materials,” 

“hazardous constituents,” “restricted hazardous materials,” “extremely hazardous substances,” 

“toxic substances,” “radioactive substances,” “contaminants,” “pollutants,” “toxic pollutants” or 

words of similar meaning and regulatory effect under any applicable Environmental Law, or any 

other chemical, material or substance, exposure to which is prohibited, limited or regulated by 

any applicable Environmental Law. 

HVDC Facilities shall mean the high voltage direct current transmission facilities, 

including associated alternating current facilities, if any, that are subject to Section 27A of the 
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Tariff and that are specifically identified in (i) any Agency Agreement pertaining to such 

facilities between Transmission Provider and Transmission Owner that owns or operates such 

facilities, or (ii) in any other arrangement that permits or will permit Transmission Provider to 

provide HVDC Service over such facilities as set forth in Section 27A of the Tariff.

HVDC Service shall mean Firm and Non-Firm Point-To-Point Transmission Service 

provided by Transmission Provider on HVDC Facilities pursuant to Section 27A of the Tariff.

Initial Synchronization Date shall mean the date upon which the Generating Facility is 

initially synchronized and upon which Trial Operation begins.

Injection Rights shall mean the Transmission Provider’s pre-certification of the 

Transmission System’s capability to receive capacity and energy from the MHVDC 

Transmission Line at the requested Point of Connection, and in the specified MW quantity, 

without degrading the reliability of the Transmission System, as described in Section 16 of the 

GIP and Section 3.2.3 of the MHCP.

In-Service Date (ISD) shall mean the date upon which Interconnection Customer 

reasonably expects it will be ready to begin use of the Transmission Owner’s Interconnection 

Facilities to obtain back feed power.

Interconnection Customer shall mean any entity, including Transmission Provider, 

Transmission Owner or any of the Affiliates or subsidiaries of either, that proposes to 

interconnect its Generating Facility with the Transmission System.

Interconnection Customer Decision Point I shall mean the time period beginning when 

the Interconnection Customer is provided the Preliminary System Impact Study results including 

cost estimates for upgrades and concludes after fifteen (15) Business Days.

Interconnection Customer Decision Point II shall mean the time period beginning 
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when the Interconnection Customer is provided the Revised System Impact Study results 

including cost estimates for upgrades and concludes after fifteen (15) Business Days.

Interconnection Customer’s Interconnection Facilities (ICIF) shall mean all facilities 

and equipment, as identified in Appendix A of the Generator Interconnection Agreement, that 

are located between the Generating Facility and the Point of Change of Ownership, including 

any modification, addition, or upgrades to such facilities and equipment necessary to physically 

and electrically interconnect the Generating Facility to the Transmission System or Distribution 

System, as applicable.  Interconnection Customer’s Interconnection Facilities are sole use 

facilities.

Interconnection Facilities shall mean the Transmission Owner’s Interconnection 

Facilities and the Interconnection Customer’s Interconnection Facilities.  Collectively, 

Interconnection Facilities include all facilities and equipment between the Generating Facility 

and the Point of Interconnection, including any modification, additions or upgrades that are 

necessary to physically and electrically interconnect the Generating Facility to the Transmission 

System.  Interconnection Facilities shall not include Distribution Upgrades, Generator Upgrades, 

Stand Alone Network Upgrades or Network Upgrades.

Interconnection Facilities Study(ies) shall mean a study conducted by Transmission 

Owner, or its agent, for Interconnection Customer(s)  to determine a list of facilities (including 

Interconnection Customer’s Interconnection Facilities or Affected System Interconnection 

Customer’s interconnection facilities, Transmission Owner’s Interconnection Facilities, System 

Protection Facilities, and if such upgrades have been determined, Network Upgrades, 

Distribution Upgrades, Generator Upgrades, Common Use Upgrades, and Affected System 

Network Upgrades, as identified in the Interconnection System Impact Study, Affected System 

Study, or Affected System Operator’s applicable study), the cost of those facilities, and the time 

required to interconnect with the Transmission System or the Affected System Operator’s 

transmission system.  
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Interconnection Request shall mean (1) an Interconnection Customer’s request, in the 

form of Appendix 1 to the Generator Interconnection Procedures, to interconnect a new 

Generating Facility, or to increase the capacity of, or make a Material Modification to the 

operating characteristics of, an Existing Generating Facility that is interconnected with the 

Transmission System, or to interconnect an Existing Generating Facility that is external to the 

Transmission System, or to change Energy Resource Interconnection Service to Network 

Resource Interconnection Service for an Existing Generating Facility; or (2) an MHVDC 

Connection Customer’s request, in the form of Appendix 1 to the Generator Interconnection 

Procedures, to obtain Injection Rights.

Interconnection Service shall mean the service provided by Transmission Provider 

associated with interconnecting the Generating Facility to the Transmission System, or external 

host transmission provider if applicable, and enabling it to receive electric energy and capacity 

from the Generating Facility at the Point of Interconnection pursuant to the terms of the 

Generator Interconnection Agreement or Point of Delivery as set forth in Service Agreement for 

Network Resource Interconnection Service for an External Generating Facility and, if applicable, 

the Tariff.

Interconnection Study (or Study) shall mean any of the following studies: the 

Replacement Impact Study, the Reliability Assessment Study, the Optional Interconnection 

Study, the Interconnection System Impact Study including evaluations for Surplus 

Interconnection Service, and the Interconnection Facilities Study, or the Restudy of any of the 

above, described in the Generator Interconnection Procedures.

Interconnection System Impact Study shall mean an engineering study that evaluates 

the impact of the proposed interconnection on the safety and reliability of Transmission System 

and, if applicable, an Affected System.  The study shall identify and detail the system impacts 

that would result if the Generating Facility were interconnected without project modifications or 

system modifications, or to study potential impacts, including but not limited to those identified 

in the Scoping Meeting as described in the Generator Interconnection Procedures.
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Interconnection Study Agreement shall mean the forms of agreement contained in 

Attachment B to Appendix 1 of the Generator Interconnection Procedures for conducting all 

studies required by the Generator Interconnection Procedures.

IRS shall mean the Internal Revenue Service.

Joint Operating Agreement (“JOA”) shall mean an agreement between adjacent 

balancing authorities or transmission providers for the coordination of operations.

Joint Planning Agreement (“JPA”) shall mean an agreement between adjacent 

balancing authorities or transmission providers for the coordination of planning.

Local Balancing Authority shall mean an operational entity or a Joint Registration 

Organization which is (i) responsible for compliance with the subset of the Electric Reliability 

Organization Balancing Authority Reliability Standards defined in the Balancing Authority 

Agreement for their local area within the MISO Balancing Authority Area, (ii) a Party to 

Balancing Authority Agreement, excluding MISO, and (iii) provided in the Balancing Authority 

Agreement.

Loss shall mean any and all damages, losses, claims, including claims and actions 

relating to injury to or death of any person or damage to property, demand, suits, recoveries, 

costs and expenses, court costs, attorney fees, and all other obligations by or to third parties, 

arising out of or resulting from the other Party’s performance, or non-performance of its 

obligations under the Generator Interconnection Agreement on behalf of the indemnifying Party, 

except in cases of gross negligence or intentional wrongdoing, by the indemnified party.

Material Modification shall mean: (1) modification to an Interconnection Request in the 

queue that has a material adverse impact on the cost or timing of any other Interconnection 

Request with an equal or later queue priority date; or a Qualified Change.   
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Merchant HVDC Connection Customer (MHVDC Connection Customer) shall mean 

any entity that proposes to interconnect an MHVDC Transmission Line with the Transmission 

System, as set forth in the MHCP.

Merchant HVDC Connection Procedures (MHCP) shall mean the connection 

procedures set forth in Attachment GGG to the Tariff.

Merchant HVDC Transmission Connection Request (MHVDC Transmission 

Connection Request) shall mean an MHVDC Connection Customer’s request, in the form of 

Appendix 1 to the MHCP to interconnect a new MHVDC Transmission Line, increase the 

capacity of an existing MHVDC Transmission Line, or make a substantial modification to the 

operating characteristics of an existing MHVDC Transmission Line.

Merchant HVDC Transmission Connection Agreement (Transmission Connection 

Agreement or TCA) shall mean the form of the transmission connection agreement for 

merchant HVDC transmission facilities set forth in Appendix 2 to the MHCP.

Merchant HVDC Transmission Line (MHVDC Transmission Line) shall mean the 

merchant high voltage direct current transmission line external to the Transmission System that 

is proposed for connection to the Transmission System, as defined in the MHCP.

Metering Equipment shall mean all metering equipment installed or to be installed at 

the Generating Facility, Interconnection Customer’s Interconnection Facilities, and/or 

Transmission Owner's Interconnection Facilities pursuant to the Generator Interconnection 

Agreement at the metering points, including but not limited to instrument transformers, MWh-

meters, data acquisition equipment, transducers, remote terminal unit, communications 

equipment, phone lines, and fiber optics.

Monitoring and Consent Agreement shall mean an agreement that defines the terms 
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and conditions applicable to a Generating Facility acquiring Surplus Interconnection Service.  

The Monitoring and Consent Agreement will list the roles and responsibilities of an 

Interconnection Customer seeking to interconnect with Surplus Interconnection Service and 

Transmission Owner to maintain the total output of the Generating Facility inside the parameters 

delineated in the GIA.

Multi-Party Facilities Construction Agreement (MPFCA) shall mean the form of 

facilities construction agreement, set forth in Appendix 9 to these Generator Interconnection 

Procedures.  The MPFCA shall be used when multiple Interconnection Requests or 

interconnection requests from Affected System Interconnection Customers cause the need for the 

construction of Common Use Upgrades on the Transmission System and share cost 

responsibility for such Common Use Upgrades.  

Network Customer shall have that meaning as provided in the Tariff.

Network Resource shall mean any designated generating resource owned, purchased, or 

leased by a Network Customer under the Tariff.  Network Resources do not include any 

resource, or any portion thereof, that is committed for sale to third parties or otherwise cannot be 

called upon to meet the Network Customer’s Network Load on a non-interruptible basis.

Network Resource Interconnection Service (NR Interconnection Service) shall mean 

an Interconnection Service that allows Interconnection Customer to integrate its Generating 

Facility with the Transmission System in the same manner as for any Generating Facility being 

designated as a Network Resource.  Network Resource Interconnection Service does not convey 

transmission service.  Network Resource Interconnection Service shall include any network 

resource interconnection service established under an agreement with, or the tariff of, a 

Transmission Owner prior to integration into MISO, that is determined to be deliverable through 

the integration deliverability study process.

Network Upgrades shall mean the additions, modifications, and upgrades to the 
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Transmission System required at or beyond the point at which the Interconnection Facilities 

connect to the Transmission System or Distribution System, as applicable, to accommodate the 

interconnection of the Generating Facility(ies) to the Transmission System.  Network Upgrades 

shall not include any HVDC Facility Upgrades.

Notice of Dispute shall mean a written notice of a dispute or claim that arises out of or in 

connection with the Generator Interconnection Agreement or its performance.

Optional Interconnection Study shall mean a sensitivity analysis based on assumptions 

specified by Interconnection Customer in the Optional Interconnection Study Agreement.

Optional Interconnection Study Agreement shall mean the form of agreement 

contained in Appendix 5 of the Generator Interconnection Procedures for conducting the 

Optional Interconnection Study.

Outage Transfer Distribution Factor (OTDF) Outage Transfer Distribution Factor, as 

defined by the Electric Reliability Organization.

Party or Parties shall mean Transmission Provider, Transmission Owner, 

Interconnection Customer, or any combination of the above.

Permissible Technological Advancement shall mean advancements to turbines, 

inverters, plant supervisory controls, excitation systems, or other technological advancements 

submitted to the Transmission Provider prior to the issuance of a draft Generator Interconnection 

Agreement for such project provided that such advancements does not: (1) degrade the electrical 

characteristics of the generating equipment; (2) does not cause any material adverse impact on the 

Transmission System with regard to short circuit capability limits, steady-state thermal and 

voltage limits, or dynamic system stability and response; (3) does not increase the installed 

capacity of the Generating Facility; or (4) change the fuel source of the proposed Generating 



MISO ATTACHMENT X
FERC Electric Tariff Generator Interconnection Procedures (GIP)
ATTACHMENTS 189.0.0

Effective On: September 23, 2026

Facility.  

Point of Change of Ownership (PCO) shall mean the point, as set forth in Appendix A 

to the Generator Interconnection Agreement, where the Interconnection Customer’s 

Interconnection Facilities connect to the Transmission Owner’s Interconnection Facilities.

Point of Connection shall mean the point, as set forth in an MHVDC Transmission 

Connection Request, where the MHVDC Transmission Line connects to the Transmission 

System.

Point of Interconnection (POI) shall mean the point, as set forth in Appendix A of the 

GIA, where the Interconnection Facilities connect to the Transmission System.

Power Transfer Distribution Factor (PTDF) Power Transfer Distribution Factor, as 

defined by the Electric Reliability Organization.

Preliminary System Impact Study shall mean the Interconnection System Impact Study 

performed during Definitive Planning Phase I

Pre-Queue Phase shall mean Interconnection Customer outreach and education effort 

undertaken prior to the submission of the Interconnection Request.

Proportional Impact Method shall mean a technical analysis conducted by 

Transmission Provider to determine the degree to which each Generating Facility in the Group 

Study contributes to the need for a specific Network Upgrade.

Provisional Generator Interconnection Agreement shall mean the interconnection 

agreement for Provisional Interconnection Service established between the Transmission 

Provider and/or the Transmission Owner and the Interconnection Customer as set forth in 

Section 7.9 of this Attachment X.  This agreement shall take the form of the Generator 
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Interconnection Agreement modified for provisional purposes.  Unless otherwise provided in the 

GIP, all requirements applicable to the Generator Interconnection Agreement shall apply to the 

Provisional Generator Interconnection Agreement.

Provisional Interconnection Service shall mean Interconnection Service provided by 

the Transmission Provider associated with interconnecting the Interconnection Customer’s 

Generating Facility to the Transmission Provider’s Transmission System and enabling that 

Transmission System to receive electric energy and capacity from the Generating Facility at the 

Point of Interconnection, pursuant to the terms of the Provisional Generator Interconnection 

Agreement and the Tariff.

Provisional Interconnection Study shall mean an engineering study, performed at 

Interconnection Customer’s request, as a condition to entering into a Provisional Generator 

Interconnection Agreement, that evaluates the impact of the proposed interconnection on the 

safety and reliability of the Transmission System and, if applicable, any Affected System.  The 

study shall identify and detail the impacts on the Transmission System and, if applicable, an 

Affected System, from stability, short circuit, and voltage issues that would result if the 

Generating Facility were interconnected without project modifications or system modifications.

Qualified Change shall mean a planned modification to an Existing Generating Facility 

that is undergoing evaluation for a Generating Facility Modification or Generating Facility 

Replacement, and has a material adverse impact on the Transmission System with respect to: i) 

steady-state thermal or voltage limits, ii) dynamic system stability and response, or iii) short-

circuit capability limit; compared to the impacts of the Existing Generating Facility prior to the 

modification or replacement.

Queue Position shall mean the order of a valid Interconnection Request, relative to all 

other pending valid Interconnection Requests.  The Queue Position is established based upon the 

date and time of receipt of the valid Interconnection Request by Transmission Provider pursuant 

to section 4.1 of this GIP.
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Reasonable Efforts shall mean, with respect to an action required to be attempted or 

taken by a Party under the Generator Interconnection Agreement, efforts that are timely and 

consistent with Good Utility Practice and are otherwise substantially equivalent to those a Party 

would use to protect its own interests.

Reliability Assessment Study shall mean an engineering study that evaluates the impact 

of a proposed Generating Facility Replacement on the reliability of Transmission System during 

the time period between the date that the Existing Generating Facility ceases commercial 

operations and the Commercial Operation Date of the Replacement Generating Facility.

Replacement Generating Facility shall mean a Generating Facility that replaces an 

Existing Generating Facility, or a portion thereof, at the same electrical Point of Interconnection 

pursuant to Section 3.7 of this Attachment X.

Replacement Impact Study shall mean an engineering study that evaluates the impact of 

a proposed Generating Facility Replacement on the reliability of the Transmission System.

Revised System Impact Study shall mean the Interconnection System Impact Study 

performed during Definitive Planning Phase II

Scoping Meeting shall mean the meeting between representatives of Interconnection 

Customer or MHVDC Connection Customer, Transmission Owner, Affected System and 

Transmission Provider conducted for the purpose of discussing the proposed Interconnection 

Request and any alternative interconnection options, exchanging information including any 

transmission data and earlier study evaluations that would be reasonably expected to impact such 

interconnection options,  refining information and models provided by Interconnection 

Customer(s), discussing the Group Study materials posted to OASIS pursuant to Section 3.4 of 

this GIP, and analyzing such information.
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Shared Interconnection Request shall mean (1) multiple Interconnection Customer’s 

request, in the form of Appendix 1 to the Generator Interconnection Procedures, to interconnect 

new Generating Facilities, or to increase the capacity of, or make a Material Modification to the 

operating characteristics of, Existing Generating Facilities that are interconnected with the 

Transmission System, or to interconnect Existing Generating Facilities that are external to the 

Transmission System, or to change Energy Resource Interconnection Service to Network 

Resource Interconnection Service for Existing Generating Facilities; or (2) multiple MHVDC 

Connection Customer’s request, in the form of Appendix 1 to the Generator Interconnection 

Procedures, to obtain Injection Rights.

Shared Network Upgrade shall mean a Network Upgrade or Common Use Upgrade that 

is funded by an Interconnection Customer(s), including when the Transmission Owner elects to 

fund the capital cost of such a Network Upgrade or Common Use Upgrade under Section 11.3 of 

the GIA, and also benefits other Interconnection Customer(s) or MHVDC Connection 

Customer(s) that are later identified as beneficiaries. 

Site Control shall mean a documented right for one or more parcels of land for the 

purpose of constructing a Generating Facility, Interconnection Customer’s Interconnection 

Facilities, and, if applicable (i.e., when the Interconnection Customer is providing the site 

for such facilities), the Transmission Owner’s Interconnection Facilities and Network 

Upgrades at the POI that the Interconnection Customer will develop.  Such documented 

right shall be one of the following: (1) ownership of a site; (2) a leasehold interest in a site; 

(3) an option to purchase or acquire a leasehold interest in a site; or (4) any other 

contractual or legal right to possess or occupy a site.  Transmission Provider will maintain 

acreage requirements for each Generating Facility type on its OASIS or public website.

Small Generating Facility shall mean a Generating Facility that has an aggregate net 

Generating Facility Capacity of no more than five MW and meets the requirements of Section 14 

and Appendix 3.
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Special Protection System (SPS) shall mean an automatic protection system or remedial 

action scheme designed to detect abnormal or predetermined system conditions, and take 

corrective actions other than and/or in addition to the isolation of faulted components, to 

maintain system reliability.  Such action may include changes in demand (MW and MVar), 

energy (MWh and Mvarh), or system configuration to maintain system stability, acceptable 

voltage, or power flows.  An SPS does not include: (a) underfrequency or undervoltage load 

shedding; (b) fault conditions that must be isolated; (c) out-of-step relaying not designed as an 

integral part of an SPS; or (d) Transmission Control Devices.

Stand-Alone Network Upgrades shall mean Network Upgrades, that are not part of an 

Affected System, that Interconnection Customer or MHVDC Connection Customer may 

construct without affecting day-to-day operations of the Transmission System during their 

construction.  Transmission Provider, Transmission Owner and Interconnection Customer or 

MHVDC Connection Customer must agree as to what constitutes Stand Alone Network 

Upgrades and identify them in Appendix A to the Generator Interconnection Agreement or 

Appendix B of the Transmission Connection Agreement.  If the Transmission Provider or 

Transmission Owner and Interconnection Customer disagree about whether a particular Network 

Upgrade is a Stand Alone Network Upgrade, the Transmission Provider or Transmission Owner 

that disagrees with the Interconnection Customer must provide the Interconnection Customer a 

written technical explanation outlining why the Transmission Provider or Transmission Owner 

does not consider the Network Upgrade to be a Stand Alone Network Upgrade within fifteen 

(15) Business Days of its determination.

Substation Network Upgrades shall mean Network Upgrades that are required at or 

near the Point of Interconnection and are identified in the first portion of the Interconnection 

Facilities Study as described in GIP Section 7.3.2.5.

Surplus Interconnection Service shall mean any Interconnection Service that is derived 

from the unneeded portion of Interconnection Service established in a GIA or in agreement with, 

or under the tariff of, a Transmission Owner prior to integration into MISO, such that if Surplus 
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Interconnection Service is utilized the total amount of Interconnection Service at the Point of 

Interconnection would remain the same.

System Planning and Analysis Phase shall mean the phase of the Generator 

Interconnection Procedure process, prior to January 4, 2017, which consisted of an 

Interconnection System Impact Study for those Interconnection Requests that were studied in 

this phase.  

System Protection Facilities shall mean the equipment, including necessary protection 

signal communications equipment, required to protect (1) the Transmission System or other 

delivery systems or other generating systems from faults or other electrical disturbances 

occurring at the Generating Facility and (2) the Generating Facility from faults or other electrical 

system disturbances occurring on the Transmission System or on other delivery systems or other 

generating systems to which the Transmission System is directly connected.

Tariff shall mean the Transmission Provider’s Tariff through which open access 

transmission service and Interconnection Service are offered, as filed with the Commission, and 

as amended or supplemented from time to time, or any successor tariff.  

Transmission Control Devices shall mean a generally accepted transmission device that 

is planned and designed to provide dynamic control of electric system quantities, and are usually 

employed as solutions to specific system performance issues.  Examples of such devices include 

fast valving, high response exciters, high voltage DC links, active or real power flow control and 

reactive compensation devices using power electronics (e.g., unified power flow controllers), 

static var compensators, thyristor controlled series capacitors, braking resistors, and in some 

cases mechanically switched capacitors and reactors.  In general, such systems are not 

considered to be Special Protection Systems.

Transmission Owner shall mean that Transmission Owner as defined in the Tariff, 

which includes an entity that owns, leases or otherwise possesses an interest in the portion of the 
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Transmission System at which Interconnection Customer proposes to interconnect or otherwise 

integrate the operation of the Generating Facility.  Transmission Owner should be read to include 

any Independent Transmission Company that manages the transmission facilities of 

Transmission Owner and shall include, as applicable, the owner and/or operator of distribution 

facilities interconnected to the Transmission System, over which facilities transmission service 

or Wholesale Distribution Service under the Tariff is available at the time Interconnection 

Customer requests Interconnection Service and to which Interconnection Customer has requested 

interconnection of a Generating Facility for the purpose of either transmitting electric energy in 

interstate commerce or selling electric energy at wholesale in interstate commerce.

Transmission Provider shall mean the Midcontinent Independent System Operator, Inc. 

(“MISO”), the Regional Transmission Organization that controls or operates the transmission 

facilities of its transmission-owning members used for the transmission of electricity in interstate 

commerce and provides transmission service under the Tariff.

Transmission Owner’s Interconnection Facilities (TOIF) shall mean all facilities and 

equipment owned by Transmission Owner from the Point of Change of Ownership to the Point 

of Interconnection as identified in Appendix A to the Generator Interconnection Agreement, 

including any modifications, additions or upgrades to such facilities and equipment.  

Transmission Owner’s Interconnection Facilities are sole use facilities and shall not include 

Distribution Upgrades, Generator Upgrades, Stand Alone Network Upgrades or Network 

Upgrades. 

Transmission System shall mean the facilities owned by Transmission Owner and 

controlled or operated by Transmission Provider or Transmission Owner that are used to provide 

transmission service (including HVDC Service) or Wholesale Distribution Service under the 

Tariff.

Trial Operation shall mean the period during which Interconnection Customer is 

engaged in on-site test operations and commissioning of the Generating Facility prior to 
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Commercial Operation.

User-Defined Model shall mean any set of programming code created by equipment 

manufacturers or developers that captures the latest features of controllers that are mainly 

software-based and represent the entities’ control strategy but does not necessarily correspond to 

any particular generic library model, as contained in Attachment A to Appendix 1 of the GIP.   

Variable Energy Resource shall mean a device for the production of electricity that is 

characterized by an energy source that: (1) is renewable; (2) cannot be stored by the facility 

owner or operator; and (3) has variability that is beyond the control of the facility owner or 

operator.

Wholesale Distribution Service shall have that meaning as provided in the Tariff.  

Wherever the term “transmission delivery service” is used, Wholesale Distribution Service shall 

also be implied.
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SECTION 2. SCOPE AND APPLICATION.

2.1 Application of Generator Interconnection Procedures.

a. Sections 2 through 13 of the GIP apply to processing an Interconnection Request 

pertaining to a Generating Facility.  The GIP specifically applies when one of the 

following is proposed by an Interconnection Customer:  (i) a new Generating 

Facility at a new Point of Interconnection that does not meet the criteria set forth 

in Sections 2.1 (b) or (c), (ii) additional generation at an existing Point of 

Interconnection, (iii) an increase in the capacity of an Existing Generating 

Facility, (iv) a Generating Facility Modification that may constitute a Material 

Modification to the operating characteristics of an Existing Generating Facility, or 

(v) a Replacement Generating Facility.  The evaluation in subpart (iv) will be 

performed expeditiously depending on the specific information regarding any 

proposed Generating Facility Modification and the existence of an Emergency 

Condition.

b. Section 14 of the GIP applies to a request to interconnect a certified Small 

Generating Facility meeting the certification criteria set forth in Appendix 3.  

c. A request to interconnect a certified inverter-based Small Generating Facility no 

larger than 10 kW shall be evaluated under the Appendix 4 – 10 kW Inverter 

Process.

d. A request to interconnect to HVDC Facilities subject to Section 27A of the Tariff 

will be incorporated into the queue as described in Sections 2 through 13 of the 

GIP.  Modifications to the process necessitated by the physics of a connection to 

HVDC Facilities are found in Section 15 of the GIP, and will apply to those 

requests to interconnect to HVDC Facilities.

e. Network Resource Interconnection Service is available to Existing Generating 
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Facilities connected to facilities external to the Transmission System, including 

any Existing Generating Facilities connected to any MHVDC Transmission Line.  

Such a request for Network Resource Interconnection Service shall be 

memorialized with a Service Agreement as found in Appendix 13 of the GIP.

f. Sections 1 through 7, Section 10, Section 13 and Section 16 of the GIP apply to 

processing an Interconnection Request pertaining to Injection Rights for an 

MHVDC Transmission Line.  Any such request for Injection Rights will be 

incorporated into the queue as described in Sections 2 through 7 of the GIP.  

Procedures for obtaining Injection Rights and the conversion of those rights to 

external Network Resource Interconnection Service are set forth in Section 16 of 

the GIP. All references to MHVDC Connection Customer(s) in these GIP shall be 

understood to refer to MHVDC Connection Customer(s) seeking Injection Rights.

g. A request for Replacement Generating Facility shall be evaluated pursuant to 

Section 3.7 of the GIP.

h. A request for Generating Facility Modification for an Existing Generating Facility 

must be submitted to and coordinated with the Transmission Provider pursuant to 

the provisions set forth in the Generator Interconnection Business Practices 

Manual to allow the Transmission Provider to determine whether the proposed 

modification would result in a substantive modification to the operating 

characteristics of such Existing Generating Facility.

2.2 Comparability.

Transmission Provider shall receive, process and analyze all Interconnection Requests in 

a timely manner as set forth in the GIP.  Transmission Provider shall process and analyze 

Interconnection Requests from all Interconnection Customers comparably, regardless of 

Generating Facility ownership, and from all MHVDC Connection Customers 

comparably, regardless of MHVDC Transmission Line ownership.
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2.3 Base Case Data.

Transmission Provider shall maintain base power flow, short circuit and stability 

databases, including all underlying assumptions, and contingency list on a password-

protected website, subject to confidentiality provisions in GIP Section 13.1.  In addition, 

Transmission Provider shall maintain network models and underlying assumptions on 

such password-protected website.  Such network models and underlying assumptions 

should reasonably represent those used during the most recent Interconnection Study and 

be representative of current system conditions.  A link to the information is provided on 

Transmission Provider’s OASIS site.  Interconnection Customers and password-protected 

website users must sign a confidentiality agreement before the release of commercially 

sensitive information or Critical Energy Infrastructure Information in the Base Case data.  

Such databases and lists shall include all (i) generation projects and (ii) transmission 

projects, including merchant transmission projects that are proposed for the Transmission 

System for which a transmission expansion plan has been submitted and approved by the 

MISO Board.

2.4 No Applicability to Transmission Service.

Nothing in the GIP shall constitute a request for transmission service or confer upon an 

Interconnection Customer or MHVDC Connection Customer any right to receive 

transmission service or Wholesale Distribution Service under the Tariff.  

SECTION 3. INTERCONNECTION REQUESTS.

3.1 General.

An Interconnection Customer or MHVDC Connection Customer shall submit to 

Transmission Provider an Interconnection Request in the form of Appendix 1 to the GIP 

and the deposit along with the other items listed in Section 3.3.1 of these GIP in the 

manner specified by the Generator Interconnection Business Practices Manual (BPM-

015).  Transmission Provider shall apply the deposit towards the cost of any 
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Interconnection Study.  Interconnection Customer or MHVDC Connection Customer 

shall submit a separate Interconnection Request for each site.  Where multiple Generating 

Facilities share a site, Interconnection Customer(s) may submit separate Interconnection 

Requests or a single Interconnection Request in accordance with Section 3.3.1 of these 

GIP.  An Interconnection Request to evaluate one site at two different voltage levels shall 

be treated as two Points of Interconnection; provided, however, that an Interconnection 

Request for Injection Rights shall only evaluate one voltage level at each Point of 

Connection.

Transmission Provider shall have a process in place to consider requests for 

Interconnection Service below the Generating Facility Capacity.  These requests for 

Interconnection Service shall be studied at the level of Interconnection Service requested 

for purposes of Interconnection Facilities and Network Upgrades, and associated costs, 

but may be subject to other studies at the full Generating Facility Capacity to ensure 

safety and reliability of the system, with the study costs borne by the Interconnection 

Customer.  If after the additional studies are complete, Transmission Provider determines 

that additional Network Upgrades are necessary, then Transmission Provider must: (1) 

specify which additional Network Upgrade costs are based on which studies; and (2) 

provide a detailed explanation of why the additional Network Upgrades are necessary.  

Any Interconnection Facility and/or Network Upgrade costs required for safety and 

reliability also will be borne by the Interconnection Customer.  Interconnection 

Customers may be subject to additional control technologies as well as testing and 

validation of those technologies consistent with Article 6 of the GIA.  The necessary 

control technologies and protection systems shall be established in Appendix C of the 

executed, or requested to be filed unexecuted, GIA.

Interconnection Requests that include at least one electric storage resource shall 

document their operating assumptions (i.e., whether the interconnecting Generating 

Facility will or will not charge from the Transmission System and at what level) pursuant 

to Attachment X, Appendix 1.  Notwithstanding the foregoing, Transmission Provider 
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shall apply the charging operating assumptions contained in the fuel dispatch 

methodology as specified by the Generator Interconnection Business Practices Manual 

(BPM-015).  The operating assumptions for charging as modified by the fuel dispatch 

methodology cannot be higher than those documented in the Interconnection Request.  

Transmission Provider may determine that Good Utility Practice, including Applicable 

Reliability Standards, otherwise requires the use of different operating assumptions.  If 

Transmission Provider finds Interconnection Customer’s requested operating 

assumptions conflict with Good Utility Practice, Transmission Provider must provide 

Interconnection Customer an explanation in writing of why the submitted operating 

assumptions are insufficient or inappropriate by no later than thirty (30) Calendar Days 

before the end of the Customer Engagement Window and allow Interconnection 

Customer to revise and resubmit requested operating assumptions one time at least ten 

(10) Calendar Days prior to the end of the Customer Engagement Window.  

Transmission Provider shall study these requests for Interconnection Service, with the 

study costs borne by Interconnection Customer, using the submitted operating 

assumptions for purposes of Interconnection Facilities, Network Upgrades, and 

associated costs.  These requests for Interconnection Service also may be subject to other 

studies at the full Generating Facility Capacity to ensure safety and reliability of the 

system, with the study costs borne by Interconnection Customer.  Interconnection 

Customer’s Generating Facility may be subject to additional control technologies as well 

as testing and validation of such additional control technologies consistent with Article 6 

of the GIA.  The necessary control technologies and protection systems shall be set forth 

in Appendix C of the executed, or requested to be filed unexecuted, GIA.

3.2 Identification of Types of Services.

At the time the Interconnection Request is submitted, Interconnection Customer must 

request NR Interconnection Service, ER Interconnection Service or Surplus 

Interconnection Service, as described; provided, however, any Interconnection Customer 
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requesting NR Interconnection Service may also request that it be concurrently studied as 

an ER Interconnection Service, up to the expiration of Interconnection Customer 

Decision Point II.  Interconnection Customer may then elect to proceed with NR 

Interconnection Service or to proceed under a lower level of NR Interconnection Service 

to the extent that only certain upgrades will be completed. A description of the modeling 

details used when studying a project as ER Interconnection Service or NR 

Interconnection Service can be found in Section 6 of the Generator Interconnection 

Business Practices Manual (BPM-015). MHVDC Connection Customer may only request 

Injection Rights pursuant to Section 16 of the GIP and shall not be eligible to receive any 

Interconnection Services specified in the GIP.  

3.2.1 Energy Resource Interconnection Service (ER Interconnection Service).

3.2.1.1 The Product.  ER Interconnection Service allows Interconnection 

Customer to connect the Generating Facility to the Transmission System 

or Distribution System, as applicable, and be eligible to deliver the 

Generating Facility’s output using the existing firm or non-firm capacity 

of the Transmission System on an “as available” basis and may be granted 

on a conditional basis.  ER Interconnection Service does not in and of 

itself convey any right to deliver electricity to any specific customer or 

Point of Delivery.

3.2.1.2 The Study.  The study consists of short circuit/fault duty, steady state 

(thermal and voltage) and stability analyses.  The short circuit/fault duty 

analysis would identify the Interconnection Facilities required and the 

Network Upgrades necessary to address short circuit issues associated 

with the Interconnection Facilities.  The stability and steady state studies 

would identify necessary upgrades to allow full output of the proposed 

Generating Facility and would also identify the maximum allowed output, 

at the time the study is performed, of the interconnecting Generating 



MISO ATTACHMENT X
FERC Electric Tariff Generator Interconnection Procedures (GIP)
ATTACHMENTS 189.0.0

Effective On: September 23, 2026

Facility without requiring additional Network Upgrades.  Notwithstanding 

the foregoing, the output of the Generating Facility and the charging of 

electric storage resources will be modified by Transmission Provider’s 

fuel dispatch methodology in the manner specified by the Generator 

Interconnection Business Practices Manual (BPM-015).

3.2.2 Network Resource Interconnection Service (NR Interconnection Service).

3.2.2.1 The Product.  Transmission Provider must conduct the necessary studies 

and Transmission Owner shall cause the construction of the Network 

Upgrades, System Protection Facilities, Distribution Upgrades or 

Generator Upgrades, subject to the approval of Governmental Authorities, 

needed to integrate the Generating Facility in the same manner as for any 

Generating Facility being designated as a Network Resource.  NR 

Interconnection Service allows the Generating Facility to be designated as 

a Network Resource, up to the Generating Facility’s full output on the 

same basis as existing Network Resources that are interconnected to the 

Transmission or Distribution System as applicable, and to be studied as a 

Network Resource on the assumption that such a designation will occur.  

NR Interconnection Service may be granted on a conditional basis 

pursuant to the terms of Article 4.1.2.3 of the GIA.  A Generating Facility 

requesting NR Interconnection Service shall be deemed to request ER 

Interconnection Service of an equivalent amount to the extent that the 

Generating Facility does not already have ER Interconnection Service in 

order to allow Interconnection Customer to connect the Generating 

Facility to the Transmission System or Distribution System, as applicable, 

and be eligible to deliver the Generating Facility’s output. The total NR 

Interconnection Service shall not exceed the total ER Interconnection for a 

Generating Facility.  Interconnection Customer with an in-service 

Generating Facility or with an executed GIA, having ER Interconnection 
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Service or equivalent interconnection service can request NR 

Interconnection Service by making an Interconnection Request for 

obtaining only NR Interconnection Service.

3.2.2.2 The Study.  The Interconnection Study for NR Interconnection Service 

shall assure that the Generating Facility meets the requirements for NR 

Interconnection Service and will qualify the Generating Facility as a 

Network Resource under Module B and the RAR of the Transmission 

Provider’s Tariff.  As a general matter, the Generating Facility’s 

interconnection is studied with the Transmission System at both off-peak 

and peak loads, under a variety of severely stressed conditions, to 

determine whether, with the Generating Facility at full output, the 

aggregate of generation in the local area can be delivered to the aggregate 

of load on the Transmission System or Distribution System, as applicable, 

consistent with Applicable Reliability Standards.  This approach assumes 

that some portion of existing Network Resources is displaced by the 

output of the Generating Facility.  NR Interconnection Service does not 

convey any right to deliver electricity to any specific customer or Point of 

Delivery.

3.2.3 Surplus Interconnection Service.

3.2.3.1 The Product.  Surplus Interconnection Service is restricted 

Interconnection Service that allows an Interconnection Customer to 

increase the gross generating capability at the same Point of 

Interconnection of an Existing Generating Facility without increasing the 

total amount of Interconnection Service at the Point of Interconnection. 

The total combined generating output at the Point of Interconnection for 

Both the original and surplus Interconnection Customer is limited to and 

shall not exceed the total amount of Interconnection Service of an Existing 
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Generating Facility.  Surplus Interconnection Service does not convey any 

right to deliver electricity to any specific customer or Point of Delivery.  If 

the Existing Generating Facility has only ERIS, any Surplus 

Interconnection Service associated with that Existing Generating Facility 

at the same Point of Interconnection shall be ERIS.  If the Existing 

Generating Facility has NRIS, any Surplus Interconnection Service 

associated with that Existing Generating Facility at the same Point of 

Interconnection could be either ERIS or NRIS.

3.2.3.2 The Study.  The Interconnection Study for Surplus Interconnection 

Service consists of reactive power, short circuit/fault duty, stability 

analyses, and steady-state (thermal/voltage) analyses may be performed as 

necessary to ensure that all required reliability conditions are studied.  If 

the Existing Generating Facility’s Interconnection Service was not studied 

under off-peak conditions, and if warranted, in the Transmission 

Provider's sole discretion, by the fuel-based dispatch assumptions 

specified in the Generator Interconnection Business Practices Manual, off-

peak steady state analyses shall be performed to the required level 

necessary to demonstrate reliable operation of the Surplus Interconnection 

Service.  If the Transmission Provider is unable to verify that the Existing 

Generating Facility was previously studied for the granted level of 

Interconnection Service as provided in Section 3.3.1.1(3) of this GIP, the 

Transmission Provider may perform steady state analyses to demonstrate 

reliable operation of the Surplus Interconnection Service in accordance 

with the GIP and Generator Interconnection Business Practice Manual.  

The Transmission Provider will perform the applicable studies for the 

Surplus Interconnection Request, pursuant to the provisions set forth in the 

Generator Interconnection Business Practices Manual, to determine 

whether the Surplus Interconnection Service proposed in the Surplus 

Interconnection Request would result in material adverse impact on the 
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Transmission System and/or Affected Systems, as compared to the 

impacts that are created by the Existing Generating Facility, respecting its 

dispatch levels from the original steady state interconnection study, 

without the inclusion of the proposed Surplus Interconnection Service.  If 

no original study is available, the Transmission Provider shall apply the 

current fuel dispatch assumptions used for new Generating Facilities to the 

Existing Generating Facility in the steady state study.  If Transmission 

Provider determines that the proposed Surplus Interconnection Service 

would result in a material adverse impact on the Transmission System 

and/or Affected Systems, then the proposed Surplus Interconnection 

Request is deemed to be a Qualified Change and the Interconnection 

Customer shall proceed through Definitive Planning Phase cycle similar to 

a request for interconnection of a new Generating Facility or withdraw the 

Surplus Interconnection Request.  The Interconnection Study for the 

Surplus Interconnection Request will identify the Interconnection 

Facilities required and the Network Upgrades necessary to address 

reliability issues associated with the Interconnection Facilities.

Transmission Provider shall study Surplus Interconnection Service 

requests for a Generating Facility that includes at least one electric storage 

resource and for which Transmission Provider approves operating 

assumptions pursuant to Section 3.1 according to the Transmission 

Provider’s fuel dispatch methodology in the manner specified by the 

Generator Interconnection Business Practices Manual (BPM-015).

3.2.4 Injection Rights

3.2.4.1 The Product.  Injection Rights serve as a pre-certification of the 

Transmission System’s capability to receive capacity and energy from the 

MHVDC Transmission Line at the requested Point of Connection, and in the 
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specified MW quantity, without degrading the reliability of the Transmission 

System.  Injection Rights do not grant Interconnection Service or Transmission 

Service to the MHVDC Connection Customer.  Injection Rights must be 

converted to external Network Resource Interconnection Service as set forth in 

Section 16.2 of the GIP before those rights may be used to offer energy or 

capacity into the MISO markets.

3.2.4.2 The Study.  Requests for Injection Rights shall include both ERIS-level 

and NRIS-level evaluations.  For ERIS-level evaluation, the study will include 

short circuit/fault duty, steady state (thermal and voltage) and stability analyses.  

The stability and steady state studies would identify necessary upgrades to allow 

full output of the proposed MHVDC Transmission Line and would also identify 

the maximum allowed output, at the time the study is performed, of the 

interconnecting MHVDC Transmission Line without requiring any additional 

upgrades.

For NRIS-level evaluation, the study will assure that the output of the MHVDC 

Transmission Line meets the requirements for NR Interconnection Service and 

will qualify any Existing Generating Facility connected to the MHVDC 

Transmission Line as a Network Resource under Module B and the RAR of the 

Transmission Provider Tariff.  As a general matter, such Generating Facility’s 

interconnection with the Transmission System is studied at both off-peak and 

peak loads, under a variety of severely stressed conditions, to determine whether, 

with such Generating Facility at full output, the aggregate of generation in the 

local area can be delivered to the aggregate of load on the Transmission System or 

Distribution System, as applicable, consistent with Applicable Reliability 

Standards.  This approach assumes that some portion of an existing Network 

Resource is displaced by the output of such Generating Facility.

3.3 Valid Interconnection Request. 
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3.3.1 Initiating an Interconnection Request.

The Transmission Provider shall post on the MISO public website a notice of an 

application deadline for a cluster entering DPP studies at least 45 calendar days prior to 

the application deadline.  An Interconnection Customer or an MHVDC Connection 

Customer wishing to join the next Definitive Planning Phase shall submit their 

Interconnection Request to the Transmission Provider in the manner required by the 

Generator Interconnection Business Practices Manual (BPM-015) no later than the 

application deadline, which will be at least ninety (90) Calendar Days prior to the 

scheduled kick-off of the Definitive Planning Phase I of that cycle, published on the 

MISO public website.  Beginning with the third Group Study after the Commission-

approved effective date of Transmission Provider’s filing made in compliance with the 

Final Rule in Docket No. RM22-14-000, the Transmission Provider shall set an 

application deadline for the next Definitive Planning Phase Group Study, which deadline 

shall be 45 Calendar Days (or next Business Day if the 45th Calendar Day falls on a 

weekend or holiday) after the close of Decision Point 2 of the previous Definitive 

Planning Phase Group Study.  Any Interconnection Request received after the application 

deadline published on the MISO public website shall be applied towards the following 

Definitive Planning Phase cycle.  A Provisional Generator Interconnection Agreement 

may be requested as set forth in Section 7.9 of the GIP.

Definitive Planning Phase study deposits are required based on the Megawatt amount of 

the new Interconnection Service requested per the following schedule:

Amount of new 
Interconnection Service 
and/or Injection Rights 
requested (MW)

Non-Refundable 
Deposit 1 (D1) Study Deposit 2 (D2)

< 6 MW $50,000

20 ≥ MW ≥ 6 $120,000

50 ≥ MW > 20 

Calculated according to 
the procedure in 3.3.1 
and posted by 
Transmission Provider $180,000
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100 ≥ MW > 50 $270,000

200 ≥ MW > 100 $320,000

500 ≥ MW > 200 $420,000

1000 > MW > 500 $530,000

MW ≥ 1000

prior to the application 
deadline.

$640,000

The Transmission Provider shall calculate the amount of the Non-Refundable Deposit 1 

(D1) by determining the inflation adjustment in accordance with the inflation calculator 

located at the U.S. Bureau of Labor Statistics website.  The inflation adjustment shall be 

calculated from the effective date of the original D1 amount of $5,000, August 2008, to 

the most up-to-date data available at the time the notification takes place, where such 

amount will be rounded to the nearest $100 and posted on the Transmission Provider’s 

website.  The Transmission Provider shall post a Non-Refundable Deposit 1 (D1) once 

every three years.  The Non-Refundable Deposit 1 (D1) amount calculated pursuant to 

this paragraph shall be applicable to all study groups with an application deadline that is 

sixty (60) or more Calendar Days after the date that the Transmission Provider posts such 

amount and will remain effective until Transmission Provider posts a revised calculation 

pursuant to this paragraph.

An Interconnection Request for a Replacement Generating Facility and/or Surplus 

Interconnection Service shall be accompanied by a study deposit in the amount of 

$60,000.

Thirty (30) Calendar Days after the execution of a non-Provisional Generator 

Interconnection Agreement or a Transmission Connection Agreement in which the 

Injection Rights option has been selected, Interconnection Customer or MHVDC 

Connection Customer may replace any non-encumbered balance of the study deposits 

with an irrevocable letter of credit or surety reasonably acceptable to Transmission 

Provider.  The surety bond must be issued by an insurer reasonably acceptable to 

Transmission Provider and must specify a reasonable expiration date.  The Transmission 

Provider may establish additional requirements for what constitutes a surety bond, 
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including but not limited to, duration satisfaction, demand timeframe and issuer 

requirements through the Generator Interconnection Business Practices manual (BPM-

015).

Interconnection Customer or MHVDC Connection Customer shall be required to provide 

to Transmission Provider the following data as further described in the Generator 

Interconnection Business Practices Manual (BPM-015) along with its Interconnection 

Request:

(i) a detailed stability model for the proposed Generating Facility or MHVDC 

Transmission Line; 

(ii) a detailed power flow model for the proposed Generating Facility or 

MHVDC Transmission Line; 

(iii) Technical data as outlined in Attachment A of Appendix 1 of this GIP;

(iv) an Interconnection Study Agreement executed by Interconnection 

Customer or MHVDC Connection Customer in the form of Appendix 1, 

Attachment B;  

(v) a definitive Point of Interconnection or Point of Connection;

(vi) for Interconnection Requests proposing to share Interconnection Customer 

Interconnection Facilities with another pending Interconnection Request 

or existing project, a consent agreement in accordance with Section 3.3.1.4 

of these Generator Interconnection Procedures;  

(vii) a one line diagram showing the Generating Facility or MHVDC 

Transmission Line and associated electrical equipment with appropriate 

rating and impedance information; 

(viii) Megawatt amount of new Interconnection Service or Injection Rights 

requested; and

(ix) If applicable, (1) the requested operating assumptions to be used by 

Transmission Provider that reflect the proposed charging behavior of the 

Generating Facility that includes at least one electric storage resource, and 



MISO ATTACHMENT X
FERC Electric Tariff Generator Interconnection Procedures (GIP)
ATTACHMENTS 189.0.0

Effective On: September 23, 2026

(2) a description of any control technologies (software and/or hardware) 

that will limit the operation of the Generating Facility to the operating 

assumptions submitted by Interconnection Customer.

In addition, Interconnection Customer or MHVDC Connection Customer proposing to 

enter the Definitive Planning Phase shall provide the Definitive Planning Phase entry 

milestone in the form of either cash, irrevocable letter of credit or surety bond reasonably 

acceptable to Transmission Provider.  The surety bond must be issued by an insurer 

reasonably acceptable to Transmission Provider and must specify a reasonable expiration 

date.  The Transmission Provider may establish additional requirements for what 

constitutes a surety bond, including but not limited to, duration satisfaction, demand 

timeframe and issuer requirements through the Generator Interconnection Business 

Practices manual (BPM-015).  The Definitive Planning Phase entry milestone (M2) will 

be calculated as $8,000 per Megawatt amount of new Interconnection Service or 

Injection Rights requested. 

Except as otherwise provided for Site Control in Section 7.2 of this GIP, all applicable 

deposits, milestone payments, and data required to enter the Definitive Planning Phase 

must be received at the time of the submission of the interconnection request on the 

Transmission Provider website.

Interconnection Customer shall provide proof of Site Control or a cash deposit in lieu of 

Site Control in accordance with the requirements and timing established in Section 7.2 of 

this GIP.  In the event that an Interconnection Customer or MHVDC Connection 

Customer has a state regulatory requirement to process two Points of Interconnection or 

Points of Connection through the entire process, that Interconnection Customer or 

MHVDC Connection Customer is not required to comply with the Site Control 

requirements in Section 7.2 for the second Interconnection Request, provided it is 

properly identified as the required alternative.
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The Non-Refundable Deposit 1 (D1) and Study Deposit 2 (D2)  shall be applied toward 

the costs related to processing the Interconnection Request, including costs of 

Interconnection Studies and GIA negotiation..

The expected In-Service Date of the Generating Facility or MHVDC Transmission Line 

shall be no later than the process window for the Transmission Provider’s regional 

expansion planning period not to exceed seven years from the date the Interconnection 

Request is received by Transmission Provider, unless Interconnection Customer or 

MHVDC Connection Customer demonstrates that engineering, permitting and 

construction of the Generating Facility or MHVDC Transmission Line will take longer 

than the regional expansion planning period, nor shall it be any sooner than the process 

time described in the Generator Interconnection Procedures and confirmed in the Pre-

Queue Phase.  The In-Service Date may succeed the date the Interconnection Request is 

received by Transmission Provider by a period up to ten years, or longer where 

Interconnection Customer or MHVDC Connection Customer and Transmission Provider 

agree, such agreement not to be unreasonably withheld.

The expected Commercial Operation Date of a Replacement Generating Facility shall be 

no more than three (3) years from the date of cessation of operation of the Existing 

Generating Facility.  For Existing Generating Facilities that have not yet reached 

Commercial Operation, the specified Commercial Operation Date in the GIA of a 

Replacement Generating Facility shall be no later than the specified Commercial 

Operation Date in the GIA of the Existing Generating Facility.  For Existing Generating 

Facility that is in suspension pursuant to Section 38.2.7 of the Tariff or in Forced Outage, 

the start date of suspension or outage shall be considered the date of cessation of 

operation of the Existing Generating Facility for purposes of calculating the three (3) year 

limit. If the requested period of time between the cessation of operation of the Existing 

Generating Facility and expected Commercial Operation Date of the Replacement 

Generating Facility is more than three (3) years, the request shall be treated as an 

Interconnection Request for a new Generating Facility.  An Existing Generating Facility 
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that was in suspension pursuant to Section 38.2.7 of the Tariff is subject to the time 

limitations in Section 38.2.7(n) of the Tariff.

Where multiple Generating Facilities owned by a single Interconnection Customer share 

a site, such Interconnection Customer may submit separate Interconnection Requests or 

single Interconnection Request.  Where multiple Generating Facilities are owned by 

different Interconnection Customers and share a site, Interconnection Customers may 

submit a single Interconnection Request (Shared Interconnection Request), but the 

Interconnection Request must include an agreement between the Interconnection 

Customers which designates a primary point of contact for communications and 

designates a single authorized contact for payments and refunds, and the agreement must 

clearly identify ownership of each proposed Generating Facility.  An existing 

Interconnection Request may not be combined with another to form a Shared 

Interconnection Request. 

3.3.1.1 Additional Requirements for a Surplus Interconnection Request 

application

A request for Surplus Interconnection Service made by an Interconnection 

Customer must meet the requirements listed in section 3.3.1 above, plus the 

following requirements:

1. The Interconnection Customer of the Existing Generating Facility, or one 

of its affiliates, shall have priority to utilize Surplus Interconnection 

Service.  If the Interconnection Customer of the Existing Generating 

Facility or one of its affiliates does not exercise its priority, then the 

Interconnection Customer may make Surplus Interconnection Service 

available to other potential Interconnection Customers. 

2. The Surplus Interconnection Request shall be accompanied by written 
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confirmation from an officer of the Interconnection Customer of the 

Generating Facility from which Surplus Interconnection Service will be 

obtained, indicating: (i) the amount of Surplus Interconnection Service 

made available by the Interconnection Customer of the Generating Facility 

from which Surplus Interconnection Service will be obtained; (ii) the type 

of Interconnection Service (i.e., ERIS or NRIS) made available by the 

Interconnection Customer of the Generating Facility from which Surplus 

Interconnection Service will be obtained in accordance with the provisions 

of Section 3.2.3.1 of this GIP; (iii) the circumstances under which the 

proposed Surplus Interconnection Service would be available, including 

an indication of whether the proposed Interconnection Service would be 

available on a continuous basis (i.e., a certain number of MW of Surplus 

Interconnection Service would always be available for use by a co-located 

generating facility) or on a scheduled, periodic basis (i.e., a specified 

number of MW of Surplus Interconnection Service that would be available 

intermittently.

3. Except as provided in Section 3.3.1.1(3)(a) of this Attachment X, the 

Interconnection Customer must include the MISO Interconnection System 

Impact Study performed for the Existing Generating Facility when the 

Generating Facility was originally proposed for interconnection to the 

MISO Transmission System or, for Generating Facilities studied under a 

predecessor transmission provider’s interconnection process, the original 

system impact study performed at the time such Generating Facility was 

originally studied for interconnection to the transmission system. 

Transmission Provider will use that study to appropriately scope the study 

for evaluation of the Surplus Interconnection Request.  If the 

Interconnection Customer cannot provide such system impact study with 

its application, it shall indicate that such study is not available.
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a. A Request for Surplus Interconnection Service may be submitted 

by an Interconnection Customer prior to the date that the 

Generating Facility from which such Interconnection Customer 

will take Surplus Interconnection Service has obtained an effective 

Generator Interconnection Agreement provided the following 

requirements are met:

1. The Generating Facility from which the Surplus 

Interconnection Customer will take Surplus Interconnection 

Service has a valid Interconnection Request and has 

completed Interconnection Customer Decision Point II of 

the GIP prior to the date that the Surplus Interconnection 

Request is submitted;

2. The Surplus Interconnection Request satisfies each of the 

requirements of Section 3.3.1.1 of this GIP except that 

instead of providing the MISO Interconnection System 

Impact Study for an Existing Generating Facility specified 

by Section 3.3.1.1(3), the Surplus Interconnection 

Customer shall provide the most recently completed 

Interconnection System Impact Study in the form of the 

Revised System Impact Study for Definitive Planning 

Phase II or the Final System Impact Study for Definitive 

Planning Phase III for the Generating Facility from which 

Surplus Interconnection Service is to obtained with the 

Surplus Interconnection Request; 

3. The Surplus Interconnection Customer identifies the study 

cycle and project number of the Generating Facility from 

which it will take Surplus Interconnection Service in the 

Surplus Interconnection Request; and

4. If sharing Interconnection Customer Interconnection 
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Facilities with the Existing Generating Facility, evidence 

that the Interconnection Customer has entered into a 

consent agreement that meets the requirements of Section 

3.3.1.4.

5. If the Surplus Interconnection Customer Generating 

Facility partially or completely consists of energy storage 

devices, the Surplus Interconnection Customer 

Interconnection Request shall contain a description of any 

control technologies (software and/or hardware) that will 

limit the concurrent operation of the Existing Generating 

Facilities and Surplus Facilities to the original 

Interconnection Service limit.

The Transmission Provider shall commence processing and studying a Surplus 

Interconnection Request that conforms to the requirements of this Section 

3.3.1.1(3)(a) of the GIP in accordance with the provision of Section 3.3.1.2 of this 

GIP provided that no GIA may be tendered for such Surplus Interconnection 

Request prior to the date that the Generating Facility from which such 

Interconnection Customer will take Surplus Interconnection Service has become 

subject to an effective Generator Interconnection Agreement.

3.3.1.2 Evaluation Process for Surplus Interconnection Request and the 

Requirements for the Request to Remain Valid

The following conditions will apply for evaluation of Surplus Interconnection 

Request:

1. Within thirty (30) Calendar Days of the Transmission Provider’s receipt of 

the completed Surplus Interconnection Request, Transmission Provider 

will commence a study of the proposed Surplus Interconnection Service 
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pursuant to Section 3.2.3.2 of this GIP to determine whether such service 

would result in any material adverse impact to the Transmission System 

and/or Affected Systems and amounts to a Material Modification.  

Transmission Provider shall use Reasonable Efforts to complete the study 

of the Surplus Interconnection Request within ninety (90) Calendar Days.  

If Transmission Provider determines that the Surplus Interconnection 

Request would result in a material adverse impact to the Transmission 

System and/or Affected Systems, then the Surplus Interconnection 

Request shall proceed through the Definitive Planning Phase as a new 

Interconnection Request.

2. Within thirty (30) Calendar Days after having received results of the 

Transmission Provider’s evaluation, Interconnection Customer requesting 

Surplus Interconnection Service shall inform Transmission Provider of its 

election to proceed with its Surplus Interconnection Request.  After 

receiving the Interconnection Customer’s election notice, Transmission 

Provider will initiate an Interconnection Facilities Study or tender a draft 

GIA, as appropriate.  If the Interconnection Customer fails to provide a 

notice of its election to proceed within thirty (30) Calendar Days after 

having received results of the Transmission Provider’s evaluation, the 

Transmission Provider will deem the Interconnection Request withdrawn 

pursuant to Section 3.6 of this GIP.

The Interconnection Facilities Study will be performed, if needed, and will 

be completed within ninety (90) Calendar Days.  If an Interconnection 

Facilities Study is necessary, the Transmission Provider shall tender a 

draft pro forma GIA within the later of thirty (30) Calendar Days after 

final Interconnection Facilities Study reports are issued or the date that the 

GIA for the Generating Facility from which the Surplus Interconnection 

Customer will take Surplus Interconnection Service becomes effective.  If 
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an Interconnection Facilities Study is not necessary, the Transmission 

Provider shall tender a draft pro forma GIA or an amended GIA that 

conforms to the currently effective pro forma GIA, as applicable by the 

later of thirty (30) Calendar Days after the Interconnection Customer 

communicates its election to proceed with Surplus Interconnection Service 

request, or the date that the GIA for the Generating Facility from which 

the Surplus Interconnection Customers will take Surplus Interconnection 

Service becomes effective. 

Interconnection Customer shall submit an executed Energy Displacement 

Agreement and Monitoring and Consent Assignment to the Transmission 

Provider prior to the conclusion of negotiations for the associated GIA, 

pursuant to Section 11 of this GIP.  The executed Monitoring and Consent 

Agreement shall be in the form of Appendix 11 of the GIP to be effective 

upon execution of a GIA and must remain in effect during the term of the 

GIA.   

The executed Energy Displacement Agreement shall be in the form of 

Appendix 12 of the GIP to be effective upon execution of a GIA and must 

remain in effect during the term of the GIA.  If the Interconnection 

Customer fails to provide an executed Energy Displacement Agreement 

and a Monitoring and Consent Agreement to the Transmission Provider 

prior to the conclusion of negotiations for the associated GIA, the 

Transmission Provider will deem the Interconnection Request withdrawn 

pursuant to Section 3.6 of this GIP

If at any time prior to execution of the GIA the Energy Displacement 

Agreement or Monitoring and Consent Agreement required above is no 

longer in effect, the Interconnection Request for Surplus Interconnection 

Service shall be deemed to have been withdrawn.



MISO ATTACHMENT X
FERC Electric Tariff Generator Interconnection Procedures (GIP)
ATTACHMENTS 189.0.0

Effective On: September 23, 2026

3.3.1.3 Requirements for continuation of Surplus Interconnection Service 

after retirement or cessation of commercial operation of an Existing 

Generating Facility

1. In the event that the Interconnection Customer seeks to continue Surplus 

Interconnection Service following the retirement and permanent cessation 

of commercial operation of the Existing Generating Facility associated 

with that Surplus Interconnection Service, Transmission Provider shall 

permit the Surplus Interconnection Service to continue for a limited period 

not to exceed one (1) year if the Existing Generating Facility retired 

unexpectedly and if the following conditions are met:

(i) Transmission Provider studied the Surplus Interconnection Service 

Generating Facility for sole operation at that Point of 

Interconnection as a part of Interconnection Study for the Surplus 

Interconnection Service Generating Facility, and such studies 

confirm that the Surplus Interconnection Service Generating 

Facility can be solely and reliably operated after the retirement of 

the Existing Generating Facility; and

(ii) The Existing Generating Facility Interconnection Customer must 

provide written consent to the continued operation of the Surplus 

Interconnection Service Generating Facility at either: (a) the 

limited level of Surplus Interconnection Service that is reflected in 

the Surplus Interconnection Service Generating Facility’s 

Generator Interconnection Agreement; or (b) at any level below 

such limit.

3.3.1.4 Additional Requirements for Interconnection Requests Proposing to 
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Share Interconnection Customer Interconnection Facilities 

Interconnection Customer may submit an Interconnection Request that proposes 

to share Interconnection Customer Interconnection Facilities with one or more 

existing projects or pending Interconnection Requests.  Interconnection Requests 

proposing such an arrangement shall so indicate in their Interconnection Request 

and attach a consent agreement executed by all Interconnection Customers with 

projects that propose to connect, or are connected, to the shared Interconnection 

Customer Interconnection Facilities.  After an Interconnection Request has been 

submitted, an Interconnection Customer may only propose to share 

Interconnection Customer Interconnection Facilities as part of a Point of 

Interconnection modification.  Such consent agreement shall, in accordance with 

the Business Practices Manuals, describe the proposed configuration of the 

projects, the proposed ownership of the Interconnection Customer Interconnection 

Facilities, the division of rights and responsibilities among the parties with respect 

to operations, maintenance, and repair of the Interconnection Customer 

Interconnection Facilities, and such other information regarding the operation of 

the Generating Facilities under this arrangement as may be specified in the 

Generator Interconnection Business Practice Manual. The consent agreement 

shall indicate the parties’ consent to sharing the Interconnection Customer 

Interconnection Facilities in the manner described in the Interconnection 

Request(s).  Interconnection Requests from multiple Interconnection Customers 

for multiple Generating Facilities that share a site must include a contract or other 

agreement that allows for shared land use as specified in section 7.2.1.1.ii.b.3.

3.3.1.5 Evaluation Process for Interconnection Requests Proposing to Share 

Interconnection Customer Interconnection Facilities

 

Interconnection Requests proposing shared Interconnection Customer 

Interconnection Facilities shall require the consent of the Transmission Provider 



MISO ATTACHMENT X
FERC Electric Tariff Generator Interconnection Procedures (GIP)
ATTACHMENTS 189.0.0

Effective On: September 23, 2026

to proceed, which consent shall not be unreasonably withheld, conditioned, or 

delayed. The Transmission Provider shall review Interconnection Requests 

proposing to share Interconnection Customer Interconnection Facilities amongst 

multiple projects to confirm compliance with the requirements of Section 3.3.1.4 

of these Generator Interconnection Procedures, that all Interconnection Customer 

responsibilities have been appropriately accounted for, and that all parties have 

consented to the described arrangement.  The Transmission Provider shall 

complete this review and notify the parties whether the Transmission Provider 

consents to the proposed arrangement no later than five (5) days prior to the start 

of the Scoping Meeting in which their requests are discussed, or within ten (10) 

Business Days after receipt if the consent agreement is submitted as part of a 

Point of Interconnection modification.  In the event that the Transmission 

Provider does not consent, the Transmission Provider shall provide a written 

statement of the reasons for such decision to each of the parties.  Interconnection 

Requests that do not receive the Transmission Provider’s consent for the sharing 

of Interconnection Customer Interconnection Facilities may be revised and 

resubmitted for inclusion in the applicable cycle prior to the start of DPP Phase I.  

In the event that the consent agreement is submitted as part of a Point of 

Interconnection modification, the consent for the sharing of Interconnection 

Customer Interconnection Facilities may be revised and resubmitted within five 

(5) Business Days of receiving the Transmission Provider’s written statement of 

reasons.

Any Interconnection Customer that has an Interconnection Request pending in the 

DPP as of August 14, 2019 and that intends to share Interconnection Customer 

Interconnection Facilities for that Interconnection Request with one or more 

existing projects or other Interconnection Requests shall satisfy each of the terms 

of Sections 3.3.1.4 and 3.3.1.5 of these Generator Interconnection Procedures, 

prior to the start of GIA negotiations for any Interconnection Request that remains 

pending in the DPP and that will participate in the sharing arrangement.
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3.3.2 Acknowledgment of Interconnection Request.

Transmission Provider shall acknowledge receipt of the Interconnection Request within 

five (5) Business Days of receipt of the Interconnection Request.  Transmission Provider 

shall tender to Interconnection Customer or MHVDC Connection Customer a copy of the 

countersigned Interconnection Study Agreement within ten (10) Business Days after the 

Transmission Provider notifies Interconnection Customer that it has accepted the 

Interconnection Request as valid pursuant to Section 3.3.3 of this GIP.  In addition, 

within ten (10) Business Days after notifying Interconnection Customer that an 

Interconnection Request is accepted as valid, Transmission Provider shall submit a 

summary of the Interconnection Request to Interconnection Customer or MHVDC 

Connection Customer and likely affected Transmission Owners.  All acknowledgments 

and other communications may be made via e-mail and/or other electronic means.

3.3.3 Review of Interconnection Request and Cure of Deficiencies.

An Interconnection Request will not be considered to be a valid request until all items in 

Section 3.3.1 have been received by Transmission Provider.  If an Interconnection 

Request fails to meet the requirements set forth in Section 3.3.1, Transmission Provider 

shall notify Interconnection Customer or MHVDC Connection Customer within fifteen 

(15) Business Days of receipt of the initial Interconnection Request either that the 

Transmission Provider has accepted the Interconnection Request as valid or has 

determined that the Interconnection Request does not constitute a valid request due to one 

or more deficiencies.  In the event Transmission Provider determines that the 

Interconnection Request does not constitute a valid request, Transmission Provider shall 

also provide an explanation of the reasons for such determination. Interconnection 

Customer shall have ten (10) Business Days from the date that the Transmission Provider 

identifies the Interconnection Request as deficient to provide the additional requested 

information needed to constitute a valid request.  In the event Transmission Provider 

discovers or verifies a deficiency later in the GIP process, Transmission Provider will 

notify Interconnection Customer or MHVDC Connection Customer as soon as 
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practicable.  At any time, if Transmission Provider finds that the technical data provided 

by Interconnection Customer is incomplete or contains errors, Transmission Provider will 

issue a deficiency notice to Interconnection Customer and Interconnection Customer and 

Transmission Provider shall work expeditiously and in good faith to remedy such issues.  

Interconnection Customer or MHVDC Connection Customer shall provide Transmission 

Provider the additional requested information needed to constitute a valid request no later 

than ten (10) Business Days after the request is made.  Failure by Interconnection 

Customer or MHVDC Connection Customer to comply with this Section 3.3.3 will result 

in the Interconnection Request not being processed until such deficiency is cured.  In the 

event that the deficiency is not cured within the required ten (10) business day period, the 

Interconnection Request shall immediately be deemed withdrawn as of the date of such 

deadline without any further cure period and the Non-Refundable Deposit 1 (D1) shall be 

forfeited.  The Transmission Provider shall provide written notice to Interconnection 

Customer or MHVDC Connection Customer of the deemed withdrawal and an 

explanation of the reasons for such deemed withdrawal upon the expiration of the ten 

(10) business day period.  Any refunds of deposits other than the D1 will be processed in 

accordance with Section 3.6 of this GIP. 

3.3.4 Customer Engagement Window 

Immediately after the application deadline for a Group Study, Transmission Provider 

shall open a eighty-five (85) Calendar Day period (Customer Engagement Window).  

During the Customer Engagement Window, Transmission Provider, applicable 

Transmission Owner and Interconnection Customer shall conduct the activities set forth 

in sections 3.3.5 (Scoping Meeting), 7.1.1 (Screening Analysis Prior to Definitive 

Planning Phase I), and section 7.2.1.3 (Transmission Provider Review of Site Control 

Sufficiency).  Notwithstanding the preceding requirements and upon written consent of 

all Interconnection Customers within the Group, Transmission Provider may shorten the 

Customer Engagement Window and begin the Group Study.  Within thirty (30) Business 

Days of the opening of the Customer Engagement Window, Transmission Provider shall 

post on its OASIS a list of Interconnection Requests for that Group.  The list shall 
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identify, for each anonymized Interconnection Request: (1) the requested amount of 

Interconnection Service; (2) the location by county and state; (3) the station or 

transmission line or lines where the interconnection will be made; (4) the projected In-

Service Date; (5) the type of Interconnection Service requested; and (6) the type of 

Generating Facility or Facilities to be constructed, including fuel types, such as coal, 

natural gas, solar, or wind.  The Transmission Provider must ensure that project 

information is anonymized and does not reveal the identity or commercial information of 

interconnection customers with submitted requests.  During the Customer Engagement 

Window, Transmission Provider shall provide to Interconnection Customer a non-binding 

updated good faith estimate of the cost and timeframe for completing the Group Study 

and a Interconnection Study Agreement to be executed prior to the close of the Customer 

Engagement Window.  

Transmission Provider shall initiate the Group Study described in Section 7 of this GIP 5 

Business Days following the close of the Customer Engagement Window.

3.3.5 Scoping Meeting.

During the Customer Engagement Window, the Transmission Provider shall establish a 

date agreeable to Interconnection Customer and Transmission Owner for a Scoping 

Meeting, and such date shall be at least five (5) Business Days prior to and no more than 

forty-five (45) Calendar days prior to the kick-off of the Definitive Planning Phase, 

unless otherwise mutually agreed upon by Transmission Provider, Transmission Owner 

and Interconnection Customer or MHVDC Connection Customer.  The Transmission 

Provider, Interconnection Customer, or MHVDC Connection Customer, and 

Transmission Owner must attend the Scoping Meeting.  Transmission Provider shall use 

Reasonable Efforts to include any other Affected System Operators in the Scoping 

Meeting.

The purpose of the Scoping Meeting shall be to discuss alternative interconnection 

options, to exchange information including any transmission data that would reasonably 
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be expected to impact such interconnection options, to analyze such information and to 

determine the potential feasible Points of Interconnection.  For purposes of clustering 

Interconnection Requests, Transmission Provider or Transmission Owner may propose 

changes to the requested Point of Interconnection to facilitate efficient interconnection of 

Interconnection Customers at common Point(s) of Interconnection.  The requesting 

Transmission Provider or Transmission Owner shall notify Interconnection Customers in 

writing of any intended changes to the requested Point of Interconnection within two (2) 

Business Days after the conclusion of the Scoping Meeting, and the Point of 

Interconnection shall only change upon mutual agreement.  Transmission Provider, 

Transmission Owner and Interconnection Customer or MHVDC Connection Customer 

will bring to the meeting such technical data including, but not limited to, known:  (i) 

general facility loadings, (ii) general instability issues, (iii) general short circuit issues, 

(iv) general voltage issues including voltage and frequency ride-through capabilities for 

the Generating Facility, (v) general power quality issues including voltage flicker, 

harmonics, (vi) general reliability issues; and (vii) diagrams and/or layout of applicable 

substations as may be reasonably required to accomplish the purpose of the meeting.  

Transmission Provider and Interconnection Customer or MHVDC Connection Customer 

will also bring to the meeting personnel and other resources as may be reasonably 

required to accomplish the purpose of the meeting in the time allocated for the meeting.  

On the basis of the meeting, Interconnection Customer or MHVDC Connection Customer 

may modify its Point of Interconnection/Connection.  Interconnection Customer or 

MHVDC Connection Customer will have until the beginning of DPP Phase I submit to 

Transmission Provider its modified Point of Interconnection/Connection as a result of the 

Scoping Meeting; if the modified Point of Interconnection includes shared 

Interconnection Customer Interconnection Facilities, the Interconnection Customer shall 

submit a consent agreement that meets requirements of Section 3.3.1.4 by the beginning 

of DPP Phase I.  The duration of the meeting shall be sufficient to accomplish its 

purpose.

3.4 OASIS Posting.
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3.4.1 Transmission Provider will maintain on its OASIS or its website a list of all 

Interconnection Requests.  If Transmission Provider posts this information on its website, 

a link to the information must be provided on Transmission Provider’s OASIS site.  The 

list will identify, for each Interconnection Request:  (i) the maximum summer and winter 

megawatt electrical output; (ii) the location by county and state; (iii) the substation or 

transmission line or lines where the interconnection will be made; (iv) the projected In-

Service Date; (v) the status of the Interconnection Request, and when applicable, 

Definitive Planning Phase Queue Position; (vi) the type of Interconnection Service being 

requested or whether the Interconnection Request is for Injection Rights; (vii) the 

availability of any studies related to the Interconnection Request; (viii) the date of the 

Interconnection Request; (ix) the type of Generating Facility to be constructed including 

technology and fuel type); (x) for Interconnection Requests that have not resulted in a 

completed interconnection, an explanation as to why it was not completed; (xi) associated 

Interconnection System Impact Study phase costs by Definitive Planning Phase; and (xii) 

for a Generating Facility Replacement, the planned date of cessation of operation for the 

Existing Generating Facility or actual date if the Existing Generating Facility already has 

ceased commercial operations, the expected Commercial Operation Date of the 

replacement facility and requested Interconnection Service.  The list will not disclose the 

identity of Interconnection Customer or MHVDC Connection Customer until 

Interconnection Customer or MHVDC Connection Customer executes a GIA or a TCA or 

requests that Transmission Provider file an unexecuted GIA or TCA with FERC.  

Transmission Provider shall post to its OASIS site or its website any deviations from the 

study timelines set forth herein.  Interconnection Study reports shall be posted to the 

Transmission Provider’s OASIS site or its website prior to the meeting between 

Interconnection Customer and Transmission Provider to discuss the applicable study 

results.  Transmission Provider shall also post any known deviations in the Generating 

Facility’s In-Service Date. 

Transmission Provider will also maintain on its OASIS or its website a Transmission 

Owner’s general non-binding indication as to whether the Transmission Owner intends to 
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elect to fund the capital costs (self-fund) for Network Upgrades and System Protection 

Facilities.  If Transmission Provider posts this information on its website, a link to the 

information must be provided on Transmission Provider’s OASIS site.

3.4.2 Transmission Provider will maintain on its OASIS or its website summary 

statistics related to processing Interconnection Studies pursuant to Interconnection 

Requests, updated quarterly. If Transmission Provider posts this information on its 

website, a link to the information must be provided on Transmission Provider’s OASIS 

site. For each calendar quarter, Transmission Providers must calculate and post the 

information detailed in sections 3.4.2.1 through 3.4.2.6.  For the Study Metrics provided 

in Sections 3.4.2.2 and 3.4.2.3, if the relevant 10 Business Days includes one or more 

holidays, then the number of Business Days will be correspondingly extended and the 

study will not be considered untimely if completed within the extended period.

3.4.2.1 Preliminary System Impact Studies in Definitive Planning Phase I 

Processing Time. 

(A) Number of Interconnection Requests that had Preliminary System Impact 

Studies in Definitive Planning Phase I completed within Transmission 

Provider’s coordinated region during the reporting quarter, 

(B) Number of Interconnection Requests that had Preliminary System Impact 

Studies in Definitive Planning Phase I completed within Transmission 

Provider’s coordinated region during the reporting quarter that were 

completed more than the sum of 10 Business Days for Model Review and 

65 Calendar Days for the Preliminary System Impact Study, as per the 

timelines listed in 7.3.1 of the Generator Interconnection Procedures 

(“GIP”) after the periodic, scheduled start of the Definitive Planning Phase 

I, which shall commence in conformity with Section 3.3.1 of the GIP,

(C) At the end of the reporting quarter, the number of active valid 

Interconnection Requests with ongoing incomplete Preliminary System 
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Impact Studies in Definitive Planning Phase I exceeding the sum of 10 

Business Days for Model Review and 65 Calendar Days for the 

Preliminary System Impact Study report as per the timelines listed in 7.3.1 

of the GIP, after the periodic, scheduled start of the Definitive Planning 

Phase I, 

(D) Mean time (in Calendar Days), for Preliminary System Impact Studies in 

Definitive Planning Phase I completed within Transmission Provider’s 

coordinated region during the reporting quarter, from the periodic, 

scheduled start of the Definitive Planning Phase I, to the date when 

Transmission Provider provided the completed Preliminary System Impact 

Study report to the Interconnection Customer,

(E) Percentage of Interconnection Requests with Preliminary System Impact 

Studies in Definitive Planning Phase I exceeding the sum of 10 Business 

Days for Model Review and 65 Calendar Days for the Preliminary System 

Impact Study report to complete this reporting quarter, calculated as the 

sum of 3.4.2.1(B) plus 3.4.2.1(C) divided by the sum of 3.4.2.1(A) plus 

3.4.2.1(C)). 

3.4.2.2 Revised System Impact Studies in Definitive Planning Phase II 

Processing Time. 

(A) Number of Interconnection Requests that had Revised System Impact 

Study reports in Definitive Planning Phase II completed within 

Transmission Provider’s coordinated region during the reporting quarter,

(B) Number of Interconnection Requests that had Revised System Impact 

Studies in Definitive Planning Phase II completed within Transmission 

Provider’s coordinated region during the reporting quarter that were 

completed more than the sum of 6 Business Days for Model Review and 

75 Calendar Days for the Revised System Impact Study report after the 

date the Interconnection Customer Decision Point I window expired, as 
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per the timelines listed in Section 7.3.2 of the GIP,

(C) At the end of the reporting quarter, the number of active valid 

Interconnection Requests with ongoing incomplete Revised System 

Impact Studies in Definitive Planning Phase II exceeding the sum of 6 

Business Days for Model Review and75 Calendar Days for the Revised 

System Impact Study report, as per the timelines listed in 7.3.2 of the GIP, 

after the Interconnection Customer Decision Point I window expired, 

(D) Mean time (in Calendar Days), for Revised System Impact Studies in 

Definitive Planning Phase II completed within Transmission Provider’s 

coordinated region during the reporting quarter, from the day after the 

Interconnection Customer Decision Point I window expired to the date 

when Transmission Provider provided the completed Revised System 

Impact Study report to the Interconnection Customer,

(E) Percentage of Interconnection Requests with Revised System Impact 

Study reports in Definitive Planning Phase II exceeding the sum of 6 

Business Days for Model Review and 75 Calendar Days for the Revised 

System Impact Study, to complete this reporting quarter, calculated as the 

sum of 3.4.2.2(B) plus 3.4.2.2(C) divided by the sum of 3.4.2.2(A) plus 

3.4.2.2(C)). 

3.4.2.3 Final System Impact Studies in Definitive Planning Phase III 

Processing Time. 

(A) Number of Interconnection Requests that had Final System Impact Study 

reports in Definitive Planning Phase III completed within Transmission 

Provider’s coordinated region during the reporting quarter, 

(B) Number of Interconnection Requests that had Final System Impact Study 

reports in Definitive Planning Phase III completed within Transmission 

Provider’s coordinated region during the reporting quarter that were 

completed more than the sum of 6 Business Days for Model Review and 
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50 Calendar Days as per the timelines listed in 7.3.3 of the GIP, after the 

Interconnection Customer Decision Point II window expired,

(C) At the end of the reporting quarter, the number of active valid 

Interconnection Requests with ongoing incomplete Final System Impact 

Study reports in Definitive Planning Phase III exceeding the sum of 6 

Business Days for Model Review and 50 Calendar Days, as per the 

timelines listed in 7.3.3 of the GIP, after the Interconnection Customer 

Decision Point II window expired, 

(D) Mean time (in Calendar Days), for Final System Impact Studies in 

Definitive Planning Phase III completed within Transmission Provider’s 

coordinated region during the reporting quarter, from the day after the 

Interconnection Customer Decision Point II window expired to the date 

when Transmission Provider provided the completed Final System Impact 

Study to the Interconnection Customer, 

(E) Percentage of Interconnection Requests with Final System Impact Study 

reports in Definitive Planning Phase III exceeding the sum of 6 Business 

Days for Model Review and 50 Calendar Days to complete this reporting 

quarter, calculated as the sum of 3.4.2.3(B) plus 3.4.2.3(C) divided by the 

sum of 3.4.2.3(A) plus 3.4.2.3(C)). 

3.4.2.4 Interconnection Facilities Studies Processing Time. 

(A) Number of Interconnection Requests that had Interconnection Facilities 

Studies for Interconnection Facilities or Connection Facilities that are 

completed within Transmission Provider’s coordinated region during the 

reporting quarter, 

(B) Number of Interconnection Requests that had Interconnection Facilities 

Studies for Interconnection Facilities or Connection Facilities that are 

completed within Transmission Provider’s coordinated region during the 

reporting quarter that were completed more than 90 Calendar Days after 
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the Interconnection Customer Decision Point I window expired,

(C) At the end of the reporting quarter, the number of active valid 

Interconnection Requests with ongoing incomplete Interconnection 

Facilities Studies for Interconnection Facilities or Connection Facilities 

where such Interconnection Requests had exceeded more than 90 Calendar 

Days, 

(D) Mean time (in Calendar Days), for Interconnection Facilities Studies for 

Interconnection Facilities or Connection Facilities completed within 

Transmission Provider’s coordinated region during the reporting quarter, 

calculated from the day after the Interconnection Customer Decision Point 

I window expired to the date when Transmission Provider provided the 

completed Interconnection Facilities Study report for Interconnection 

Facilities or Connection Facilities to the Interconnection Customer, 

(E) Percentage of Interconnection Requests with delayed Interconnection 

Facilities Study report for Interconnection Facilities or Connection 

Facilities this reporting quarter, calculated as the sum of 3.4.2.4(B) plus 

3.4.2.4(C) divided by the sum of 3.4.2.4(A) plus 3.4.2.4(C)).

 

3.4.2.5 Interconnection Facilities Studies for Network Upgrades Processing 

Time. 

(A) Number of Interconnection Requests that had Interconnection Facilities 

Study reports for Network Upgrades that are completed within 

Transmission Provider’s coordinated region during the reporting quarter, 

(B) Number of Interconnection Requests that had Interconnection Facilities 

Study reports for Network Upgrades that are completed within 

Transmission Provider’s coordinated region during the reporting quarter 

that were completed more than 90 Calendar Days after completion of the 

Definitive Planning Phase III Final System Impact Study,

(C) At the end of the reporting quarter, the number of active valid 
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Interconnection Requests with ongoing incomplete Interconnection 

Facilities Study reports for Network Upgrades where such Interconnection 

Requests had exceeded more than 90 Calendar Days, 

(D) Mean time (in Calendar Days), for Interconnection Facilities Studies for 

Network Upgrades completed within Transmission Provider’s coordinated 

region during the reporting quarter, calculated from the day after 

completion of the Definitive Planning Phase III Final System Impact 

Study to the date when Transmission Provider provided the completed 

Interconnection Facilities Study report for Network Upgrades to the 

Interconnection Customer, 

(E) Percentage of Interconnection Requests with delayed Interconnection 

Facilities Studies for Network Upgrades this reporting quarter, calculated 

as the sum of 3.4.2.5(B) plus 3.4.2.5(C) divided by the sum of 3.4.2.5(A) 

plus 3.4.2.5(C)). 

3.4.2.6 Interconnection Requests Withdrawn from Interconnection 

Queue. 

(A) Number of Interconnection Requests withdrawn from Transmission 

Provider’s interconnection queue during the reporting quarter, 

(B) Number of Interconnection Requests withdrawn from Transmission 

Provider’s interconnection queue during the reporting quarter before the 

start of the Definitive Planning Phase I, pursuant to Section 3.3.1 of the 

GIP, 

(C) Number of Interconnection Requests withdrawn from Transmission 

Provider’s interconnection queue during the reporting quarter from start of 

the Definitive Planning Phase I, pursuant to Section 3.3.1 of the GIP, to at 

or before the Interconnection Customer Decision Point I window expired,

(D) Number of Interconnection Requests withdrawn from Transmission 

Provider’s interconnection queue during the reporting quarter after the 
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Interconnection Customer Decision Point I window expired to at or before 

the Interconnection Customer Decision Point II window expired, 

(E) Number of Interconnection Requests withdrawn from Transmission 

Provider’s interconnection queue during the reporting quarter after the 

Interconnection Customer Decision Point II window expired to before 

execution of a Generator Interconnection Agreement or Interconnection 

Customer requests the filing of an unexecuted, new interconnection 

agreement 

(F) Number of Interconnection Requests withdrawn from Transmission 

Provider’s interconnection queue after execution of a Generator 

Interconnection Agreement or Interconnection Customer requests the 

filing of an unexecuted, new interconnection agreement, 

(G) Mean time (in Calendar Days), for all withdrawn Interconnection 

Requests, from the date when the request was determined to be valid to 

when Transmission Provider received the request to withdraw from the 

queue. 

3.4.3   Transmission Provider is required to post on OASIS or its website the measures in 

paragraph 3.4.2.1(A) through paragraph 3.4.2.6(G) for each calendar quarter within 30 

Calendar Days of the end of the calendar quarter.  Transmission Provider will keep the 

quarterly measures posted on OASIS or its website for three calendar years with the first 

required report to be in the first quarter of 2020. If Transmission Provider retains this 

information on its website, a link to the information must be provided on Transmission 

Provider’s OASIS site. 

3.4.4 In the event that any of the values calculated in paragraphs 3.4.2.1(E), 3.4.2.2(E), 

3.4.2.3(E), 3.4.2.4(E), or 3.4.2.5(E) exceeds 25 percent for two consecutive calendar 

quarters, Transmission Provider will have to comply with the measures below for the 

next four consecutive calendar quarters and must continue reporting this information until 

Transmission Provider reports four consecutive calendar quarters without the values 
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calculated in 3.4.2.1(E), 3.4.2.2(E), 3.4.2.3(E), 3.4.2.4(E), or 3.4.2.5(E)) exceeding 25 

percent for two consecutive calendar quarters: 

(i) Transmission Provider must submit a report to the Commission describing the 

reason for each Group Study,  individual Interconnection Facilities Study, or 

Restudy pursuant to one or more Interconnection Request(s) that exceeded its 

deadline completion  of each phase as specified in Sections 7.3.1, 7.3.2 and 7.3.3 

of this GIP, and Section 7.5 of this GIP for restudies. Transmission Provider must 

describe the reasons for each study delay and any steps taken to remedy these 

specific issues and, if applicable, prevent such delays in the future. The report 

must be filed at the Commission within 45 Calendar Days of the end of the 

calendar quarter. 

(ii) Transmission Provider shall aggregate the total number of employee-hours and 

third party consultant hours expended towards interconnection studies within its 

coordinated region that quarter and post on OASIS or its website.  If Transmission 

Provider posts this information on its website, a link to the information must be 

provided on Transmission Provider’s OASIS site.  This information is to be 

posted within 30 Calendar Days of the end of the calendar quarter.

3.5 Coordination with Affected Systems.

Interconnection Customer or MHVDC Connection Customer, Transmission Provider, 

Transmission Owner and Affected System Operator shall each coordinate and cooperate 

on studies required to determine the impact of the Interconnection Request on Affected 

Systems.  Transmission Provider will include such Affected System Operators, whose 

representatives either abide by FERC’s Standards of Conduct pursuant to 18 C.F.R 

Parts 37 and 358 or have executed a non-disclosure agreement with Transmission 

Provider, in all meetings held with Interconnection Customer as required by the GIP.  If 

the Affected System is not under the functional control of Transmission Provider, the 

Affected System Operator’s procedures shall be applicable.  Interconnection Customer or 
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MHVDC Connection Customer will be separately responsible to adhere to the Affected 

Systems Operator’s procedures and costs related to studies and modifications to the 

Affected System.    

Interconnection Customer or MHVDC Connection Customer will cooperate with 

Transmission Provider in all matters related to the conduct of studies and the 

determination of modifications to Affected Systems.  Transmission Provider may limit 

Interconnection Service or Injection Rights for an Interconnection Request until needed 

reliability upgrades on an Affected System(s) are complete under separate agreements. 

Each Interconnection Customer or MHVDC Connection Customer shall provide notice to 

Transmission Owner and Transmission Provider that the facilities built under such 

agreements are in service.

3.6 Withdrawal.

Interconnection Customer or MHVDC Connection Customer may withdraw its 

Interconnection Request at any time by written notice of such withdrawal to 

Transmission Provider.  In addition, if Interconnection Customer fails to adhere to all 

requirements of the GIP, except as provided in Section 13.5 (Disputes), Transmission 

Provider shall deem the Interconnection Request to be withdrawn and shall provide 

written notice to Interconnection Customer or MHVDC Connection Customer of the 

deemed withdrawal and an explanation of the reasons for such deemed withdrawal.  

Unless otherwise provided in this GIP, upon receipt of such written notice, 

Interconnection Customer or MHVDC Connection Customer shall have fifteen (15) 

Business Days in which to either respond with information or actions that cure the 

deficiency or to notify Transmission Provider of its intent to pursue Dispute Resolution.

In the event that an MHVDC Transmission Connection Request is withdrawn or deemed 

withdrawn in accordance with the terms of Attachment GGG to the Tariff, then all 

Interconnection Requests associated with that MHVDC Transmission Connection 

Request will also be deemed withdrawn.
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Withdrawal prior to or during Interconnection Customer Decision Point I shall result in 

the loss of the Interconnection Customer’s or MHVDC Connection Customer’s 

Definitive Planning Phase Queue Position.  Withdrawal after Interconnection Customer 

Decision Point I, but prior to or during Interconnection Customer Decision Point II shall 

result in the loss of the Interconnection Customer’s or MHVDC Connection Customer’s 

Definitive Planning Phase Queue Position and forfeiture of the Definitive Planning Phase 

entry milestone (M2) payment.  Withdrawal after Interconnection Customer Decision 

Point II shall result in the loss of Interconnection Customer’s or MHVDC Connection 

Customer’s Definitive Planning Phase Queue Position and forfeiture of the M2, M3 and 

M4 milestone payments, except as otherwise provided in Section 7.6.2 and 7.8.

If an Interconnection Customer or MHVDC Connection Customer disputes the 

withdrawal and loss of its applicable queue position, then during Dispute Resolution, the 

Interconnection Customer’s or MHVDC Connection Customer’s Interconnection Request 

is eliminated from the queue until such time that the outcome of Dispute Resolution 

would restore its applicable queue position.  

An Interconnection Customer or MHVDC Connection Customer that withdraws or is 

deemed to have withdrawn its Interconnection Request shall pay to Transmission 

Provider all costs that Transmission Provider prudently (i) incurs prior to the 

Transmission Provider’s receipt of notice described above and (ii) will incur as a result of 

the withdrawal.  Interconnection Customer or MHVDC Connection Customer must pay 

all monies due to Transmission Provider before it is allowed to obtain any 

Interconnection Study data or results. 

Transmission Provider shall (i) update the OASIS list of Interconnection Requests and 

(ii) refund to Interconnection Customer or MHVDC Connection Customer any portion of 

the Interconnection Customer’s or MHVDC Connection Customer’s study deposit that 

exceeds the costs that Transmission Provider has incurred or will incur as a result of the 
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withdrawal as described in Section 13.3, including interest earned on the Interconnection 

Customer’s or MHVDC Connection Customer’s study deposit and Definitive Planning 

Phase entry milestone payment while held in Transmission Provider’s interest-bearing, 

money market account, or if such account does not exist, then the interest calculated in 

accordance with 18 C.F.R. Section 35.19a(a)(2)(iii).  In the event of such withdrawal, 

Transmission Provider, subject to the confidentiality provisions of Section 13.1, shall 

provide, at Interconnection Customer’s or MHVDC Connection Customer’s request, all 

information that Transmission Provider developed for any completed study conducted up 

to the date of withdrawal of the Interconnection Request.

3.7 Additional requirements for Generating Facility Replacement Requests.

3.7.1 Requirements for Replacement Generating Facility Requests.

i) Any Replacement Generating Facility must connect to the Transmission System 

at the same electrical Point of Interconnection (i.e. same voltage level at the 

interconnecting substation) as the Existing Generating Facility.

ii) The request for Generating Facility Replacement must be submitted to the 

Transmission Provider by the Interconnection Customer for its Existing 

Generating Facility at least one (1) year prior to the date that the Existing 

Generating Facility will cease operation unless the Existing Generating Facility is 

in suspension or approved for suspension pursuant to Section 38.2.7 of the Tariff 

or in Forced Outage, and at least one (1) year prior to the Commercial Operation 

Date for the Replacement Generating Facility. For the Existing Generating 

Facility approved for suspension or in forced outage, the request for Generating 

Facility Replacement must be submitted prior to 25th cumulative month of 

suspension or forced outage within 5 years period.  The request shall include the 

planned or actual date of cessation of operation for the Existing Generating 

Facility and the expected Commercial Operation Date for the Replacement 

Generating Facility.
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iii) The Interconnection Customer shall request only ER Interconnection Service for 

the Replacement Generating Facility if the Existing Generating Facility has only 

ER Interconnection Service. The request for NR Interconnection Service for the 

Replacement Generating Facility, when the Existing Generating Facility has only 

ER Interconnection Service, shall be submitted as a separate Interconnection 

Request and shall proceed through the Definitive Planning Phase cycle in the 

same manner as an Interconnection Request for a new Generating Facility. The 

Interconnection Customer may request either ER Interconnection Service or NR 

Interconnection Service for the Replacement Generating Facility if the Existing 

Generating Facility has NR Interconnection Service. Requests for ER or NR 

Interconnection Service that exceed the amount of Interconnection Service for the 

Existing Generating Facility shall be processed as a new Interconnection Request 

for the amount of such excess pursuant to Section 3.7.1.iv of this Attachment X to 

the Tariff.

iv) If the Replacement Generating Facility requires Interconnection Service (MW) in 

excess of that of the Existing Generating Facility that is being replaced, 

Interconnection Customer shall initiate a separate request for Interconnection 

Service in an amount (MW) equal to the excess. Such Interconnection Request 

shall be assigned a new Queue Position, and proceed through the Definitive 

Planning Phase cycle in the same manner as an Interconnection Request for a new 

Generating Facility.

v) If the request for Generating Facility Replacement requests less Interconnection 

Service (MW) than that of the Existing Generating Facility that is being replaced, 

the owner shall be required to submit an Attachment Y Notice for the amount 

(MW) of such decrease in generating capacity to the Transmission Provider prior 

to the execution of the GIA of the Replacement Generating Facility or the election 

by the Interconnection Customer to proceed unexecuted.  If the Interconnection 
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Customer indicates in its Interconnection Request that the Reliability Assessment 

Study shall include analysis of a retirement scenario, the timing of the associated 

Attachment Y will supersede the requirements of Section 38.2.7 of the Tariff, as 

the Reliability Assessment Study completed as part of generator replacement 

process will determine the system impacts for the loss of the generation in 

accordance with timing and requirements of Section 38.2.7 of the Tariff.

vi) Except as provided in Section 3.7.1(vi)(a) of this Attachment X, no request for 

Generating Facility Replacement may be made until twelve (12) months have 

elapsed from: (1) the date of any assignment of the Generator Interconnection 

Agreement applicable to the Existing Generating Facility, or (2) the date of sale or 

other transfer of such Existing Generating Facility. When an Existing Generating 

Facility is owned by more than one party and such coownership has existed for at 

least twelve (12) months prior to the date that the request for Generating Facility 

Replacement has been made, the restrictions described in this paragraph on 

transfers shall not preclude such co-owners from determining their respective 

ownership percentages in the Replacement Generating Facility, provided that the 

ownership interests in the Replacement Generating Facility is disclosed in the 

request of the Interconnection Customer that owns or controls the Existing 

Generating Facility pursuant to an existing Generator Interconnection Agreement 

for Generating Facility Replacement. Upon submission of a request for 

Generating Facility Replacement, the Interconnection Customer shall not sell or 

otherwise transfer the Existing Generating Facility, the Replacement Generating 

Facility, nor assign the applicable Generator Interconnection Agreement except as 

provided in Section 3.7.1(vi)(a) of this Attachment X until such time as the 

Transmission Provider completes evaluation of the request for Generating Facility 

replacement unless the Interconnection Customer first withdraws such request for 

Generating Facility Replacement in writing. In the event that the Transmission 

Provider notifies Interconnection Customer that the request for Generating 

Facility Replacement has been granted, the prohibition on sales, transfers, or 
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assignments not authorized by this Attachment X shall be extended in accordance 

with Section 3.7.5 of this Attachment X. For purposes of this Section 3.7.1 (vi), 

prohibited assignments include assignments to affiliates pursuant to Article 19.1 

of the pro forma Generator Interconnection Agreement or any analogous 

provision in the applicable GIA.

a. An Interconnection Customer may: (1) sell or otherwise transfer its 

Existing Generating Facility, (2) assign its Generator Interconnection 

Agreement; or (3) sell or otherwise transfer a Replacement Generating 

Facility to an entity or entities meeting the requirements of Section 

3.7.1(vi)(a)(1) below without violating this Section 3.7.1(vi) if all of 

the following conditions are satisfied prior to such sale, assignment or 

transfer becoming effective:

1. The Interconnection Customer that owns or controls the 

Existing Generating Facility pursuant to an existing Generator 

Interconnection Agreement demonstrates to the Transmission 

Provider that it both:

i. Holds, directly or indirectly, not less than a 25% 

ownership interest in each entity receiving the 

applicable assignment or transfer as demonstrated 

through documentation of: (1) shares or a partnership 

interests in the transferee/assignee; (2) a right to receive 

at least 25% of net proceeds from the sale of the 

transferred or assigned generating facility; or (3) 

another form of interest in the transferee/assignee that is 

recognized by the Commission as equivalent to an 

ownership interest;

ii. Has the documented right to direct the performance of 

such entity with respect to any obligation under MISO’s 

Tariff  and Generator Interconnection Agreement 

applicable to the transferred Generating Facility; and
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2. The Interconnection Customer that owns or controls the 

Existing Generating Facility pursuant to an existing Generator 

Interconnection Agreement and the entity that received the 

assignment or transfer commit in documentation to be supplied 

to the Transmission Provider prior to the effective date of any 

sale, assignment or transfer: (i) that the Interconnection 

Customer shall retain the ownership and control required by 

Section 3.7.1(vi)(a)(1) of this Attachment X until the 

Replacement Generating Facility achieves commercial 

operation in accordance with Section 3.7.5 of this Attachment 

X, unless the request for Generating Facility Replacement is 

denied or withdrawn; (ii) that the entity receiving the 

assignment or transfer under this section 3.7.1(vi) of this 

Attachment X agrees not to further sell, transfer or assign its 

interests in the Existing Generating Facility, Replacement 

Generating Facility, or Generator Interconnection Agreement 

except in accordance with this Attachment X; and (iii) to 

provide the Transmission Provider upon request with 

documentation demonstrating continued compliance with the 

requirements of Section 3.7.1(vi) of this Attachment X at any 

time prior to the date that the applicable Replacement 

Generating Facility achieves commercial operation; and

3.    The Interconnection Customer receives the consent of the 

Transmission Provider, which consent shall be granted upon 

the Transmission Provider determining that the proposed 

transfer(s) or assignment(s) comply with the requirements of 

Section 3.7.1(vi)(a) of these Generator Interconnection 

Procedures.

A transfer, sale, or assignment of the Existing Generating Facility, Replacement 
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Generating Facility, or applicable GIA that violates this Section 3.7.1 (vi) or Section 

3.7.1(vi)(a) of Attachment X shall void the request for Generating Facility Replacement.

3.7.1.1 Requirements for modification of Replacement Generating Facility Requests.

The request for Replacement Generating Facility can be modified any time before the 

evaluation process is complete.

1) If the revised planned date of cessation of operation for the Existing Generating 

Facility is prior to the planned date of cessation of operation specified in original 

request, a new request for Replacement Generating Facility must be submitted at 

least one (1) year prior to the date that the Existing Generating Facility is planned 

to cease operation. 

 

2) If the revised expected Commercial Operation Date for the Replacement 

Generating Facility is after the expected Commercial Operation Date for the 

Replacement Generating Facility in the original request, a new request for 

Replacement Generating Facility must be submitted at least one (1) year prior to 

the date that the Existing Generating Facility is planned to cease operation, unless 

the Existing Generating Facility is in suspension pursuant to Section 38.2.7 of the 

Tariff or in Forced Outage.

3.7.2 Evaluation Process for Generating Facility Replacement Requests.

The Transmission Provider will evaluate Generating Facility Replacement requests in the 

order in which they are submitted.  The evaluation will consist of two studies: i) a 

Replacement Impact Study as set forth in Section 3.7.2.1 of the GIP, and ii) a Reliability 

Assessment Study as set forth in Section 3.7.2.2 of the GIP. 

Transmission Provider shall use Reasonable Efforts to complete the Replacement Impact 

Study and Reliability Assessment Study and share results with the Interconnection 

Customer within one hundred eighty (180) Calendar Days of the request.
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3.7.2.1 Generating Facility Replacement—Replacement Impact Study.

The Replacement Impact Study will include analyses to determine if the Replacement 

Generating Facility has a material adverse impact on the Transmission System when 

compared to Existing Generating Facility. The Replacement Impact Study may include 

steady-state (thermal/voltage), reactive power, short circuit/fault duty, and stability 

analyses, as necessary, to ensure that required reliability conditions are studied. If the 

Replacement Impact Study identifies any materially adverse impact from operating the 

Replacement Generating Facility when compared to the Existing Generating Facility, 

such impacts shall be deemed a Qualified Change, and in order to move forward, the 

Interconnection Customer must submit all information and milestone payments necessary 

for a valid Interconnection Request for a new Generating Facility pursuant to Section 3.3 

of this GIP, be assigned queue priority as of the date such information and milestones are 

provided, and proceed through the Definitive Planning Phase cycle as an Interconnection 

Request for a new Generating Facility.  In such event, the Interconnection Customer shall 

be subject to the timing and requirements of Section 38.2.7 of the Tariff for any 

retirement of the Existing Generating Facility.

3.7.2.2 Generating Facility Replacement—Reliability Assessment Study

The Reliability Assessment Study for the time period between the date that the Existing 

Generating Facility ceases commercial operations and the Commercial Operation Date of 

the Replacement Generating Facility shall evaluate the performance of the Transmission 

System to determine if thermal and/or voltage violations of applicable the Electric 

Reliability Organization Standards and Transmission Owner planning criteria are caused 

by removing the Existing Generating Facility from service prior to the Commercial 

Operation Date of the Replacement Generating Facility. This study shall compare the 

conditions on the Transmission System that would exist if the Existing Generating 

Facility is taken offline to the conditions on the Transmission System as they exist when 

the Existing Generating Facility is online. The scope of Reliability Assessment Study 

may include stability analysis as necessary. The Existing Generating Facility shall be 
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responsible for mitigating any reliability violation identified in the Reliability Assessment 

Study and may not cease operations until all mitigations are implemented or are in 

service. Mitigation for this interim period may, as applicable, include: (i) 

redispatch/reconfiguration through operator instruction; and (ii) remedial action scheme 

or any other operating steps depending upon the type of reliability violation identified.

The Interconnection Customer may request in its Interconnection Request that the 

Reliability Assessment Study include an analysis equivalent to an Attachment Y study, as 

defined in Section 38.2.7 of the Tariff.  The Transmission Provider shall include such 

analysis in the Reliability Assessment Study when requested.  After completion of the 

Reliability Assessment Study with all reliability violations mitigated for the Existing 

Generating Facility, the Interconnection Customer may choose to submit an Attachment 

Y request to obtain suspension approval based on Reliability Assessment Study results 

before the GIA for the Replacement Generating Facility is executed or the 

Interconnection Customer elects to proceed unexecuted or sixty (60) days after the 

request for Generating Facility Replacement request is withdrawn.  

3.7.3 Generating Facility Replacement - Notice to Proceed

Interconnection Customer requesting Generating Facility Replacement shall inform 

Transmission Provider within thirty (30) Calendar Days after having received results of 

the Replacement Impact Study and Reliability Assessment Study of its election to 

proceed and Transmission Provider will initiate an Interconnection Facilities Study or 

tender a draft GIA.  Interconnection Customer that fails to provide an election to proceed 

within thirty (30) Calendar Days will result in withdrawal of the Interconnection Request 

pursuant to Section 3.6 of this GIP.

3.7.4 Scope of Interconnection Facilities Study

Interconnection Facilities Study focusing on the Interconnection Facilities for the 

Replacement Generating Facility will start, if the Transmission Provider determines such 

a study is necessary, upon Interconnection Customer’s notice to proceed to the 
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Transmission Provider after completion of the Replacement Impact Study and the 

Reliability Assessment Study.  This Interconnection Facilities Study will identify 

estimates for cost and the time required to construct the Interconnection Facilities.  

Transmission Provider shall use Reasonable Efforts to complete this portion of the 

Interconnection Facilities Study within ninety (90) Calendar Days.

3.7.5 GIA for Generating Facility Replacement.

Transmission Provider shall tender a draft pro forma GIA or GIAs or, if deemed 

appropriate, an amended GIA or GIAs that conforms to the pro forma GIA in effect at the 

time, within thirty (30) Calendar Days after the Interconnection Customer communicates 

its election to proceed with Generator Replacement if an Interconnection Facilities Study 

is not required or within thirty (30) Calendar Days after final Facility Study reports are 

provided to the Interconnection Customer. An Interconnection Customer that transferred 

or assigned a Replacement Generating Facility to one or more entities consistent with the 

requirements of 3.7.1(vi)(a) may elect for each such entity to receive a separate GIA for 

its Replacement Generating Facility. The draft pro forma GIA shall include updated 

appendices describing the timing of Generating Facility Replacement and a condition that 

the GIA or GIAs cannot be assigned and the Replacement Generating Facility cannot be 

transferred to any other Party, including an affiliate of the Interconnection Customer 

other than as allowed by Section 3.7.1(vi)(a) of this Attachment X, until such date as the 

applicable Replacement Generating Facility achieves commercial operation. A transfer, 

sale, or assignment of the Existing Generating Facility, Replacement Generating Facility, 

or applicable GIA that violates this Section 3.7.5 shall be void and constitute a material 

breach of the GIA.

If the MW of a Generating Facility Replacement request is less than the MW of the 

Existing Generating Facility that is being replaced, the Interconnection Customer cannot 

make any additional Generating Facility Replacement requests after the first GIA for the 

Generating Facility Replacement is executed or the Interconnection Customer elects to 

proceed unexecuted.
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3.8 Identification of Contingent Facilities.

MISO identifies Contingent Facilities using the following three methods:

i. Review all transmission facilities included in Interconnection System Impact 

Studies performed for an Interconnection Request that are: (1) listed in Appendix 

A of the Transmission Provider’s Transmission Expansion Plan (MTEP) that are 

not yet in service, unless the Transmission Provider determines through the 

exercise of engineering judgment and after consultation with the applicable 

Transmission Owner(s), that such project does not address an existing overload 

and will not impact the injection of the Interconnection Request, such as age 

related line renewal projects that are not Baseline Reliability Project; or (2) 

identified as Network Upgrades through the System Impact Studies for higher 

queued Interconnection Requests that are not yet in service. Contingent Facilities 

shall be identified from this list as those facilities that meet the following criteria:

a. Power Transfer Distribution Factor or Outage Transfer Distribution Factor 

≥ 5% and; 

b. MW impact (Power Transfer Distribution Factor or Outage Transfer 

Distribution Factor multiplied by generator output of the Interconnection 

Request) ≥ 5 MW, and;

c. MW impact (Power Transfer Distribution Factor or Outage Transfer 

Distribution Factor multiplied by generator output of the Interconnection 

Request) ≥ 1% of the Facility Rating.

ii. All Network Upgrades identified in the Final System Impact Study for a given 

Interconnection Request pursuant to Section 7.3.3.3 of this GIP.

iii. Coordination with applicable Affected System parties to determine what 

Contingent Facilities have been identified through Affected System studies based 

on their respective criteria.

The Contingent Facilities identified for a given Interconnection Request are the total of 

all facilities identified through each of the foregoing three methods.  Transmission 
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Provider shall provide an initial list of Contingent Facilities at the start of the 

Interconnection Customer Decision Point II, which list shall include facilities identified 

in the Revised System Impact Study performed pursuant to Section 7.3.2.3, and the final 

list of Contingent Facilities shall be documented in Appendix A of the Generator 

Interconnection Agreement for such Interconnection Request.  The estimated 

Interconnection Facility and/or Network Upgrade costs and estimated in-service 

completion time of each identified Contingent Facility shall be provided in Appendix A 

of the Generator Interconnection Agreement for such Interconnection Request when this 

information is readily available and not commercially sensitive.

3.9 Penalties for Failure to Meet Study Deadlines.

(1) Transmission Provider or Transmission Owner(s), as applicable, shall be subject to a 

penalty if it fails to complete a Group Study, Interconnection Facilities Study, Affected 

System Study, or Affected System Network Upgrade facilities study or a restudy of any 

of the foregoing by the applicable deadline as set forth in the GIP, applicable Joint 

Operating Agreement, Joint Planning Agreement, or any other agreements filed with the 

Commission.  

(2) For purposes of determining compliance with this Section and the calculation of 

penalties, the applicable study period is the time to complete the studies identified in 

Section 3.9(1), not including model review, Interconnection Customer review of draft 

study reports, and Decision Point as provided in Sections 7.1 through 7.3 of this GIP.  

Excluding the Interconnection Facilities Study, the study period for all applicable studies 

shall begin the day after the applicable study’s model review period ends, as set forth in 

Section 7 of this GIP.  The study period shall conclude when the draft study report for the 

applicable study is posted or otherwise transmitted to Interconnection Customers.  For 
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Interconnection Facilities Study, the applicable study period shall be ninety (90) Calendar 

Days, starting when Transmission Provider submits to the applicable Transmission 

Owner(s) a statement of work and purchase order and ending when the draft study report 

is transmitted to Interconnection Customers pursuant to Sections 7.3.2.5 and 7.3.3.4.  

(3) Transmission Provider or applicable Transmission Owner(s) shall pay the penalty for 

each late Group Study, Group Restudy, or Interconnection Facilities Study on a pro rata 

basis per Interconnection Request to all Interconnection Customer(s) included in the 

relevant study that did not withdraw, or were not deemed withdrawn, from Transmission 

Provider’s interconnection queue before the conclusion of the applicable study in 

proportion to each Interconnection Customer’s final study costs.

(4) Transmission Provider or applicable Transmission Owner(s) shall pay the penalty for 

a late Affected System Study or Affected System Network Upgrade facilities study on a 

pro rata basis per interconnection request to all Affected System Interconnection 

Customer(s) included in the relevant Affected System Study, or Affected System 

Network Upgrade facilities study that did not withdraw, or were not deemed withdrawn, 

from the host transmission provider’s interconnection queue before the missed study 

deadline in proportion to each Interconnection Customer’s final study costs.  

(5) For delayed studies performed by a Transmission Owner, or its subcontractor or 

delegee, the Transmission Provider shall invoice the applicable Transmission Owner(s) 

who performed the delayed study for the amount of the penalty calculated in accordance 

with Section 3.9(6) and (7). within fifteen (15) Business Days after the date that the final 

study report for the delayed study is posted to OASIS or MISO’s public website.  
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The invoiced Transmission Owner(s) shall remit the invoiced amount to the Transmission 

Provider not later than forty-five (45) Calendar Days after the date of such invoice. 

Payment of such funds to the Transmission Provider shall not constitute an admission of 

liability for the delay or prejudice the ability of the applicable Transmission Owner(s) or 

Transmission Provider to seek relief from such penalties from the Commission or recover 

penalty amounts from others as provided in Section 3.9(8) of these GIP.  The 

Transmission Provider shall hold all penalty amounts collected pursuant to this 

subsection during the pendency of any appeal to the Commission or reassignment 

proceeding for such penalties authorized by Section 3.9(8) of these GIP or until the 

deadline for initiating such a proceeding has expired in the event such a proceeding has 

not been initiated.  Thereafter, the Transmission Provider shall distribute to the applicable 

Interconnection Customer(s) or refund to the paying Transmission Owner(s) all collected 

funds as required by this Section 3.9 or otherwise ordered by the Commission. 

(6) Any study delay penalty shall be distributed by forty-five (45) Calendar Days  after 

the later of: (a) the date that the final Interconnection Facilities Studies report has been 

posted at the end of Phase III for the applicable study group that experienced a study 

delay, (b) the conclusion of a proceeding regarding such study delay as provided in 

Section 3.9(9) of these GIP, or (c) the date MISO receives the full penalty payment(s) 

from the party(ies) responsible for the delay.

(7) For penalties assessed in accordance with this Section, the penalty amount will be 

equal to: $1,000 per Business Day for delays of Group Studies beyond the applicable 

deadline set forth in this GIP; $2,000 per Business Day for delays of Group Re-Studies 
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beyond the applicable deadline set forth in this GIP; $2,000 per Business Day for delays 

late Affected System Study or Affected System Network Upgrade facilities study beyond 

the applicable deadline as set forth in the GIP, applicable Joint Operating Agreement, 

Joint Planning Agreement, or other agreement filed with the Commission as provided in 

Section 8 of this GIP; and $2,500 per Business Day for delays of the Interconnection 

Facilities Studies beyond the applicable deadline set forth in this GIP.  

(8) The total amount of a penalty assessed under this Section shall not exceed: (a) one 

hundred percent (100%) of Study Deposit 2 (D2)  received for all of the Interconnection 

Requests in the Cluster for Group Studies and Group Restudies; (b) one hundred percent 

(100%) of the Study Deposit 2 (D2) received for the single Interconnection Request in 

the study for Facilities Studies; and (c) one hundred percent (100%) of the study cost(s) 

that Transmission Provider collects for conducting the Affected System Study.

(9) Transmission Provider or Transmission Owner(s), as applicable, may appeal to the 

Commission any penalties imposed under this Section.  Any such appeal must be filed no 

later than forty-five (45) Calendar Days after the posting of the final DPP Phase III Final 

System Impact Study results to OASIS or MISO’s public website for the study group that 

experienced a delayed study.  While an appeal to the Commission is pending, 

Transmission Provider or applicable Transmission Owner(s) shall remain liable for the 

penalty, but need not distribute the penalty until forty-five (45) Calendar Days after (1) 

the deadline for filing a rehearing request has ended, if no requests for rehearing of the 

appeal have been filed, or (2) the Commission’s final determination.  The Commission 

may excuse Transmission Provider or applicable Transmission Owner(s) from penalties 
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under this Section for good cause.  Transmission Provider or Transmission Owner(s) 

assessed a penalty under this Section may submit a filing to the Commission under 

Section 205 of the Federal Power Act to recover costs of any study delay penalty 

imposed from a party or parties that contributed to the delay.   

(10) No penalty will be assessed under this Section where a study is delayed by ten (10) 

Business Days or less.  If the study is delayed by more than ten (10) Business Days, the 

penalty amount will be calculated from the first Business Day the Transmission Provider 

or applicable Transmission Owner(s) missed the applicable study deadline. 

(11) The deadline for a relevant study may be extended thirty (30) Business Days from 

the original, applicable study deadline if: (a) Transmission Provider or Transmission 

Owner(s), as applicable, needs to extend the deadline for a particular study subject to 

penalties under this Section and (b) all Interconnection Customers or Affected System 

Interconnection Customers included in the relevant study mutually agree to such an 

extension.  No penalty shall be assessed to Transmission Provider or applicable 

Transmission Owner(s) missing the original study deadline if the study deadline is 

extended pursuant to this subsection.

(12) No penalties shall be assessed until the third Group Study cycle after the 

Commission-approved effective date of Transmission Provider’s filing made in 

compliance with the Final Rule in Docket No. RM22-14-000.

(13) Transmission Provider must maintain on its OASIS or its public website summary 

statistics related to penalties assessed under this Section, updated quarterly.  For each 

calendar quarter, Transmission Provider must calculate and post (1) the total amount of 
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penalties assessed under this Section during the previous reporting quarter and (2) the 

highest penalty assessed under this Section paid to a single Interconnection Customer or 

Affected System Interconnection Customer during the previous reporting quarter.  

Transmission Provider must post on its OASIS or its website these penalty amounts for 

each calendar quarter within thirty (30) Calendar Days of the end of the calendar quarter.  

Transmission Provider must maintain the quarterly measures posted on its OASIS or its 

website for three (3) calendar years with the first required posting to be the third Group 

Study cycle with an application deadline after July 28, 2025.

SECTION 4. QUEUE POSITION.

4.1 General.

Transmission Provider shall assign a Queue Position as follows: the Queue Position 

within the queue shall be assigned based upon the date and time of receipt of all items 

required pursuant to the provisions of Section 3.3 of this GIP.  All Interconnection 

Requests submitted and validated in a single Group Study shall be considered equally 

queued.  Transmission Provider shall assign a Queue Position based upon the date and 

time of receipt of the valid Interconnection Request; provided that, if the sole reason an 

Interconnection Request is not valid is the lack of required information on the application 

form, and Interconnection Customer or MHVDC Connection Customer provides such 

information in accordance with Section 3.3.1, then Transmission Provider shall assign 

Interconnection Customer or MHVDC Connection Customer a Queue Position based on 

the date the  application was deemed complete by Transmission Provider.  Moving a 

Point of Interconnection or Point of Connection shall result in a reassignment of the 

Queue Position except as otherwise noted in Section 4.4.  

The Definitive Planning Phase Queue Position will be established based upon the date 
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Interconnection Customer or MHVDC Connection Customer satisfies all of the 

requirements of Section 7.2 to enter the Definitive Planning Phase.  The Definitive 

Planning Phase Queue Position will also be used for the determination of cost 

responsibility for the facilities necessary to accommodate the Interconnection Request, 

except for Group Studies.  The determination of cost responsibility for common facilities 

necessary to accommodate two or more Interconnection Requests participating in a 

Group Study may depend on factors other than the Definitive Planning Phase Queue 

Position.  A higher queued Interconnection Request is one that has been placed “earlier” 

in the queue in relation to another Interconnection Request that is lower queued.  All 

Interconnection Requests within the same Definitive Planning Phase cycle shall have 

equal priority (i.e. similarly queued).

Transmission Provider may perform an Interconnection Study out of queue order at any 

time to the extent warranted by Good Utility Practice based upon:  1) the electrical 

remoteness of the Generating Facility or MHVDC Transmission Line or 2) the request of 

Interconnection Customer or MHVDC Connection Customer, if Transmission Provider 

concurs with the request and has the resources to do the study provided Interconnection 

Customer or MHVDC Connection Customer accepts the financial risk that study 

resources may be reassigned, that its Interconnection Request is subject to review and 

restudy in queue order, and that its GIA or TCA may be amended to reflect a 

reassignment of upgrades as Interconnection Studies of higher queued Interconnection 

Requests are completed.  Interconnection Customer or MHVDC Connection Customer 

may request the Transmission Provider’s concurrence 1) in connection with a resource 

solicitation process, 2) when Interconnection Customer or MHVDC Connection 

Customer proposes to replace equipment due to catastrophic failure and such replacement 

is determined to be Qualified Change, and 3) for other reasons specific to Interconnection 

Customer or MHVDC Connection Customer.

4.2 Group Study Organization of Interconnection Studies.

Interconnection System Impact Studies shall, and Interconnection Facilities Studies may, 
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be performed in a Group Study format, whenever applicable, in the Definitive Planning 

Phase, except when a particular Interconnection Request is sufficiently electrically 

remote from others that it cannot reasonably be grouped with other Interconnection 

Requests or where the Interconnection Request is not for a new Generating Facility or 

additional Interconnection Service.  Interconnection Requests for both ER 

Interconnection Service and NR Interconnection Service may be part of a Group Study at 

the option of Transmission Provider.  An Interconnection Request’s inclusion in a Group 

Study will not relieve Transmission Provider from meeting the timelines provided in the 

GIP.

Grouping shall be implemented on the basis of electrical proximity.  Transmission 

Provider may elect to perform Group Studies:  (i) in connection with a resource 

solicitation process with the concurrence of Transmission Provider; (ii) when a 

coordinated study with an Affected System Operator will be performed that involve 

Interconnection Requests in the generator interconnection queue of Transmission 

Provider and of the Affected System Operator; (iii) to identify Common Use Upgrades; 

or (iv) at the request of a group of affected Interconnection Customers or MHVDC 

Connection Customers.  In all instances in which Transmission Provider elects to use 

subgroups in the Group Study process, Transmission Provider must publish the criteria 

used to define and determine subgroups on its OASIS or public website.

If item (i) above applies and Transmission Owner concurs, the solicitor must (a) be 

authorized by Interconnection Customers participating in the solicitation to act as the 

agent for all the Interconnection Requests submitted by Interconnection 

Customers, (b) maintain valid Interconnection Requests, (c) submit all Interconnection 

Requests at the same time, (d) submit a reasonable number of study portfolios (i.e., a 

mixture of projects meeting the requirements of the solicitation that are studied in 

parallel), and (e) select one portfolio prior to the start of the Interconnection Facilities 

Study. 
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Interconnection Requests included in a Group Study related to a resource solicitation 

process are subject to study according to their Definitive Planning Phase Queue Position 

in the process.  Interconnection Requests for projects that are not included in a Group 

Study related to a resource solicitation process are subject to study according to their 

Definitive Planning Phase Queue Position outside the process in accordance with the 

provision of the GIP, and such studies may not be delayed as a result of the resource 

solicitation process.  An Interconnection Customer may request that its Interconnection 

Request be included in a Group Study related to a resource solicitation process without 

having to abandon the existing Definitive Planning Phase Queue Position for such 

Interconnection Request.  Once the solicitor rejects a project in the resource solicitation 

process, the Interconnection Request associated with the rejected project loses the 

Definitive Planning Phase Queue Position it held as part of the resource solicitation 

process.  An Interconnection Customer that participates in a Group Study related to a 

resource solicitation process may at any time for the same project submit a separate 

Interconnection Request that is not included in the Group Study, provided, however, that 

Interconnection Customer shall be responsible for all Interconnection Study costs 

associated with its non-solicitation-related Interconnection Request in addition to any 

costs associated with Interconnection Customer’s bid into the resource solicitation.  

When the solicitor selects a project in the resource solicitation process, Interconnection 

Customer may no longer maintain more than one Definitive Planning Phase Queue 

Position for the selected project.  Interconnection System Impact Studies performed as 

Group Studies shall be conducted in such a manner to ensure the efficient implementation 

of the applicable regional transmission expansion plan in light of the Transmission 

System’s capabilities at the time of each study.

4.2.1 Cost Allocation for Interconnection Facilities and Network Upgrades.

(1) For Network Upgrades identified in Group Studies, Transmission Provider 

shall calculate each Interconnection Customer’s share of the costs as follows:

(a) Substation Network Upgrades, including all switching stations, shall be 
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allocated first per capita to Interconnection Facilities interconnecting to 

the substation at the same voltage level, and then per capita to each 

Generating Facility sharing the Interconnection Facility interconnecting at 

the same substation.

(b) Network Upgrades other than Substation Network Upgrades, as 

described in section 4.2.1.(1).(a) shall be allocated based on the 

proportional impact of each individual Generating Facility in the Group 

Study on the need for a specific Network Upgrade. This proportional 

allocation methodology will apply, but is not limited to, the following 

categories: (i) thermal - Will be cost allocated per the pro rata share of 

MW impact of DPP projects on the constraints being alleviated by the 

upgrade, as further described in the Generator Interconnection Business 

Practices Manual, BPM 015; or (2) non-thermal - Will be cost allocated 

per the pro rata share of MW impact of DPP projects on the constraints 

being alleviated by the upgrade, as further described in the Generator 

Interconnection Business Practices Manual, BPM 015. 

(c) An Interconnection Customer that funds Network Upgrades shall be 

entitled to transmission credits to the extent provided in Article 11.4 of the 

GIA.

(2) The costs of any needed Interconnection Facilities identified in the Group 

Study will be directly assigned to the Interconnection Customer(s) using such 

facilities.  Where Interconnection Customers in the Group agree to share 

Interconnection Facilities, the cost of such Interconnection Facilities shall be 

allocated based on the number of Generating Facilities sharing use of such 

Interconnection Facilities on an equal basis (i.e., on a per Generating Facility 

basis), unless Parties mutually agree to a different cost sharing arrangement.

(3) The shared costs of Group Studies shall be allocated among the 

Interconnection Customers in the applicable Study Group: 50% of the costs shall 

be allocated to all Interconnection Customers in the Study Group on a per capita 
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basis, and 50% of the costs shall be allocated to all Interconnection Customers in 

the Study Group on a pro rata basis by MW.

4.3 Transferability of Queue Position.

An Interconnection Customer or MHVDC Connection Customer may transfer either of 

its queue positions to another entity only if such entity acquires the specific Generating 

Facility or MHVDC Transmission Line identified in the Interconnection Request and the 

Point of Interconnection or Point of Connection does not change.

4.4 Modifications.

Interconnection Customer or MHVDC Connection Customer shall submit to 

Transmission Provider modifications to any information provided in the Interconnection 

Request in the manner specified by the Generator Interconnection Business Practices 

Manual (BPM-015).  Interconnection Customer or MHVDC Connection Customer shall 

retain its Queue Position if the modifications proposed by Interconnection Customer or 

MHVDC Connection Customer are in accordance with Sections 4.4.1 or 4.4.4.  

Notwithstanding any modifications to information provided in the Interconnection 

Request, the applicable timing requirements of Section 7.2 to return study agreements 

and obligation to provide study deposits will not change.

Notwithstanding the above, during the course and prior to the completion of the 

Interconnection Studies, Interconnection Customer or MHVDC Connection Customer, 

Transmission Owner or Transmission Provider may identify changes to the planned 

interconnection that may improve the costs and benefits (including reliability) of the 

interconnection, and the ability of the proposed change to accommodate the 

Interconnection Request.  If the Interconnection Customer is requesting to share 

Interconnection Customer Interconnection Facilities as part of the proposed change, the 

Interconnection Customer shall submit a consent agreement that meets the requirements 

of Section 3.3.1.4 along with the identification of changes to the planned interconnection.  
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To the extent the identified changes are acceptable to Transmission Provider, 

Transmission Owner and Interconnection Customer or MHVDC Connection Customer, 

such acceptance not to be unreasonably withheld; Transmission Provider shall modify the 

Point of Interconnection or Point of Connection and/or configuration in accordance with 

such changes and proceed with any required Interconnection Studies.  Changes to the 

Point of Interconnection or Point of Connection requested by Interconnection Customer 

or MHVDC Connection Customer during the Definitive Planning Phase, except as 

described in this paragraph, will result in the Interconnection Request having to be 

revalidated according to the procedures in Section 3.3.1, and a new Definitive Planning 

Phase Queue Position assigned in accordance with the procedures in Section 4.1.

4.4.1 During the Definitive Planning Phase and prior to the issuance of draft GIA, the 

modifications permitted shall include: (a) a change in the technical parameters 

associated with the Generating Facility or MHVDC Connection Customer 

technology other than a Permissible Technological Advancement; (b) a change to 

the Point of Interconnection or Point of Connection permitted under Section 4.4; 

and (c) a Permissible Technological Advancement for the Generating Facility or 

MHVDC Connection Customer.  For such permitted modification proposed by 

Interconnection Customer or MHVDC Connection Customer pursuant to 4.4.1(a) 

or 4.4.1(b), Interconnection Customer or MHVDC Connection Customer shall 

submit a detailed analysis demonstrating why they believe the change is not a 

Material Modification.  Transmission Provider must review such analysis and will 

determine, in its discretion, if the proposed modification is a Material 

Modification.  In the absence of such analysis, the modification shall be deemed a 

Material Modification.  Section 4.4.1.1 specifies a separate technological change 

procedure including the requisite information and process that will be followed to 

assess whether the Interconnection Customer’s proposed technological 

advancement under Section 4.4.1(c) is a Material Modification.  Section 1 

contains a definition of Permissible Technological Advancement.
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4.4.1.1 Technological Change Procedure.

For permitted modification proposed by Interconnection Customer or MHVDC 

Connection Customer, Interconnection Customer or MHVDC Connection 

Customer shall submit a technological advancement request demonstrating that the 

proposed change is a Permissible Technological Advancement or submitting a 

detailed analysis to demonstrate that the proposed change is not a Material 

Modification. Such request shall include a description of the proposed change 

together with updated modeling data (power flow and stability), updated technical 

data as outlined in Attachment A of Appendix 1 of this GIP and a study deposit of 

$10,000.00. The detailed analysis to demonstrate that the proposed change is not a 

Material Modification shall include steady-state (thermal/voltage), reactive power, 

short circuit/fault duty, and stability analyses unless the Transmission Provider 

deems one or more of these not necessary based on the nature of the change 

requested.  For a Generating Facility that includes at least one electric storage 

resource, and for which Transmission Provider approves operating assumptions 

pursuant to Section 3.1, Transmission Provider shall perform the detailed analysis 

using operating assumptions pursuant to Section 3.1.  The following criteria will 

be used to determine whether the proposed change is a Material Modification:

a. Any change in expected output of the Generating Facility that 

is higher than what was studied in the interconnection process 

unless a control equipment is employed to limit the injection 

at the POI to the level of Interconnection Service originally 

requested;

b. An increase in short circuit current that degrades transmission 

system reliability;

c Angular stability performance and dynamic response that 

degrades transmission system reliability;

d. Violation of steady-state thermal or voltage limits caused by 
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the planned change utilizing the same criteria consistent with 

the Interconnection System Impact Study.

Within 30 calendar days of receipt of a technological advancement request 

containing the information and security deposit required by Section 4.4.1.1, the 

Transmission Provider shall review such request and supporting documentation to 

determine if the proposed change is a Permissible Technological Advancement or 

otherwise not a Material Modification and communicate the results together with 

a written explanation to the Interconnection Customer of the Transmission 

Provider’s determination.  In the event that the Transmission Provider determines 

that the proposed change is a Material Modification, the Interconnection 

Customer or MHVDC Connection Customer shall have the option of: (i) 

withdrawing such technological advancement request and retaining its current 

queue position; or (ii) resubmitting its proposed Generating Facility as a new 

Interconnection Request. 

4.4.2 After entering the Definitive Planning Phase as defined in Section 7.2, any 

modifications to the type of Interconnection Service selected by Interconnection 

Customer in the Interconnection Request, other than a change from NR 

Interconnection Service to ER Interconnection Service pursuant to Section 3.2 of 

this GIP, shall be deemed a Material Modification.

4.4.3 After entering the Definitive Planning Phase as defined in Section 7.2, any 

modification to the size of the Interconnection Request, other than as allowed in 

Section 4.4.5, Section 7.3.1.4, or Section 7.3.2.4 of this GIP, shall be deemed a 

Material Modification.

4.4.4 After entering the Definitive Planning Phase as defined in Section 7.2, any 

extension by Interconnection Customer or MHVDC Connection Customer to the 

In-Service Date or Commercial Operation Date of the Generating Facility or 
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MHVDC Transmission Line shall be deemed a Material Modification except that 

the Transmission Provider will not unreasonably withhold approval of an 

Interconnection Customer’s or MHVDC Connection Customer’s proposed change 

in the In-Service Date or Commercial Operation Date of the Generating Facility 

or MHVDC Transmission Line if that change is the result of either (a) a change in 

milestones by another party to the GIA or TCA, (b) a change in a higher queued 

Interconnection Request, (c) delays in the completion of the Definitive Planning 

Phase Studies, or (d) Interconnection Customer demonstrates that engineering, 

permitting and construction of the Generating Facility will take longer than the 

process window for the Transmission Provider’s Definitive Planning Phase 

period. Where such exceptions apply, extensions to the Commercial Operation 

Date or In-Service Date shall not exceed three years beyond the original 

Commercial Operation Date or In-Service Date.  A change to either of these dates 

that exceeds three years from the date in the original Interconnection Request is a 

Material Modification.  At the completion of the Definitive Planning Phase, the 

Commercial Operation Date shall be set forth in a GIA.  Consistent with Article 

2.3.1 of the GIA, once that GIA is executed or filed unexecuted, if the Generating 

Facility fails to reach Commercial Operation by the Commercial Operation Date 

set forth in the GIA, such Commercial Operation Date as set forth in the GIA may 

be extended by Interconnection Customer for a period up to three (3) consecutive 

years, after which Transmission Provider shall terminate the GIA if the 

Generating Facility has still failed to reach Commercial Operation.  

Notwithstanding the foregoing, in the limited circumstance that the 

Interconnection Request is served by a contingent Network Upgrade with an in-

service date that is farther out than the Commercial Operation Date permitted 

under this Section 4.4.4, Transmission Provider shall only terminate the GIA for 

failure to achieve Commercial Operation by that later in-service date of the 

contingent Network Upgrade.  

4.4.5 After entering the Definitive Planning Phase, any modification to the fuel source 
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designated in the Interconnection Request, other than a modification to reduce the 

number of fuel source(s) of an Interconnection Request with two or more fuel 

sources before the kick-off of the Definitive Planning Phase I, shall be deemed a 

Material Modification.

SECTION 5. PROCEDURES FOR INTERCONNECTION REQUESTS SUBMITTED 

PRIOR TO EFFECTIVE DATE OF GENERATOR INTERCONNECTION 

PROCEDURES.  

5.1 Queue Position for Pending Requests.

5.1.1 All Interconnection Requests that have entered a Definitive Planning Phase and 

the Definitive Planning Phase System Impact Study has been completed prior to 

January 4, 2017 will complete the Definitive Planning Phase pursuant to the 

approved GIP in effect on January 3, 2017.  The August 2015 Definitive Planning 

Phase cycle shall be completed pursuant to the approved GIP in effect on January 

3, 2017.

5.1.2 All Interconnection Requests that have entered a Definitive Planning Phase and 

the System Impact Study has not been started, or started and not completed, as of 

January 4, 2017 will be required to conform to Section 7 of this GIP excluding 

Section 7.2 “Eligibility for the Definitive Planning Phase” and the Site Control 

provisions found in Section 7.3.2.4 so long as the Interconnection Customer has 

previously complied with the then existing Section 8.2 “Eligibility for the 

Definitive Planning Phase.”  All study deposits will be applied to studies 

performed under this transition plan and M2 milestone amounts previously paid 

will satisfy the M2 milestone requirement of Section 7.2. These projects will then 

follow all other sections of these Generator Interconnection Procedures in effect 

as of January 4, 2017.
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5.1.3 All Interconnection Requests that have been received but have not had an M2 

milestone calculated as of January 4, 2017, and have not met the requirements of 

Section 5.1.4, will be required to conform to Section 7 of these GIPs and will then 

follow all other sections of these Generator Interconnection Procedures in effect 

as of January 4, 2017.

5.1.4 All Interconnection Requests that are in the System Planning and Analysis Phase 

of the GIPs in effect prior to January 4, 2017 may pay their M2 milestone 

payment prior to January 4, 2017 and shall be treated pursuant to section 5.1.2.  

Interconnection Requests that are in the System Planning and Analysis Phase 

prior to the effective date of these GIPs that have not paid an M2 milestone 

payment prior to January 4, 2017 shall be treated pursuant to section 5.1.3. 

Interconnection Requests that are in the System Planning and Analysis Phase may 

remain in the System Planning and Analysis Phase until 45 Calendar Days prior 

to the start of the first cycle under these GIPs which begins August 1, 2017.  

MISO shall deem withdrawn any Interconnection Requests that are in the System 

Planning and Analysis Phase that have not made their M2 milestone payment at 

least 45 Calendar Days prior to the start of the first cycle under these GIPs.  

Notwithstanding the foregoing, any request for HVDC facilities listed as being in 

the System Planning and Analysis Phase as of June 16, 2017 shall be deemed 

transferred into the Pre-Queue Phase.  Furthermore, any MHVDC projects in the 

Pre-Queue Phase as of the effective date of the MHCP shall be deemed 

transferred to the MHCP, as set forth in Section 4 of the MHCP. 

5.2 Transition Period.

An Interconnection Customer of a new transmission owning member of Transmission 

Provider shall transition to the revised GIP within a reasonable period of time not to 

exceed ninety (90) Calendar Days from the date when this GIP becomes applicable to 

that transmission owning member. 
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5.3 New Transmission Provider.

If Transmission Provider transfers control of its Transmission System to a successor 

Transmission Provider during the period when an Interconnection Request is pending, the 

original Transmission Provider shall transfer to the successor Transmission Provider any 

amount of the deposit or payment with interest thereon that exceeds the cost that it 

incurred to evaluate the request for interconnection.  Any difference between such net 

amount and the deposit or payment required by the GIP shall be paid by or refunded to 

Interconnection Customer, as appropriate.  The original Transmission Provider shall 

coordinate with the successor Transmission Provider to complete any Interconnection 

Study, as appropriate, that the original Transmission Provider has begun but has not 

completed.  If Transmission Provider has tendered a draft GIA to Interconnection 

Customer but Interconnection Customer has not either executed the GIA or requested the 

filing of an unexecuted GIA with FERC, unless otherwise provided, Interconnection 

Customer must complete negotiations with the successor Transmission Provider.

5.4 Transition to Revised Scope of DPP Phase I Studies.

With the exception of this provision, the Tariff revisions accepted in Docket Nos. ER18-

2049-000 and -001 shall not apply to any queue cycle(s) for which the Definitive 

Planning Phase Preliminary System Impact Study has started prior to September 19, 

2018.

5.5 Transitional Notice Requirements for Generating Facility Replacement.

All requests for Replacement Generating Facility that are submitted to the Transmission 

Provider within 365 Calendar Days after May 16, 2019 shall have a date of cessation of 

operation for the Existing Generating Facility that is not earlier than May 16, 2021.

5.6 Transition to Revised Milestone Requirements Accepted in Docket No. ER20-41.

All Interconnection Requests for which the application deadline to enter the Definitive 
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Planning Phase was prior to April 29, 2019 shall be required to adhere to milestone 

requirements in GIP in effect prior to December 4, 2019.

All Interconnection Requests for which the application deadline to enter the Definitive 

Planning Phase was on April 29, 2019 shall be required to adhere to the revised milestone 

requirements accepted in Docket No. ER20-41, but shall not be subject to the M2 refund 

provisions in Section 7.6.2.1 of this GIP.  All Interconnection Requests for which the 

application deadline to enter the Definitive Planning Phase was on April 29, 2019 shall 

be subject to M2 refund provisions in effect prior to December 4, 2019.

All Interconnection Requests for which the application deadline to enter the Definitive 

Planning Phase is after April 29, 2019 shall be required to adhere to the revised milestone 

requirements accepted in Docket No. ER20-41.

5.7 Transition to Revised Site Control Requirements Accepted in Docket No. ER20-41.

All Interconnection Requests for which the application deadline to enter the Definitive 

Planning Phase was prior to April 29, 2019 shall be required to adhere to Site Control 

requirements in GIP in effect prior to December 4, 2019.

All Interconnection Requests for which the application deadline to enter the Definitive 

Planning Phase was on April 29, 2019 shall be required to provide proof of Site Control 

for the Generation Facility by the end of Interconnection Customer Decision Point II in 

accordance with the timing requirements established in Section 7.2.2.1.  Such 

Interconnection Requests shall not be required to provide proof of Site Control for the 

Generating Facility ninety (90) Calendar Days prior to the start of DPP Phase I in 

accordance with the timing requirements established in Section 7.2.1.  For such requests, 

the proof of Site Control for all applicable Interconnection Customer’s Interconnection 

Facilities, and, if applicable (i.e., when the Interconnection Customer is providing the site 

for such facilities), the Transmission Owner’s Interconnection Facilities and Network 
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Upgrades at the POI shall be due in accordance with the terms of Sections 7.2.2.1 and 

7.2.2.2.

All Interconnection Requests for which the application deadline to enter the Definitive 

Planning Phase is after April 29, 2019 will be subject to the Site Control requirements as 

set forth in Section 7.2.

5.8 Transition to Self-Fund Deadline Accepted in Docket No. ER20-2632.

For all Network Upgrades and System Protection Facilities that were identified in a 

Revised System Impact Study that completed prior to November 5, 2020 and for which 

the Final System Impact Study was not completed as of November 5, 2020, the 

Transmission Owner shall make an election as to whether the Transmission Owner 

intends to self-fund each specific Network Upgrade and System Protection Facility 

identified in the Revised System Impact Study. Transmission Owner shall make its 

election prior to the completion of the Final System Impact Study.

For all Network Upgrades and System Protection Facilities that were identified in a Final 

System Impact Study that completed prior to November 5, 2020 and for which the 

negotiation period for the GIA was not completed as of November 5, 2020, the 

Transmission Owner may make an election as to whether the Transmission Owner 

intends to self-fund each specific Network Upgrade and System Protection Facility prior 

to the completion of the GIA negotiation period.

5.9 Transition to revised DPP schedule in Docket No. ER22-661.

Interconnection Requests for which Transmission Provider started the DPP Phase III 

Final System Impact Study before March 15, 2022 will be subject to the Tariff 

requirements in effect prior to March 15, 2022.  Interconnection Requests for which the 

DPP Phase III Final System Impact Study has not started as of March 15, 2022 will be 
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subject to the revised Tariff accepted in Docket No. ER22-661. 

5.10 Transition to DPP revisions in Docket No. ER24-___.

All Interconnection Requests for which the application deadline to enter the Definitive 

Planning Phase is on or after January 22, 2024 will be subject to the revised Tariff 

requirements accepted in Docket Nos. ER24-____ and ER24-____.  All Interconnection 

Requests for which the application deadline to enter the Definitive Planning Phase is 

prior to January 22, 2024 will not be subject to the revised Tariff requirements accepted 

in Docket Nos. ER24-____ and ER24-____.

5.11 Transition to DPP revisions in Docket No. ER24-2046.

All Interconnection Requests for which the application deadline to enter the Definitive 

Planning Phase is on or after June 1, 2025 will be subject to the revised Tariff 

requirements accepted in Docket No. ER24-2046 .  Except for the requirements in 

Section 7.3.2.3 and Section 11.2.1, all Interconnection Requests for which the application 

deadline to enter the Definitive Planning Phase is prior to June 1, 2025 will not be subject 

to the revised Tariff requirements accepted in Docket No. ER24-2046.

SECTION 6. PRE-QUEUE PHASE.

6.1 Pre-Queue Customer Education

Transmission Provider will be available for consultation with Interconnection 

Customer to discuss potential Interconnection Requests for Generating Facilities 

or study and processing of HVDC facilities.  Such discussions may include, but 

are not limited to:  (i) general facility loadings; (ii) general instability issues; (iii) 

general short circuit issues; (iv) general voltage issues including voltage and 

frequency ride-through capabilities for the Generating Facility; (v) general power 

quality issues including voltage flicker, harmonics; (vi) general reliability issues 
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as may be reasonably required to accomplish the purpose of the meeting; (vii) 

estimated timing of Interconnection Request proceeding to the Definitive 

Planning Phase; (viii) estimated in-service date for the request; and (ix) any 

process related questions.  

6.1.1  Publicly Posted Interconnection Information.

Transmission Provider shall maintain and make publicly available:  

(1) an interactive visual representation of the estimated incremental 

injection capacity (in megawatts) available at each point of 

interconnection in Transmission Provider’s footprint under N-1 

conditions, and  

(2) a table of metrics concerning the estimated impact of a potential 

Generating Facility on Transmission Provider’s Transmission System 

based on a user-specified addition of a particular number of megawatts at 

a particular voltage level at a particular point of interconnection.  

At a minimum, for each transmission facility impacted by the user-

specified megawatt addition, the following information will be provided in 

the table:  

(1) the distribution factor; 

(2) the megawatt impact (based on the megawatt values of the 

proposed Generating Facility and the distribution factor); 

(3) the percentage impact on each impacted transmission facility (based on 

the megawatt values of the proposed Generating Facility and the facility 

rating); 

(4) the percentage of power flow on each impacted transmission facility 

before the injection of the proposed project; 
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(5) the percentage power flow on each impacted transmission facility after 

the injection of the proposed Generating Facility.  

These metrics must be calculated based on the power flow model of the 

Transmission System with the transfer simulated from each point of 

interconnection to the whole Transmission Provider’s footprint (to approximate 

Network Resource Interconnection Service), and with the incremental capacity at 

each point of interconnection decremented by the existing and queued Generating 

Facilities (based on the existing or requested interconnection service limit of the 

generation).  

These metrics must be updated within thirty (30) Calendar Days after the 

completion of each Preliminary or Final System Impact Study, only for the most 

recent Definitive Planning Phase cycle and excluding earlier cycles.

This information must be publicly posted, without a password or a fee. 

The website will define all underlying assumptions, including the name of the 

most recent  System Impact Study or Interconnection Study restudy used in the 

Base Case.

6.2 Interim Treatment of HVDC Facilities in Pre-Queue Phase:  All requests for 

HVDC facilities deemed transferred into the Pre-Queue Phase pursuant to Section 

5.1.4 of this GIP or which otherwise are permitted to enter the Pre-Queue Phase 

shall not be eligible to proceed to the Definitive Planning Phase until such time as 

additional procedures for processing such facilities are implemented

6.3 Small Generating Facility Pre-Application Report.
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6.3.1 In addition to the information described in section 6.1, which may be 

provided in response to an informal request, an Interconnection Customer 

proposing to interconnect its Small Generating Facility may submit a 

formal written request form along with a non-refundable fee of $300 for a 

pre-application report on a proposed project at a specific site.  The 

Transmission Provider shall provide the pre-application data described in 

section 6.3.2 to the Interconnection Customer within twenty (20) Business 

Days of receipt of the completed request form and payment of the $300 

fee.  Should the Transmission Provider notify the Interconnection 

Customer that more than twenty (20) Business Days are necessary to 

provide the pre-application data described in section 6.3.2 below because 

the information is not readily available to the Transmission Provider, the 

Interconnection Customer shall notify the Transmission Provider that it 

desires more complete information and waives the twenty (20) Business 

Day timeline. The pre-application report produced by the Transmission 

Provider is non-binding, does not confer any rights, and the 

Interconnection Customer must still successfully apply to interconnect to 

the Transmission Provider’s system.  The written pre-application report 

request form shall include the information in sections 6.3.1.1 through 

6.3.1.8 below to clearly and sufficiently identify the location of the 

proposed Point of Interconnection.

6.3.1.1 Project contact information, including name, address, phone 

number, and email address.

6.3.1.2 Project location (street address with nearby cross streets and 

town)

6.3.1.3 Meter number, pole number, or other equivalent information 

identifying proposed Point of Interconnection, if available.
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6.3.1.4 Generator Type (e.g., solar, wind, combined heat and power, etc.)

6.3.1.5 Size (alternating current kW)

6.3.1.6 Single or three phase generator configuration

6.3.1.7 Stand-alone generator (no onsite load, not including station 

service – Yes or No?)

6.3.1.8 Is new service requested?  Yes or No?  If there is existing service, 

include the customer account number, site minimum and 

maximum current or proposed electric loads in kW (if available) 

and specify if the load is expected to change.

6.3.2 Using the information provided in the pre-application report request form 

in section 6.3.1, the Transmission Provider will identify the 

substation/area bus, bank or circuit likely to serve the proposed Point of 

Interconnection.  This selection by the Transmission Provider does not 

necessarily indicate, after application of the screens and/or study, that this 

would be the circuit the project ultimately connects to.  The 

Interconnection Customer must request additional pre-application reports 

if information about multiple Points of Interconnection is requested.  

Subject to section 6.3.3, the pre-application report will include the 

following information:

6.3.2.1 Total capacity (in MW) of substation/area bus, bank or circuit 

based on normal or operating ratings likely to serve the proposed 

Point of Interconnection.
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6.3.2.2 Existing aggregate generation capacity (in MW) interconnected 

to a substation/area bus, bank or circuit (i.e., amount of 

generation online) likely to serve the proposed Point of 

Interconnection.

6.3.2.3 Aggregate queued generation capacity (in MW) for a 

substation/area bus, bank or circuit (i.e., amount of generation in 

the queue) likely to serve the proposed Point of Interconnection.

6.3.2.4 Available capacity (in MW) of substation/area bus or bank and 

circuit likely to serve the proposed Point of Interconnection (i.e., 

total capacity less the sum of existing aggregate generation 

capacity and aggregate queued generation capacity).

6.3.2.5 Substation nominal distribution voltage and/or transmission 

nominal voltage if applicable.

6.3.2.6 Nominal distribution circuit voltage at the proposed Point of 

Interconnection.

6.3.2.7 Approximate circuit distance between the proposed Point of 

Interconnection and the substation.

6.3.2.8 Relevant line section(s) actual or estimated peak load and 

minimum load data, including daytime minimum load as 

described in section 14.4.4.1.1 below and absolute minimum 

load, when available.

6.3.2.9 Number and rating of protective devices and number and type 

(standard, bi-directional) of voltage regulating devices between 

the proposed Point of Interconnection and the substation/area.  
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Identify whether the substation has a load tap changer.

6.3.2.10 Number of phases available at the proposed Point of 

Interconnection.  If a single phase, distance from the three-phase 

circuit.

6.3.2.11 Limiting conductor ratings from the proposed Point of 

Interconnection to the distribution substation.

6.3.2.12 Whether the Point of Interconnection is located on a spot 

network, grid network, or radial supply.

6.3.2.13 Based on the proposed Point of Interconnection, existing or 

known constraints such as, but not limited to, electrical 

dependencies at that location, short circuit interrupting capacity 

issues, power quality or stability issues on the circuit, capacity 

constraints, or secondary networks.

6.3.3 The pre-application report need only include existing data.  A pre-

application report request does not obligate the Transmission Provider to 

conduct a study or other analysis of the proposed generator in the event 

that data is not readily available.  If the Transmission Provider cannot 

complete all or some of a pre-application report due to lack of available 

data, the Transmission Provider shall provide the Interconnection 

Customer with a pre-application report that includes the data that is 

available.  The provision of information on “available capacity” pursuant 

to section 6.3.2.4 does not imply that an interconnection up to this level 

may be completed without impacts since there are many variables studied 

as part of the interconnection review process, and data provided in the pre-

application report may become outdated at the time of the submission of 

the complete Interconnection Request.  Notwithstanding any of the 
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provisions of this section, the Transmission Provider shall, in good faith, 

include data in the pre-application report that represents the best available 

information at the time of reporting.

SECTION 7. DEFINITIVE PLANNING PHASE.

7.1 Purpose of the Definitive Planning Phase.

The Definitive Planning Phase is designed to identify Network Upgrades that will 

reliably and efficiently integrate the proposed generation, including through 

Injection Rights requested by MHVDC Connection Customer, into the 

Transmission Provider’s Transmission System.  The Definitive Planning Phase 

will be composed of three distinct phases in which Interconnection System Impact 

Studies and Interconnection Facilities Studies will be performed.

7.1.1 Screening Analysis Prior to Definitive Planning Phase I.

Transmission Provider will perform an indicative non-binding screening 

analysis to identify potential thermal and voltage constraints and publish 

the results of that analysis for Interconnection Customers, MHVDC 

Connection Customers entering the Definitive Planning Phase and 

Affected System Operator(s) at least fifteen (15) Calendar Days prior to 

the kick-off of the Definitive Planning Phase I.  If the Interconnection 

Customer or MHVDC Connection Customer decides to withdraw its 

Interconnection Request before the start of the Definitive Planning Phase 

I, then the Transmission Provider will refund to Interconnection Customer 

or the MHVDC Connection Customer 100% of Definitive Planning Phase 

entry milestone (M2) and any remaining study deposits pursuant to 

Section 7.6.

7.2 Eligibility for the Definitive Planning Phase.
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The Interconnection Request shall enter the Definitive Planning Phase upon the 

Transmission Provider accepting the Interconnection Request as valid pursuant to 

Section 3.3.3 of this GIP after the Interconnection Customer or MHVDC 

Connection Customer has met the requirements of Section 3.3.1, specifically 

having provided the Definitive Planning Phase entry milestone, technical data 

requirements, and Definitive Planning Phase study deposit. The Definitive 

Planning Phase will start on a periodic basis, where an Interconnection Customer 

or MHVDC Connection Customer may elect to enter the next scheduled 

Definitive Planning Phase.

7.2.1 Requirements for Demonstrating Site Control for Generating Facility 

and Interconnection Facilities.

Except as otherwise provided in Section 5.7, at least ninety (90) Calendar 

Days prior to the scheduled kick-off of DPP Phase I published on the 

MISO public website as of the application deadline for entry into the next 

Definitive Planning Phase cycle, the Interconnection Customer shall 

submit the following to the Transmission Provider:

(i) Proof of Site Control for the Generating Facility demonstrating 

that the Interconnection Customer has obtained a right to develop 

the site, and that such Site Control: 

(a) is exclusive to the specific project referenced in the 

Interconnection Request and the site meets the total resource-

specific acreage requirements established in the Generator 

Interconnection Business Practices Manual; or 

(b) either is  shared by multiple projects by mutual agreement 

or includes less acreage than the standard resource-specific acreage 

requirements established in the Generator Interconnection Business 

Practice but is nonetheless sufficient to accommodate the final 

design of the Generating Facility, and account for any other 
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projects that will utilize all or part of the same site Interconnection 

Requests from multiple Interconnection Customers for multiple 

Generating Facilities that share a site must include a contract or 

other agreement that allows for shared Site Control; or

 (c) A financial security in lieu of Site Control and supporting 

documentation demonstrating regulatory restrictions in accordance 

with Section 7.2.1.2 of this GIP. 

(ii) Reasonable evidence of Site Control, as described in the Generator 

Interconnection Business Practices Manual, for at least fifty 

percent (50%) of the mileage of the Generating Facility’s  or 

Facilities’ Interconnection Facilities, or in lieu of Site Control for 

the Generating Facility’s or Facilities’ Interconnection Facilities, 

additional financial security in the amount of $80,000 per line mile 

of right-of-way, on a straight line basis.  Interconnection 

Customer’s financial security provided in lieu of Site Control shall 

only be refunded once the Interconnection Customer satisfies the 

Site Control requirements or is withdrawn from the queue.  The 

security can be provided in the form of cash, irrevocable letter of 

credit or surety bond reasonably acceptable to Transmission 

Provider.  The surety bond must be issued by an insurer reasonably 

acceptable to Transmission Provider and must specify a reasonable 

expiration date.  The Transmission Provider may establish 

additional requirements for what constitutes a surety bond, 

including but not limited to, duration satisfaction, demand 

timeframe and issuer requirements through the Generator 

Interconnection Business Practices manual (BPM).

Any advancement or postponement to the DPP Phase I kickoff date made 

after the application deadline for such cycle shall not alter the deadline for 
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submitting proof of Site Control.

Site Control for a Generating Facility and Interconnection Facility shall be 

demonstrated in accordance with Section 7.2.1.1 and Section 7.2.1.2 of 

this GIP.  

All documentation establishing proof of Site Control under Sections 7.2.1 

of this GIP shall be accompanied by a signed affidavit from an officer or 

from an agent of the Interconnection Customer stating either that the 

Interconnection Customer: (1) possesses Site Control in accordance with 

Section 7.2.1.1 of this GIP; or (2) is subject to regulatory restrictions that 

preclude Interconnection Customer from obtaining Site Control pursuant 

to Section 7.2.1.2 of this GIP.  Such affidavit shall adhere to the form 

specified in Attachment E of Appendix 1 of Attachment X.  

7.2.1.1 Site Control Demonstration. 

In order to demonstrate Site Control for a Generating Facility and 

Interconnection Facilities, an Interconnection Customer must submit the 

following: 

(i) To demonstrate that an Interconnection Customer has Site Control 

in accordance with Section 7.2.1(i)(a) and 7.2.1(ii) of this GIP, a 

Geographic Information System (GIS) site plan map, data files, 

and documentation that shows the following information: (a) 

sufficient land to meet the acreage requirements set forth in the 

Generator Interconnection Business Practices Manual; (b) 

boundary for the proposed project indicating the boundaries of the 

Interconnection Customer’s leasehold/ownership interests for the 

site; and (c) the proposed location of each of the following: the 

Collector Substation, the Point of Interconnection, and the 
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Interconnection Facilities based on the Point of Interconnection.

(ii) To demonstrate that an Interconnection Customer has obtained Site 

Control in accordance in accordance with Section 7.2.1(i)(b) of 

this GIP, Interconnection Customer must submit a Geographic 

Information System (GIS) site plan map, data files, and 

documentation that meets the requirements specified in Section 

7.2.1.1(i)(b) and (c) and show the following additional 

information: 

(a) Sufficient land to accommodate the proposed Generating 

Facility based on the location and approximate land utilization 

requirements of proposed electrical devices (i.e., turbine, solar 

panel, battery storage, inverter), local spacing and setback 

requirements, and the proposed location of the feeder routes to the 

Collector Substation; and 

(b) In the event that Interconnection Customer elects to share a site 

with other projects in accordance with Section 7.2.1(i)(b) of this 

GIP, Interconnection Customer shall include with its 

Interconnection Request documentation demonstrating that the 

project referenced in the Interconnection Request is concurrently 

feasible with the development of any other projects that will share 

Site Control over all or a portion of the same site.  Such proof of 

concurrent feasibility shall include: 

(1) an identification of any other Interconnection Requests 

or projects that will share all or a portion of the same site; 

and 
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(2) identification of the proposed location and space 

utilization of all projects that will share the site together 

with any related technical information specified in the 

Generator Interconnection Business Practices Manual to 

enable the Transmission Provider to determine that 

development of the project referenced in the submitted 

Interconnection Request is not inconsistent with 

development of any of the other projects that will share all 

or a portion of the same site. 

(3) Interconnection Requests from multiple Interconnection 

Customers for multiple Generating Facilities that share a 

site must include a contract or other agreement that allows 

for shared land use.

Any GIS site plan map, and data files submitted in accordance with this 

Section 7.2.1.1 must be consistent with the modeling data submitted with 

the Interconnection Request.

7.2.1.2 Financial Security in lieu of Site Control. 

If the Interconnection Customer is unable to obtain Site Control for its 

proposed Generating Facility as a result of regulatory restrictions, the 

Interconnection Customer shall provide a cash deposit in lieu of Site 

Control.  In order to demonstrate regulatory restrictions, Interconnection 

Customer must submit: (i) a signed affidavit from an officer of the 

company in accordance with the terms of Section 7.2.1 of this GIP 

indicating that Site Control is unobtainable due to regulatory requirements 

as such term is defined by the Transmission Provider; (ii) documentation 

sufficiently describing and explaining the source of and effects of such 

regulatory restrictions, including a description of any conditions that must 
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be met in order to satisfy the regulatory restrictions and the anticipated 

time by which the Interconnection Customer expects to satisfy the 

regulatory restrictions.  The financial security provided in lieu of Site 

Control, as cash deposit, irrevocable letter of credit or surety bond 

reasonably acceptable to Transmission Provider, shall be $10,000 per MW 

of new Interconnection Service requested, and at least $500,000 but no 

more than $2,000,000.  The surety bond must be issued by an insurer 

reasonably acceptable to Transmission Provider and must specify a 

reasonable expiration date.  The Transmission Provider may establish 

additional requirements for what constitutes a surety bond, including but 

not limited to, duration satisfaction, demand timeframe and issuer 

requirements through the Generator Interconnection Business Practices 

manual (BPM).  In the event that Interconnection Customer needs to 

submit a financial security in lieu of Site Control as a result of regulatory 

restrictions, Interconnection Customer must provide proof of Site Control 

as soon as the Interconnection Customer satisfies the regulatory 

requirements described in the Interconnection Customer’s affidavit and 

supporting documents.  Interconnection Customer’s financial security 

made in lieu of Site Control shall only be refunded once the 

Interconnection Customer satisfies the Site Control requirements in 

accordance with the terms of Sections 7.2.1(i), 7.2.1.1, and 7.2.2 of the 

GIP or is withdrawn from the queue. 

7.2.1.3 Transmission Provider Review of Site Control Sufficiency. 

The Transmission Provider shall review the Site Control documentation 

submitted by Interconnection Customer and determine whether the 

Interconnection Customer has satisfied the applicable Site Control 

requirements specified in Section 7.2.1, and 7.2.1.1 or 7.2.1.2 of this GIP, 

as applicable.  Transmission Provider shall evaluate the Site Control 

documentation using sound engineering judgement and in a non-



MISO ATTACHMENT X
FERC Electric Tariff Generator Interconnection Procedures (GIP)
ATTACHMENTS 189.0.0

Effective On: September 23, 2026

discriminatory manner.  In addition, Transmission Provider shall adhere to 

any guidelines for such analysis as may be included in the Generator 

Interconnection Business Practices Manual. 

In the event that the Transmission Provider determines that the 

Interconnection Customer does not demonstrate sufficient Site Control, 

Transmission Provider shall, consistent with Section 7.2.3(ii) of this GIP, 

provide a written explanation, including the technical reasons for such 

determination, to Interconnection Customer no later than sixty (60) 

Calendar Days from the Site Control submission deadline.  Any such 

deficiencies shall be processed as set forth in Section 7.2.3(ii) of this GIP. 

7.2.2 Continued Site Control for Generating Facilities; Site Control for 

Interconnection Facilities and Network Upgrades. 

7.2.2.1 Timing Requirements. 

(i) After the start and prior to the end of Interconnection Customer 

Decision Point II, Interconnection Customer shall submit proof 

that Interconnection Customer continues to maintain Site Control 

for the Generating Facility in accordance with terms in Section 

7.2.1.1 of this GIP.  Regarding Interconnection Customer’s 

Interconnection Facilities, in addition to the requirements specified 

in Section 7.2.1.ii of this GIP, the Interconnection Customer will 

be required to demonstrate fifty (50%) site control for the site on 

which a switchyard will be located, if requested by the 

Transmission Provider.

(ii) Prior to conclusion of the Interconnection Customer’s GIA 

execution period, as defined in Section 11 of this GIP, or within 
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180 days of GIA Effective Date with an approved exception by the 

Transmission Provider, Interconnection Customer shall submit 

proof of the following: (a) continued Site Control for the 

Generating Facility in accordance with terms in Section 7.2.1.1 of 

this GIP; and (b) 100% Site Control for all Interconnection 

Customer’s Interconnection Facilities (including demonstration of 

switchyard site control if requested by the Transmission Provider), 

and, if applicable (i.e., when the Interconnection Customer is 

providing the site for such facilities), the Transmission Owner’s 

Interconnection Facilities and Network Upgrades at the POI that 

the Interconnection Customer will develop.

(iii) To the extent there is any change in the POI as a result of the 

Interconnection Facilities Study started in DPP Phase II and 

completed in DPP Phase III, the Transmission Provider shall 

provide the Interconnection Customer additional time to procure 

land rights for the new Interconnection Customer’s Interconnection 

Facilities and, if applicable (i.e., when the Interconnection 

Customer is providing the site for such facilities), the Transmission 

Owner’s Interconnection Facilities and Network Upgrades at the 

POI that the Interconnection Customer will develop.  The amount 

of additional time awarded for this purpose shall be determined on 

a case-by-case basis and in accordance with Section 4.4 of this 

GIP.  

(iv) After the Interconnection Customer timely satisfies each of the 

requirements of this Section 7.2.2.1 and execution of the GIA, any 

changes made to the site layouts and interconnection facility routes 

shall not be construed as a failure to satisfy the requirements of this 

Section 7.2.2.1.  In the event that the Interconnection Customer 
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makes any modifications to the design of the site layouts or 

Interconnection Facility routes after execution of this GIA, 

Interconnection Customer shall: (1) immediately notify the Parties 

of such changes; and (2) provide to Transmission Provider 

evidence of continued Site Control for land sufficient to 

accommodate the changes in site layouts and/or Interconnection 

Facility routes in accordance with the terms of its GIA.

7.2.2.2 Content Requirements -- Demonstrating Site Control for 

Applicable Interconnection Facilities and Network Upgrades. 

In order to demonstrate Site Control for the Interconnection Customer’s 

Interconnection Facilities and, if applicable (i.e., when the Interconnection 

Customer is providing the site for such facilities), the Transmission 

Owner’s Interconnection Facilities and Network Upgrades at the POI, 

Interconnection Customer shall submit a site plan map by the deadline 

specified in Section 7.2.2.1 of this GIP.  Such site plan map shall 

demonstrate land that is sufficient to accommodate 50% of the total land 

acreage required for the Interconnection Customer’s Interconnection 

Facilities for the proposed Generating Facility (including the total linear 

miles for the associated lead line required to electrically interconnect the 

Generating Facility to the Transmission System) and, if applicable (i.e., 

when the Interconnection Customer is providing the site for such 

facilities), 50% of the total land acreage required for the Transmission 

Owner’s Interconnection Facilities and the Network Upgrades at the POI 

for the proposed Generating Facility. 

The Site Plan submitted in accordance with Section 7.2.2 of this GIP shall 

identify the specific locations within the site for which Site Control is 

achieved, and those locations for which Site Control is not yet achieved.
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To the extent that the Interconnection Customer intends to locate its 

Interconnection Facilities in a public right of way, Interconnection 

Customer shall also submit proof of submission of all requisite state and 

local permits.  

Demonstration of Site Control pursuant to this Section 7.2.2.2 shall 

conform to any technical and documentation requirements as may be 

specified in the Generator Interconnection Business Practice Manual.

7.2.3. Effect of Deficiencies in Demonstration of Site Control 

In the event that the Interconnection Customer fails to timely satisfy any 

of the requirements of Sections 7.2.1 and 7.2.2 including subsections, as 

applicable, Interconnection Customer’s Interconnection Request shall be 

deemed withdrawn as set forth below:

(i)  If Interconnection Customer fails to submit all of the 

documentation and information required by the applicable 

deadline, Interconnection Customer’s Interconnection Request 

shall immediately be deemed withdrawn as of the date of such 

deadline without any cure period.  Transmission Provider shall 

provide Interconnection Customer with notice of such withdrawal.

(ii)  If Interconnection Customer has timely submitted all information 

required by an applicable deadline but the Transmission Provider 

determines after review that such submission does not meet the 

requirements of this GIP, Interconnection Customer’s 

Interconnection Request shall be deemed withdrawn in accordance 

with Section 3.6 of this GIP. 
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7.3 Duration of the Definitive Planning Phase

The Definitive Planning Phase will include the following three phases:

(i) Definitive Planning Phase I

(ii) Definitive Planning Phase II

(iii) Definitive Planning Phase III.

7.3.1 Definitive Planning Phase I

The Definitive Planning Phase I will start on a defined, periodic basis. 

The Definitive Planning Phase I will include the following steps: 

(i) Attachment X, Appendix 10 Model Review (10 Business Days)

(ii) Preliminary System Impact Study (65 Calendar Days)

(iii) Interconnection Customer Decision Point I (15 Business Days)

In addition, Interconnection Customer may request that the Transmission 

Provider or applicable Transmission Owner initiate the Interconnection 

Facilities Study during Definitive Planning Phase I.  If Interconnection 

Customer, Transmission Owner and Transmission Provider agree that 

such Interconnection Facilities Study should be performed during 

Definitive Planning Phase I, the Transmission Provider or Transmission 

Owner conducting the study shall begin the Interconnection Facilities 

Study during Definitive Planning Phase I.

The Transmission Provider shall establish a date agreeable to 

Interconnection Customer and Transmission Owner for a Kick-Off 

Meeting, and such date shall be one (1) Business Day prior to the kick-off 

of the Definitive Planning Phase I of that cycle published on the MISO 

public website, unless mutually agreed upon by MISO, the Transmission 

Owner(s) and the Interconnection Customer(s). MISO, the Interconnection 

Customer(s), and the Transmission Owner(s) must attend the Kick-Off 

Meeting. MISO shall use Reasonable Efforts to include any other Affected 
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Systems in the Kick-off Meeting.

The Transmission Provider must ensure that project information during 

the Kick-Off meeting is anonymized and does not reveal the identity or 

commercial information of interconnection customers with submitted 

requests.  

All withdrawal and modification requests must be submitted within 24 

hours of the conclusion of the kick-off meeting prior to the start of the 

DPP process.

During the Customer Engagement Window, Transmission Provider shall 

provide to Interconnection Customer a non-binding updated good faith 

estimate of the cost and timeframe for completing the Group Study.  

7.3.1.1 Purpose 

The Definitive Planning Phase I is designed to provide Interconnection 

Customers or MHVDC Connection Customers with a preliminary detailed 

analysis of their Interconnection Request’s impact on the reliability of the 

Transmission System. Prior to the completion of the Preliminary System 

Impact Study, each impacted Transmission Owner shall make a non-

binding indication as to whether the Transmission Owner intends to self-

fund each specific Network Upgrade and System Protection Facility 

identified in the Preliminary System Impact Study. A Transmission 

Owner’s non-binding self-fund election will be included in the 

Preliminary System Impact Study. Upon completion of the Preliminary 

System Impact Study, Transmission Provider will provide a detailed 

reliability analysis, pursuant to Section 7.3.1.5, to each Interconnection 

Customer or MHVDC Connection Customer that has an Interconnection 



MISO ATTACHMENT X
FERC Electric Tariff Generator Interconnection Procedures (GIP)
ATTACHMENTS 189.0.0

Effective On: September 23, 2026

Request in the Definitive Planning Phase I.  Upon receipt of the 

Preliminary System Impact Study, the Interconnection Customer can 

either proceed to Definitive Planning Phase II or withdraw its 

Interconnection Request pursuant to Section 7.3.1.4 of this Attachment X. 

7.3.1.2 Model Building and Point of Interconnection Review 

Before starting the preliminary Interconnection System Impact Study, 

Transmission Provider will distribute the study models to Interconnection 

Customer or MHVDC Connection Customer and Transmission Owner.  

Interconnection Customer and Transmission Owner may recommend 

changes to the study model by providing a completed Interconnection 

Study Model Review Form, Appendix 10 to the GIP within ten (10) 

Business Days after receipt of the study models.  Proposed changes will be 

incorporated in the study models after mutual agreement between 

Interconnection Customer or MHVDC Connection Customer, 

Transmission Owner and Transmission Provider, such agreement not to be 

unreasonably withheld.  Transmission Provider shall thereafter begin the 

Preliminary System Impact Study.  Failure of Interconnection Customer or 

MHVDC Connection Customer to provide the completed Interconnection 

Study Model Review Form within ten (10) Business Days will result in 

withdrawal of the Interconnection Request pursuant to Section 3.6 of this 

GIP.

7.3.1.3 Scope of the Preliminary System Impact Study 

The Preliminary System Impact Study shall evaluate the impact of the 

proposed Interconnection Request(s) in the Definitive Planning Phase I on 

the reliability and safety of the Transmission System.  The Preliminary 

System Impact Study will consider the Base Case as well as all generating 

and MHVDC facilities (and with respect to subpart iv below, any 

identified Network Upgrades, System Protection Facilities, Distribution 
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Upgrades, Generator Upgrades, Common Use Upgrades, Shared Network 

Upgrades, or, if such upgrades have been determined, upgrades on 

Affected Systems, associated with such higher queued Interconnection 

Requests) that, on the date the Preliminary System Impact Study is 

commenced:  (i) are interconnected to the Transmission System or 

Distribution System; (ii) are interconnected or queued to interconnect to 

Affected Systems and may have an impact on the Interconnection 

Request; (iii) have Interconnection Request is part of the same group; and 

(iv) have executed a GIA or a pending unexecuted GIA on file at FERC or 

a TCA pursuant to which Transmission Provider has granted Injection 

Rights.

The Preliminary System Impact Study will consist of a power flow 

analysis.  If Transmission Provider determines in accordance with Good 

Utility Practice that any voltage stability analysis is needed, the 

Preliminary System Impact Study may include voltage stability analysis.  

The Preliminary System Impact Study will also include analysis needed to 

determine the Generating Facility’s reactive power capability required to 

maintain the Transmission Owner’s voltage schedule and power factor 

criteria at the Point of Interconnection.

Determination of the full scope of the Preliminary System Impact Study in 

the Definitive Planning Phase I will be on a non-discriminatory basis per 

the methodologies listed in the Generator Interconnection Business 

Practices Manual.  The Transmission Provider or Transmission Owner 

performing the Preliminary System Impact Study shall complete such 

study within sixty-five (65) Calendar Days. 

The Preliminary System Impact Study will state the assumptions upon 

which it is based, state the results of the analyses, and provide the 
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requirements or potential impediments to providing the requested 

Interconnection Service, including a preliminary indication of the cost and 

length of time that would be necessary to correct any problems identified 

in those analyses and implement the interconnection.  The Preliminary 

System Impact Study will provide a preliminary list of facilities (including 

Interconnection Facilities, Connection Facilities, Network Upgrades, 

Generator Upgrades, Common Use Upgrades, and Shared Network 

Upgrades) that are required as a result of the Interconnection Request and 

a preliminary non-binding good faith estimate of cost and a non-binding 

good faith estimated time to construct.  For purposes of determining 

necessary interconnection facilities and network upgrades, the Preliminary 

System Impact Study shall consider the level of Interconnection Service 

requested by the Interconnection Customer, unless otherwise required to 

study the full Generating Facility Capacity due to safety or reliability 

concerns.

At the request of Interconnection Customer or MHVDC Connection 

Customer, or at any time Transmission Provider determines that it will not 

meet the required time frame for completing the Preliminary System 

Impact Study, Transmission Provider shall notify Interconnection 

Customer or MHVDC Connection Customer regarding the following:

(i) Schedule status of the Preliminary System Impact Study 

(ii) Estimated completion date and an explanation of the reasons why 

additional time is required.  

(iii) Revised cost estimate of study deposits with an explanation of the 

reasons why cost estimates were revised.  Interconnection 

Customer or MHVDC Connection Customer shall then provide 

within thirty (30) Calendar Days of Transmission Provider’s 

notice, an additional deposit equal to the difference between the 

initial and revised cost estimate. Failure of Interconnection 
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Customer or MHVDC Connection Customer to provide this 

additional deposit will result in withdrawal of the Interconnection 

Request pursuant to Section 3.6 of this GIP.  

A draft Preliminary System Impact Study will be posted for 

Interconnection Customers for a comment window.  Transmission 

Provider will address questions and comments that are submitted during 

the comment window regarding the report before finalizing the report and 

results.  The comment window will last for at least five (5) Business Days, 

but no more than ten (10) Business Days.

7.3.1.4 Interconnection Customer Decision Point I

All Interconnection Customers or MHVDC Connection Customers with 

Interconnection Requests in the Definitive Planning Phase I will pass 

through Interconnection Customer Decision Point I.  The Interconnection 

Customer Decision Point I will last for fifteen (15) Business Days 

beginning with the receipt of the Preliminary System Impact Study 

analysis including estimated upgrades and costs, as applicable.  

Transmission Provider shall notify all Interconnection Customers or 

MHVDC Connection Customers at the beginning of Interconnection 

Customer Decision Point I that the Interconnection Customer or MHVDC 

Connection Customer shall have fifteen (15) Business Days to decide 

whether it wants to proceed to the Definitive Planning Phase II or 

withdraw its Interconnection Request.  During Interconnection Customer 

Decision Point I, an Interconnection Customer or MHVDC Connection 

Customer may waive its right to elect the option to build or may defer the 

decision to the deadlines specified in Sections 7.3.2.5 & 7.3.3.5; failure to 

provide a written response will be deemed to be a deferral.  During 

Interconnection Customer Decision Point I, an Interconnection Customer 

or MHVDC Connection Customer may reduce the size of its 
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Interconnection Request by as much as 100 percent through either (1) a 

decrease in plant size or (2) a decrease in Interconnection Service level 

(consistent with the process described in Section 3.1) accomplished by 

applying Transmission Provider-approved injection-limiting equipment.  

However, because NR Interconnection Service includes an equivalent 

amount of ER Interconnection Service, a reduction in NRIS level will not 

reduce the ERIS level unless a corresponding reduction in ERIS level is 

requested. The total amount of NRIS requested shall not exceed the 

amount of ERIS requested. The required Definitive Planning Phase II 

Milestone calculation shall be based on the DPP Phase I results.  If the 

Interconnection Customer or MHVDC Connection Customer decides to 

withdraw its Interconnection Request during, or any time before, the end 

of Interconnection Customer Decision Point I, then the Transmission 

Provider will refund Interconnection Customer 40% of Definitive 

Planning Phase I milestone (M2) and any remaining study deposits 

pursuant to Section 7.6.  Any withdrawal during the Definitive Planning 

Phase I, but prior to Interconnection Customer Decision Point I, will 

neither be processed nor deemed withdrawn until Interconnection 

Customer Decision Point I.

If the Interconnection Customer or MHVDC Connection Customer 

decides to proceed to the Definitive Planning Phase II, then it will be 

required to pay Definitive Planning Phase II milestone (M3), pursuant to 

Section 7.3.1.4.1, prior to the end of Interconnection Customer Decision 

Point I.  

If the Transmission Provider does not receive written confirmation from 

Interconnection Customer or MHVDC Connection Customer on whether it 

wants to proceed to the Definitive Planning Phase II or withdraw its 

Interconnection Request, during the Interconnection Customer Decision 
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Point I, the Transmission Provider will deem the Interconnection Request 

as withdrawn without any cure period, provide written notice to 

Interconnection Customer or MHVDC Connection Customer of the 

deemed withdrawal and an explanation of the reasons for such deemed 

withdrawal, and refund Interconnection Customer’s Definitive Planning 

Phase I milestone (M2) less the amount of Automatic Withdrawal Penalty 

and any remaining study deposits pursuant to Section 3.6.  If the 

Transmission Provider does not receive Definitive Planning Phase II (M3) 

milestone payment during the Interconnection Customer Decision Point I, 

the Transmission Provider shall provide written notice to Interconnection 

Customer or MHVDC Connection Customer of such failure.  Upon receipt 

of such notice, the Interconnection Customer or MHVDC Connection 

Customer shall have three (3) Business Days to provide the Definitive 

Planning Phase II (M3) milestone payment after which period the 

Transmission Provider will deem the Interconnection Customer or 

MHVDC Connection Customers as withdrawn without any further cure 

period if the Definitive Planning Phase II (M3) milestone payment has not 

been received.  After Interconnection Customer or MHVDC Connection 

Customer enters the Definitive Planning Phase II, the Definitive Planning 

Phase I (M2) milestone payment becomes 100% non-refundable, pursuant 

to Section 7.8 and Section 7.6.2.1. 

Transmission Provider shall notify any Affected System Operator(s) of a 

potential Affected System impact caused by an Interconnection Request 

within ten (10) Business Days of the completion of Decision Point I.

7.3.1.4.1 Definitive Planning Phase II Milestone (M3) 

Calculation.

The Definitive Planning Phase II milestone (M3) will be in the 

form of either cash, irrevocable letter of credit or surety bond 



MISO ATTACHMENT X
FERC Electric Tariff Generator Interconnection Procedures (GIP)
ATTACHMENTS 189.0.0

Effective On: September 23, 2026

reasonably acceptable to Transmission Provider.  The surety bond 

must be issued by an insurer reasonably acceptable to 

Transmission Provider and must specify a reasonable expiration 

date.  The Transmission Provider may establish additional 

requirements for what constitutes a surety bond, including but not 

limited to, duration satisfaction, demand timeframe and issuer 

requirements through the Generator Interconnection Business 

Practices manual (BPM-015).  Interconnection Customers and 

MHVDC Connection Customers may replace cash milestone 

payments with a letter of credit or surety bond reasonably 

acceptable to Transmission Provider and may replace letters of 

credit or surety bonds with cash.  The Definitive Planning Phase II 

milestone (M3) will be the greater of twenty percent (20%) of the 

amount of Network Upgrades identified in the Preliminary System 

Impact Study less the amount previously provided at M2 or 

$1,000/MW.

7.3.2 Definitive Planning Phase II

The Definitive Planning Phase II start the next day after the fifteen (15) 

Business Days Interconnection Customer Decision Point I window 

expires. 

The Definitive Planning Phase II will include the following steps: 

(i) Model Review Period (6 Business Days)

(ii) Revised System Impact Study (75 Calendar Days)

(iii) Interconnection Customer Decision Point II (15 Business Days)

Transmission Owner shall complete the Interconnection Facilities Study 

within ninety (90) Calendar Days.  The Interconnection Facilities Study 

may be initiated during Definitive Planning Phase I, in accordance with 

Section 7.3.1 of this GIP.  To the extent the Interconnection Facilities 
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Study is performed during Definitive Planning Phase II, such study shall 

be performed concurrently with tasks (i) – (iii).

7.3.2.1 Purpose

The Definitive Planning Phase II is designed to provide Interconnection 

Customers and MHVDC Connection Customers a revised and a detailed 

analysis of their Interconnection Request’s impact on the reliability of the 

Transmission System after incorporating updated generation and MHVDC 

assumptions due to potential withdrawal of Interconnection Requests 

during Definitive Planning Phase I. Except as otherwise provided in 

Section 5.8, prior to the completion of the Revised System Impact Study, 

each impacted Transmission Owner shall indicate whether the 

Transmission Owner intends to self-fund each specific Network Upgrade 

and System Protection Facility identified in the Revised System Impact 

Study. A Transmission Owner’s self-fund election will be included in the 

Revised System Impact Study. Except as otherwise provided in Section 

5.8, the Transmission Owner’s failure to provide its indication prior to the 

completion of the Revised System Impact Study shall constitute a waiver 

of the Transmission Owner’s option to elect to self-fund each Network 

Upgrade and System Protection Facility identified in the Revised System 

Impact Study. Upon completion of the Revised System Impact Study, 

Transmission Provider will provide a detailed reliability analysis, pursuant 

to Section 7.3.2.5, to each Interconnection Customer or MHVDC 

Connection Customer that has an Interconnection Request in the 

Definitive Planning Phase II.  Upon receipt of the Revised System Impact 

Study, the Interconnection Customer or MHVDC Connection Customer 

can either proceed to Definitive Planning Phase III or withdraw its 

Interconnection Request pursuant to Section 7.3.2.4 of this Attachment X.

7.3.2.2 Model Building 
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Before starting the Revised System Impact Study, Transmission Provider 

will distribute the study models to Interconnection Customer or MHVDC 

Connection Customer and Transmission Owner. The Transmission 

Provider will update the study models built during Definitive Planning 

Phase I, pursuant to Section 7.3.1.2, by removing all Interconnection 

Requests that did not proceed to the Definitive Planning Phase II.  The 

Transmission Provider will distribute the revised study models to the 

Transmission Owner and Interconnection Customer or MHVDC 

Connection Customer for final review.  Any comments or corrections 

from the Transmission Owner or Interconnection Customer or MHVDC 

Connection Customer to the revised study models must be submitted to 

the Transmission Provider within six (6) Business Days after receipt of the 

revised study models.  Should the Transmission Owner or Interconnection 

Customer or MHVDC Connection Customer fail to provide feedback on 

the revised study models within six (6) Business Days, Transmission 

Provider will deem the models acceptable.  Transmission Provider shall 

thereafter begin the Revised System Impact Study.

7.3.2.3 Scope of the Interconnection System Impact Study

The Revised System Impact Study shall provide an updated, detailed 

analysis of their Interconnection Request’s impact on the reliability of the 

Transmission System after incorporating updated generation and MHVDC 

assumptions due to potential withdrawal of Interconnection Requests 

during Definitive Planning Phase I.  The Revised System Impact Study 

shall follow the procedures as the Preliminary System Impact Study 

described in Definitive Planning Phase I Section 7.3.1.3, as well as include 

a short circuit analysis and stability analysis.  Transmission Provider shall 

include in the Revised System Impact Study an analysis of the upgrades 

on Distribution System, if applicable, and Affected Systems if available.  

If Affected Systems analysis is not available for inclusion in the Revised 
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System Impact Study, the Transmission Provider shall provide such 

analysis separately when received from the applicable Affected System.  If 

Transmission Provider determines in accordance with Good Utility 

Practice that any such analyses are needed, any stability analysis 

performed in a Revised System Impact Study may include transient 

stability, large and small signal, sub-synchronous stability, dynamic 

voltage stability, mid- and long-term stability, voltage flicker analyses and 

excessive neutral current.  Transmission Provider shall utilize existing 

studies to the extent practicable in performing the Revised System Impact 

Study.  For purposes of determining necessary Interconnection Facilities 

and Network Upgrades, the Revised System Impact Study shall consider 

the level of Interconnection Service requested by the Interconnection 

Customer, unless otherwise required to study the full Generating Facility 

Capacity due to safety or reliability concerns.  The Transmission Provider 

or Transmission Owner performing the Revised System Impact Study 

shall complete such study within seventy-five (75) Calendar Days.

At the request of Interconnection Customer or MHVDC Connection 

Customer, or at any time Transmission Provider, or Transmission Owner 

where a Transmission Owner is performing the study, determines that it 

will not meet the required time frame for completing the Revised System 

Impact Study, Transmission Provider or Transmission Owner where a 

Transmission Owner is performing the study, shall notify Interconnection 

Customer or MHVDC Connection Customer regarding the following:

(i) Schedule status of the Revised System Impact Study. 

(ii) Estimated completion date and an explanation of the reasons why 

additional time is required.  

(iii) Revised cost estimate of study deposits with an explanation of the 

reasons why cost estimates were revised.  Interconnection 

Customer or MHVDC Connection Customer shall then provide 
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within thirty (30) Calendar Days of Transmission Provider or 

Transmission Owner’s notice, an additional deposit equal to the 

difference between the initial and revised cost estimate. Failure of 

Interconnection Customer or MHVDC Connection Customer to 

provide this additional deposit will result in withdrawal of the 

Interconnection Request pursuant to Section 3.6 of this GIP.

A draft Revised System Impact Study will be posted for Interconnection 

Customers for a comment window.  Transmission Provider will address 

questions and comments that are submitted during the comment window 

regarding the report before finalizing the report and results.  The comment 

window will last for at least five (5) Business Days, but no more than ten 

(10) Business Days.

7.3.2.4 Interconnection Customer Decision Point II

All Interconnection Customers and MHVDC Connection Customers with 

Interconnection Requests in the Definitive Planning Phase II will pass 

through Interconnection Customer Decision Point II.  The Interconnection 

Customer Decision Point II will last for fifteen (15) Business Days 

beginning with the receipt of the Revised System Impact Study analysis.  

Transmission Provider shall provide to Interconnection Customers any 

Affected System analysis, including estimated upgrades and costs as 

applicable received from the applicable Affected System as of the date 

that the Transmission Provider is required to complete its Revised System 

Impact Study analysis.  In the event that Affected Systems analysis has not 

been received by the Transmission Provider by this time, the Transmission 

Provider shall provide such analysis to Interconnection Customers 

promptly upon receipt but shall not delay the Interconnection Customer 

Decision Point or Phase III studies.  Transmission Provider shall notify all 

Interconnection Customers and MHVDC Connection Customers at the 
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beginning of Interconnection Customer Decision Point II that the 

Interconnection Customer or MHVDC Connection Customer shall have 

fifteen (15) Business Days to decide whether it wants to proceed to the 

Definitive Planning Phase III or withdraw its Interconnection Request.  

During Interconnection Customer Decision Point II, an Interconnection 

Customer or MHVDC Connection Customer may reduce the size of its 

Interconnection Request for ERIS by as much as an additional ten percent 

(10%) compared to what was studied in DPP Phase II, through either (1) a 

decrease in plant size or (2) a decrease in Interconnection Service level 

(consistent with the process described in Section 3.1) accomplished by 

applying Transmission Provider-approved injection-limiting equipment. 

Additionally, an Interconnection Customer may request to reduce the 

amount of NRIS by as much as 100% independent of any requested 

reduction in ERIS.  However, because NR Interconnection Service 

includes an equivalent amount of ER Interconnection Service, a reduction 

in NRIS level will not reduce the ERIS level unless a corresponding 

reduction in ERIS level is requested.  The total amount of NRIS requested 

shall not exceed the amount of ERIS requested. The required M4 

milestone calculation shall be based on the DPP Phase II results.  

If the Interconnection Customer or MHVDC Connection Customer 

decides to withdraw its Interconnection Request during, or any time 

before, the end of Interconnection Customer Decision Point II, then the 

Transmission Provider will refund Interconnection Customer’s Definitive 

Planning Phase II milestone (M3) and any remaining study deposits 

pursuant to Section 7.8.  Any withdrawal during the Definitive Planning 

Phase II, but prior to Interconnection Customer Decision Point II, will 

neither be processed nor deemed withdrawn until Interconnection 

Customer Decision Point II. 
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If the Interconnection Customer or MHVDC Connection Customer 

decides to proceed to the Definitive Planning Phase III, then it will be 

required to pay Definitive Planning Phase III milestone (M4), pursuant to 

Section 7.3.2.4.1, as well as provide evidence of continued Site Control 

for the proposed Generating Facility prior to the end of Interconnection 

Customer Decision Point II pursuant to Section 7.2.2.

If the Transmission Provider does not receive written confirmation from 

Interconnection Customer or MHVDC Connection Customer on whether it 

wants to proceed to the Definitive Planning Phase III or withdraw its 

Interconnection Request, during the Interconnection Customer Decision 

Point II, the Transmission Provider will deem the Interconnection Request 

as withdrawn without any cure period, provide written notice to 

Interconnection Customer or MHVDC Connection Customer of the 

deemed withdrawal and an explanation of the reasons for such deemed 

withdrawal, and refund Interconnection Customer’s Definitive Planning 

Phase II milestone (M3) and any remaining study deposits pursuant to 

Section 7.6.  If the Transmission Provider does not receive Definitive 

Planning Phase III (M4) milestone payment during the Interconnection 

Customer Decision Point II, the Transmission Provider shall provide 

written notice to Interconnection Customer or MHVDC Connection 

Customer of such failure.  Upon receipt of such notice, the Interconnection 

Customer or MHVDC Connection Customer shall have three (3) Business 

Days to provide the Definitive Planning Phase III (M4) milestone payment 

after which period the Transmission Provider will deem the 

Interconnection Customer or MHVDC Connection Customers as 

withdrawn without any further cure period if the Definitive Planning 

Phase III milestone (M4) payment has not been received.  After 

Interconnection Customer or MHVDC Connection Customer enters the 

Definitive Planning Phase III, the Definitive Planning Phase III (M4) 
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milestone payment becomes 100% non-refundable, pursuant to Section 

7.8.

Transmission Provider shall notify Affected System Operator(s) of a 

potential Affected System impact caused by an Interconnection Request 

within ten (10) Business Days of the completion of Decision Point II. 

7.3.2.4.1 Definitive Planning Phase III Milestone (M4) 

Calculation.

The Definitive Planning Phase III milestone (M4) will be in the 

form of either cash, irrevocable letter of credit or surety bond 

reasonably acceptable to Transmission Provider.  The surety bond 

must be issued by an insurer reasonably acceptable to 

Transmission Provider and must specify a reasonable expiration 

date.  The Transmission Provider may establish additional 

requirements for what constitutes a surety bond, including but not 

limited to, duration satisfaction, demand timeframe and issuer 

requirements through the Generator Interconnection Business 

Practices manual (BPM-015).  Interconnection Customers and 

MHVDC Connection Customers may replace cash milestone 

payments with a letter of credit or surety bonds and may replace 

letters of credit or surety bond with cash.  The Definitive Planning 

Phase III milestone (M4) will be thirty percent (30%) of the 

amount of Network Upgrades identified in the Revised System 

Impact Study less any payments made as M2 and M3, but in no 

event shall the M4 be less than zero dollars.

7.3.2.4.2 True-down of Milestone Payments.

Within ten (10) Business Days from the start of Definitive 

Planning Phase III, Transmission Provider shall notify the 
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Interconnection Customer if the total posted M3 and M4 milestone 

payments (i.e., the sum of the M3 and M4 payments) for the 

Interconnection Request exceed thirty percent (30%) of the total 

Network Upgrade cost assigned to such Interconnection Request in 

the Revised System Impact Study. Transmission Provider shall 

refund such excess amounts to the Interconnection Customer as 

soon as practicable.  

7.3.2.5 Scope of Interconnection Facilities Study.

The first portion of the Interconnection Facilities Study focusing on the 

Interconnection Facilities or the Connection Facilities for the project will 

start no later than the first day of Definitive Planning Phase II in 

accordance with Section 7.3.2 of this GIP.  This portion of the 

Interconnection Facilities Study will identify estimates for cost and the 

time required to construct the Interconnection Facilities or the Connection 

Facilities, including cost estimates that the Transmission Owner will 

impose if the Interconnection Customer elects to build (e.g. oversight or 

management costs).  Within 10 Business Days of the Interconnection 

Customer’s receipt of the draft Interconnection Facilities Study, unless the 

Interconnection Customer has waived its option to build under Section 

7.3.1.4, the Interconnection Customer shall either elect the option to build 

or waive the option to build.  If the Interconnection Customer elects the 

option to build, at the same time it makes that election, it must also supply 

completed cost estimates for Exhibits A7 and A8 as described in Business 

Practices Manual 15 for the Interconnection Facilities and Stand-Alone 

Network Upgrades that it has elected to build.  Failure to provide a written 

response or a failure to provide the required cost estimates will be deemed 

to be a waiver of the Interconnection Customer’s option to build.  Nothing 

in this Section shall be interpreted to prohibit an Interconnection Customer 

from, with Transmission Owner’s consent, from waiving its option to 
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build at a later time prior to GIA execution, but an Interconnection 

Customer is not entitled to reverse its waiver.  The Transmission Owner to 

whose facilities Interconnection Requests propose to connect or whose 

facilities are impacted by an Interconnection Request shall complete this 

portion of the Interconnection Facilities Study within ninety (90) Calendar 

Days.  The Transmission Provider or applicable Transmission Owner shall 

perform the detailed analysis.  The Interconnection Facilities Study will 

also identify any potential control equipment for (1) requests for 

Interconnection Service that are lower than the Generating Facility 

Capacity, and/or (2) requests to study a Generating Facility that includes at 

least one electric storage resource using operating assumptions according 

to the Transmission Provider’s fuel dispatch methodology in the manner 

specified by the Generator Interconnection Business Practices Manual 

(BPM-015). 

7.3.3 Definitive Planning Phase III

The Definitive Planning Phase III will start the day after the expiration of the 

fifteen (15) Business Day Interconnection Customer Decision Point II.

The Definitive Planning Phase III will include the following steps: 

(i) Model Review (6 Business Days)

(ii) Final System Impact Study (50 Calendar Days)

(iii) Interconnection Facilities Study for Network Upgrades (90 Calendar 

Days)

7.3.3.1 Purpose

The Definitive Planning Phase III is designed to provide Interconnection 

Customers and MHVDC Connection Customers a final, detailed analysis 

of their Interconnection Request’s impact on the reliability of the 

Transmission System after incorporating updated generation and MHVDC 
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assumptions due to potential withdrawal of Interconnection Requests 

during Definitive Planning Phase II. For each specific Network Upgrade 

and System Protection Facility that the Transmission Owner did not elect 

to self-fund as a part of the Revised System Impact Study, the 

Transmission Owner shall not be permitted to further revise its election 

after the completion of the Revised System Impact Study. For each 

specific Network Upgrade and System Protection Facility that the 

Transmission Owner elected to self-fund as a part of the Revised System 

Impact Study, each impacted Transmission Owner shall confirm or revise 

its self-fund election prior to the completion of the Final System Impact 

Study. In the event that a new Network Upgrade or System Protection 

Facility is identified in the Final System Impact Study that had not 

previously been identified in the Revised System Impact Study, each 

impacted Transmission Owner shall make a binding indication as to 

whether the Transmission Owner intends to self-fund the new Network 

Upgrade and System Protection Facility prior to the completion of the 

Final System Impact Study. A Transmission Owner’s self-fund election 

will be included in the Final System Impact Study. Except as otherwise 

provided in Section 5.8, a Transmission Owner’s failure to provide its 

self-fund election prior to the completion of the Final System Impact 

Study shall constitute a waiver of the Transmission Owner’s option to 

self-fund each Network Upgrade and System Protection Facility identified 

in the Final System Impact Study. Upon completion of the Final System 

Impact Study, the Transmission Owner(s) to whose facilities the 

Interconnection Customer or MHVDC Connection Customer proposes to 

interconnect will perform Facilities Study pursuant to Section 7.3.3.5.  

Upon completion of the Interconnection Facilities Study, Transmission 

Provider will tender a draft pro forma Generator Interconnection 

Agreement to the Interconnection Customer and Transmission Owner.  
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7.3.3.2 Model Building

Before starting the Final System Impact Study, Transmission Provider will 

distribute the study models to Interconnection Customer or MHVDC 

Connection Customer and Transmission Owner. The Transmission 

Provider will update the study models built during Definitive Planning 

Phase II, pursuant to Section 7.3.2.2, by removing all Interconnection 

Requests that did not proceed to the Definitive Planning Phase III.  The 

Transmission Provider will distribute the revised study models to the 

Transmission Owner and Interconnection Customer or MHVDC 

Connection Customer for final review.  Any comments or corrections 

from the Transmission Owner or Interconnection Customer or MHVDC 

Connection Customer to the revised study models must be submitted to 

the Transmission Provider within six (6) Business Days after receipt of the 

revised study models.  Should the Transmission Owner or Interconnection 

Customer or MHVDC Connection Customer fail to provide feedback on 

the revised study models within six (6) Business Days, Transmission 

Provider will deem the models acceptable.  Transmission Provider shall 

thereafter begin the Final System Impact Study.  

7.3.3.3 Scope of the Final System Impact Study

The Final System Impact Study shall provide a final, detailed analysis of 

their Interconnection Request’s impact on the reliability of the 

Transmission System after incorporating updated generation assumptions 

due to potential withdrawal of Interconnection Requests during Definitive 

Planning Phase II.  The Final System Impact Study shall follow the 

procedures as the Revised System Impact Study described in Definitive 

Planning Phase II Section 7.3.2.3.  Transmission Provider, or 

Transmission Owner if a Transmission Owner is conducting the study, 

shall include in the Final System Impact Study any Affected System 

results and information regarding network upgrades provided in the 
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Affected System’s study report, if available from the applicable Affected 

System. If the Affected System’s study report is not available for inclusion 

in the Final System Impact Study, the Transmission Provider shall provide 

such analysis separately when received from the applicable Affected 

System.  For purposes of determining necessary Interconnection Facilities 

and Network Upgrades, the Final System Impact Study shall consider the 

level of Interconnection Service requested by the Interconnection 

Customer, unless otherwise required to study the full Generating Facility 

Capacity due to safety or reliability concerns.  Transmission Provider shall 

utilize existing studies to the extent practicable in performing the Final 

System Impact Study.

If requested by the Interconnection Customer, the Transmission Provider 

or Transmission Owner performing the Preliminary, Revised, and Final 

System Impact Study shall evaluate, as part of the applicable System 

Impact Study, the use of static synchronous compensators, static VAR 

compensators, advanced power flow control devices, transmission 

switching, synchronous condensers, voltage source converters, advanced 

conductors, and tower lifting. The requesting Interconnection Customer 

shall timely provide Transmission Provider with the requisite model 

information to allow Transmission Provider to evaluate the requested 

technology.  The Transmission Provider or applicable Transmission 

Owner shall evaluate each requested alternative transmission technology 

and determine whether the above technologies should be used, consistent 

with Good Utility Practice, Applicable Reliability Standards, and 

Applicable Laws and Regulations, as an alternative to traditional network 

upgrades.  Transmission Provider shall include an explanation of the 

results of the Transmission Provider’s evaluation for each technology in 

the applicable System Impact Study report. The Transmission Provider or 

Transmission Owner’s evaluation will be completed pursuant to the 
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provisions set forth in the Generator Interconnection Business Practices 

Manual.

The Final System Impact Study will start the day after the completion of 

the Model Review in the Definitive Planning Phase III. Transmission 

Provider, or Transmission Owner if a Transmission Owner is performing 

the study, shall complete the Final System Impact Study within fifty (50) 

Calendar Days.

At the request of Interconnection Customer or MHVDC Connection 

Customer, or at any time Transmission Provider determines that it will not 

meet the required time frame for completing the Final System Impact 

Study, Transmission Provider shall notify Interconnection Customer or 

MHVDC Connection Customer regarding the following:

(i) Schedule status of the Final System Impact Study.  

(ii) Estimated completion date and an explanation of the reasons why 

additional time is required.  

(iii) Revised cost estimate of study deposits with an explanation of the 

reasons why cost estimates were revised.  Interconnection 

Customer or MHVDC Connection Customer shall then provide 

within thirty (30) Calendar Days of Transmission Provider’s 

notice, an additional deposit equal to the difference between the 

initial and revised cost estimate. Failure of Interconnection 

Customer or MHVDC Connection Customer to provide this 

additional deposit will result in withdrawal of the Interconnection 

Request pursuant to Section 3.6 of this GIP.  

A draft Final System Impact Study will be posted for Interconnection 

Customers for a comment window.  Transmission Provider will address 

questions and comments that are submitted during the comment window 
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regarding the report before finalizing the report and results. The comment 

window will last for at least five (5) Business Days, but no more than ten 

(10) Business Days.

7.3.3.4 Scope of Interconnection Facilities Study.

The Transmission Owner to whose facilities Interconnection Requests 

propose to connect or whose facilities are impacted by an Interconnection 

Request may begin the second portion of the Interconnection Facilities 

Study for that Network Upgrade prior to the completion of the Final 

System Impact Study. The Interconnection Customer(s) responsible for a 

Network Upgrade may request that the second portion of the 

Interconnection Facilities Study begin after the completion of 

Interconnection Customer Decision Point II and prior to the completion of 

the Final System Impact Study.  The Transmission Owner to whose 

facilities Interconnection Requests propose to connect or whose facilities 

are impacted by an Interconnection Request Transmission Owner shall 

start the second portion of the Interconnection Facilities Study no later 

than the day following the posting of the Final System Impact Study report 

and, if applicable, the Affected System’s final study report, provided that 

Transmission Provider has submitted to the applicable Transmission 

Owner(s) an executed statement of work and purchase order.  This phase 

will identify estimates for the cost and time required to build necessary 

Network Upgrades that are identified in the Final System Impact Study.  

The Transmission Owner conducting the study shall complete this portion 

of the Interconnection Facilities Study within ninety (90) Calendar Days 

from the start date of the Interconnection Facilities Study.

The Interconnection Facilities Study, in its entirety, shall specify and 

estimate the cost of the required equipment, engineering, procurement and 

construction work needed to implement the Network Upgrades and 
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Interconnection Facilities or Connection Facilities identified in the Final 

System Impact Study in accordance with Good Utility Practice to 

physically and electrically connect the Interconnection Facilities or the 

Connection Facilities to the Transmission or Distribution System, as 

applicable, as well as that equipment, to the extent known and available in 

accordance with Section 3.5 of these GIP, required by Affected Systems to 

accommodate the interconnection of the Generating Facility or the 

MHVDC Transmission Line.  

The Interconnection Facilities Study shall also identify the electrical 

switching configuration of the connection equipment, including, without 

limitation: the transformer, switchgear, meters, and other station 

equipment; the nature and estimated cost of any Transmission Owner’s 

Interconnection Facilities or Connection Facilities and Network Upgrades, 

Distribution Upgrades, Generator Upgrades, Common Use Upgrades, and 

to the extent known and available in accordance with Section 3.5 of the 

GIP, upgrades on Affected Systems necessary to accomplish the 

interconnection; and an estimate of the time required to complete the 

construction and installation of such facilities.  The Interconnection 

Facilities Study will also identify any potential control equipment for 

requests for Interconnection Service that are lower than the Generating 

Facility Capacity.

The Interconnection Customer shall enter into a facilities construction 

agreement with any neighboring transmission provider for network 

upgrades identified in the Affected System analysis.

7.3.3.5 Interconnection Facilities Study Procedures.

Transmission Provider shall coordinate the Interconnection Facilities 

Study with any Affected System pursuant to Section 3.5 of this GIP.  
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Transmission Provider and applicable Transmission Owner shall utilize 

existing studies to the extent practicable in performing the Interconnection 

Facilities Study.  The Interconnection Facilities Study for an 

Interconnection Request shall be typically performed as a Group Study 

with respect to Common Use Upgrades and/or Interconnection Facilities 

or Connection Facilities common to more than one Interconnection 

Request.  

At the request of Interconnection Customer or MHVDC Connection 

Customer or at any time that the Transmission Provider or applicable 

Transmission Owner determines that it will not meet the required time 

frame for completing the Interconnection Facilities Study, Transmission 

Provider shall notify Interconnection Customer or MHVDC Connection 

Customer as to the schedule status of the Interconnection Facilities Study.  

If the applicable Transmission Owner is unable to complete the 

Interconnection Facilities Study within the time required, such 

Transmission Owner shall notify Interconnection Customer and provide an 

estimated completion date and an explanation of the reasons why 

additional time is required.  If the applicable Transmission Owner is 

unable to complete the Interconnection Facilities Study with the study 

deposit provided by Interconnection Customer or MHVDC Connection 

Customer, Transmission Provider shall notify Interconnection Customer or 

MHVDC Connection Customer and provide a revised cost estimate with 

an explanation of the reasons why.  Interconnection Customer or MHVDC 

Connection Customer shall then provide within fifteen (15) Calendar Days 

of Transmission Provider’s notice, an additional deposit equal to the 

difference between the initial and revised cost estimate.  Failure of 

Interconnection Customer or MHVDC Connection Customer to provide 

this additional deposit will result in withdrawal of the Interconnection 

Request pursuant to Section 3.6 of this GIP. 



MISO ATTACHMENT X
FERC Electric Tariff Generator Interconnection Procedures (GIP)
ATTACHMENTS 189.0.0

Effective On: September 23, 2026

Transmission Owner shall provide to Transmission Provider a draft 

Interconnection Facilities report at the conclusion of the Interconnection 

Facilities Study.  A draft Interconnection Facilities Study will be posted by 

Transmission Provider for Interconnection Customers for a comment 

window.  Transmission Provider and Transmission Owner will address 

questions and comments that are submitted during the comment window 

regarding the report before finalizing the report and results.  The comment 

window will last for at least five (5) Business Days, but no more than ten 

(10) Business Days.

Interconnection Customer or MHVDC Connection Customer and 

Transmission Owner may, within fifteen (15) Calendar Days after receipt 

of the draft Interconnection Facilities report and supporting 

documentation, provide written comments to Transmission Provider, 

which Transmission Provider shall include in the final Interconnection 

Facilities report.  If the draft Interconnection Facilities report contains a 

Stand-Alone Network Upgrade, unless the Interconnection Customer has 

waived its option to build under Section 7.3.1.4, the cost estimate shall 

include the cost that the Transmission Owner will impose if the 

Interconnection Customer elects to build (e.g. oversight or management 

costs).  Unless the Interconnection Customer has waived its option to build 

under Section 7.3.1.4, the Interconnection Customer shall either elect the 

option to build or waive the option to build Stand-Alone Network 

Upgrades identified in the second portion of the Interconnection Facilities 

Study within 15 calendar days of receiving the draft Interconnection 

Facilities report.  If the Interconnection Customer elects the option to 

build, at the same time it makes that election, it must also supply 

completed cost estimates for Exhibits A7 and A8 as described in the 

Business Practices Manual 15 for the Stand-Alone Network Upgrades that 
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it has elected to build.  Failure to provide a written response or a failure to 

provide the required cost estimates will be deemed to be a waiver of the 

Interconnection Customer’s option to build.  Nothing in this Section shall 

be interpreted to prohibit an Interconnection Customer, with Transmission 

Owner’s consent, from waiving its option to build at a later time prior to 

GIA execution, but an Interconnection Customer is not entitled to reverse 

its waiver.  If Interconnection Customer elects to build, Transmission 

Provider shall include that election in the final Interconnection Facilities 

report.  Transmission Provider shall issue the final Interconnection 

Facilities report and supporting documentation within ten (10) Calendar 

Days of receiving the Interconnection Customer’s or the MHVDC 

Connection Customer’s comments or promptly upon receiving 

Interconnection Customer’s or the MHVDC Connection Customer’s 

statement that it will not provide comments.  Transmission Provider may 

reasonably extend such fifteen-day period upon notice to Interconnection 

Customer or MHVDC Connection Customer if the Interconnection 

Customer’s or the MHVDC Connection Customer’s comments require 

Transmission Provider or the applicable Transmission Owner to perform 

additional analyses or make other significant revisions prior to the 

issuance of the final Interconnection Facilities Report.  Upon request, 

Transmission Provider or the applicable Transmission Owner shall 

provide Interconnection Customer or MHVDC Connection Customer 

supporting documentation, work papers, and databases or data developed 

in the preparation of the Interconnection Facilities Study, subject to 

confidentiality arrangements consistent with Section 13.1.  

Interconnection Customer or MHVDC Connection Customer shall 

maintain as confidential any information that is provided by Transmission 

Provider or the applicable Transmission Owner and identified as Critical 

Energy Infrastructure Information (CEII), as that term is defined in 

18 C.F.R. Section 388.113(c).  Such confidentiality will be maintained in 



MISO ATTACHMENT X
FERC Electric Tariff Generator Interconnection Procedures (GIP)
ATTACHMENTS 189.0.0

Effective On: September 23, 2026

accordance with Section 13.1.

7.4 Meeting with Transmission Provider.

Within ten (10) Business Days of providing draft GIA or TCA appendices and, as 

applicable, associated draft appendices for the related FCA(s) and/or MPFCA(s) 

and supporting documentation to Interconnection Customer, Transmission Owner 

and Interconnection Customer may meet to discuss the results of the 

Interconnection Facilities Study.  

7.5 Interconnection Study Restudy.

If a restudy of any Interconnection Study is required because an Interconnection 

Request withdraws or is deemed to have withdrawn prior to all GIAs, TCAs, 

FCAs, and/or MPFCAs, as applicable, for each respective Definitive Planning 

Phase cycle have been executed or filed unexecuted with the Federal Energy 

Regulatory Commission, Transmission Provider shall provide notice of restudy as 

necessary.  The Transmission Provider’s notice shall include a summary of a 

preliminary analysis supporting the need for an Interconnection Study restudy, an 

explanation of why an Interconnection Study restudy is required and a good faith 

estimate of the cost to perform the Interconnection Study restudy.  The 

Interconnection Study restudy shall be performed subject to the GIP and Business 

Practices Manuals in effect at the time notice is provided by Transmission 

Provider.  Interconnection Customer or MHVDC Connection Customer shall 

notify Transmission Provider within five (5) Business Days whether 

Interconnection Customer or MHVDC Connection Customer wishes to proceed 

with the Interconnection Study restudy or withdraw its Interconnection Request.  

Transmission Provider shall deem Interconnection Customer’s or MHVDC 

Connection Customer’s failure to notify Transmission Provider to proceed to 

perform the Interconnection Study restudy as Interconnection Customer’s or 

MHVDC Connection Customer’s withdrawal of its Interconnection Request in 

accordance with Section 3.6 of this GIP.  Transmission Provider or the applicable 
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Transmission Owner shall complete such Interconnection Study restudy no later 

than sixty (60) Calendar Days from the date of notice.  Transmission Provider 

may elect to perform any Interconnection Study restudy of Network Upgrades 

common to more than one Interconnection Request as a Group Study.  

7.6 Refunds

7.6.1 Refunds of Study Deposits

Transmission Provider shall charge and Interconnection Customer or 

MHVDC Connection Customer shall pay the actual costs of the 

Interconnection Studies.  Any difference between the study deposit and 

the actual cost of the applicable Interconnection Study shall be paid by or 

refunded to, except as otherwise provided herein, the Interconnection 

Customer. Any invoices for Interconnection Studies shall include a 

detailed and itemized accounting of the cost of each Interconnection 

Study.  Interconnection Customer or MHVDC Connection Customer shall 

pay any such undisputed costs within thirty (30) Calendar Days of receipt 

of an invoice.  Transmission Provider shall not be obligated to perform or 

continue to perform any studies unless Interconnection Customer or 

MHVDC Connection Customer has paid all undisputed amounts in 

compliance herewith.  

All charges associated with performing Interconnection Studies, during all 

three phases of the Definitive Planning Phase, are the responsibility of 

Interconnection Customers or MHVDC Connection Customers with active 

Interconnection Requests during each respective Definitive Planning 

Phase.  

If the Interconnection Customer or MHVDC Connection Customer 

withdraws its Interconnection Request any time before the end of 
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Interconnection Customer Decision Point I, the Transmission Provider 

will refund to the Interconnection Customer or MHVDC Connection 

Customer any unused portion of the study deposits.  Any Interconnection 

Customer or MHVDC Connection Customer that withdraws its 

Interconnection Request, or is deemed to be withdrawn, during Definitive 

Planning Phase I but before Interconnection Customer Decision Point I is 

responsible for its pro rata portion of the group Interconnection Study 

costs for Definitive Planning Phase I.  Any Interconnection Customer or 

MHVDC Connection Customer that withdraws its Interconnection 

Request, or is deemed to be withdrawn, prior to the expiration of 

Interconnection Customer Decision Point I will not be responsible to fund 

any Interconnection Studies that take place during or after the start of the 

Definitive Planning Phase II of the GIP. 

If the Interconnection Customer or MHVDC Connection Customer 

withdraws its Interconnection Request any time after Interconnection 

Customer Decision Point I, but before the expiration of the 

Interconnection Customer Decision Point II, then the Transmission 

Provider will refund to the Interconnection Customer or MHVDC 

Connection Customer any unused portion of the study deposits.  Any 

Interconnection Customer or MHVDC Connection Customer that 

withdraws its Interconnection Request, or is deemed to be withdrawn, 

during Definitive Planning Phase II but before Interconnection Customer 

Decision Point II is responsible for its pro rata portion of the group 

Interconnection Study costs for Definitive Planning Phase II.  Any 

Interconnection Customer or MHVDC Connection Customer that 

withdraws its Interconnection Request prior to the expiration of 

Interconnection Customer Decision Point II will not be responsible to fund 

any Interconnection Studies that take place during or after the start of 

Definitive Planning Phase III of the GIP.
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If the Interconnection Customer or MHVDC Connection Customer 

withdraws its Interconnection Request any time during Definitive 

Planning Phase III of the GIP, and if the Transmission Provider 

determines that an Interconnection Study restudy is required, then the 

withdrawing Interconnection Customer or MHVDC Connection Customer 

will be responsible to fund all such restudies in Definitive Planning Phase 

III of the GIP, up to the amount of that Interconnection Customer’s total 

study deposit.  However, if the Transmission Provider determines that no 

Interconnection Study restudy is required due to the withdrawal of 

Interconnection Customer’s or MHVDC Connection Customer’s 

Interconnection Request, then the withdrawing Interconnection Customer 

or MHVDC Connection Customer will not be responsible to fund any 

further Interconnection Studies during Definitive Planning Phase III of the 

GIP and the Transmission Provider shall refund to the Interconnection 

Customer or MHVDC Connection Customer any unused portion of the 

study deposit paid to enter the Definitive Planning Phase.

7.6.2 Refunds of Definitive Planning Phase Milestones (M2, M3, M4)

7.6.2.1 Refunds of Definitive Planning Phase entry milestone (M2)

Interconnection Customers and MHVDC Connection Customers are 

eligible to receive one hundred percent (100%) refund of the Definitive 

Planning Phase entry milestone (M2) only when the Interconnection 

Request is withdrawn or deemed withdrawn prior to the start of Definitive 

Planning Phase I or when Transmission Provider has completed review of 

Site Control sufficiency pursuant to Section 7.2.1.3 of the GIP and the 

Interconnection Request is deemed withdrawn due to Site Control 

deficiencies.  Interconnection Customers and MHVDC Connection 

Customers are eligible to receive refund of forty percent (40%) of the 
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Definitive Planning Phase entry milestone (M2) only when the 

Interconnection Request is withdrawn or deemed withdrawn during 

Definitive Planning Phase I or at any time before or at the end of 

Interconnection Customer Decision Point I.  The remaining 60% of the 

Definitive Planning Phase entry milestone (M2) becomes non-refundable 

pursuant to Section 7.6.2.1.1 and 7.8 of the GIP.  If the Interconnection 

Request is withdrawn any time after the Interconnection Customer 

Decision Point I, then the entire Definitive Planning Phase entry milestone 

(M2) becomes non-refundable pursuant to Section 7.6.2.1.1 and 7.8 of the 

GIP.

7.6.2.1.1 Calculation of the Automatic Withdrawal Penalty

Interconnection Customer shall be subject to an Automatic 

Withdrawal Penalty if it withdraws its Interconnection Request, or 

the Interconnection request is deemed withdrawn pursuant to 

section 7.2.1.3 or section 3.6 of the GIP.  Interconnection 

Customer shall not be subject to an Automatic Withdrawal Penalty 

if it withdraws its Interconnection Request, or the Interconnection 

Request is deemed withdrawn prior to commencement of 

Definitive Planning Phase I.

(a) If Interconnection Request is withdrawn or deemed withdrawn 

during Definitive Planning Phase I or at any time before or at 

the end of Interconnection Customer Decision Point I, the 

Interconnection Customer shall be charged ten percent (10%) 

of the Definitive Planning Phase entry milestone (M2).

(b) If the Interconnection Request is withdrawn or deemed 

withdrawn after Interconnection Customer Decision Point I and 
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before or at the end of Interconnection Customer Decision 

Point II, the Interconnection Customer shall be charged thirty-

five percent (35%) of the Definitive Planning Phase entry 

milestone (M2).

(c) If the Interconnection Request is withdrawn or deemed 

withdrawn after Interconnection Customer Decision Point II 

and before the end of the Definitive Planning Phase III, the 

Interconnection Customer shall be charged seventy five percent 

(75%) of the Definitive Planning Phase entry milestone (M2).

(d) If the Interconnection Request is withdrawn or deemed 

withdrawn after start of the Generator Interconnection 

Agreement (GIA) negotiations (within 5 days of posting of the 

Final System Impact Study report) the Interconnection 

Customer shall be charged one hundred percent (100%) of the 

Definitive Planning Phase entry milestone (M2).

7.6.2.2 Refund of Definitive Planning Phase II milestone (M3)

Interconnection Customers and MHVDC Connection Customers are 

eligible to receive one hundred percent (100%) refund of the Definitive 

Planning Phase II milestone (M3) only when the Interconnection Request 

is withdrawn or deemed withdrawn after Interconnection Customer 

Decision Point I and before or at the end of Interconnection Customer 

Decision Point II.  If the Interconnection Request is withdrawn any time 

after the end of Interconnection Customer Decision Point II, then the 

Definitive Planning Phase II milestone (M3) becomes non-refundable 

pursuant to Section 7.8 of the GIP.

7.6.2.3 Refund of Definitive Planning Phase II milestone (M4)
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If the Interconnection Customer or MHVDC Connection Customer 

decides to withdraw its Interconnection Request any time after entering 

the Definitive Planning Phase III, then the Definitive Planning Phase III 

milestone (M4) becomes non-refundable pursuant to Section 7.8 of the 

GIP.

7.6.2.4 Withdrawal and refund due to increase in Network Upgrade 

costs

Milestone payments will be refunded in the event the Interconnection 

Customer or MHVDC Connection Customer withdraws because the total 

Network Upgrade cost estimates in the Revised System Impact Study 

increased by more than fifty percent (50%) and more than $10,000 per 

MW over the Preliminary System Impact Study as a result of 

Transmission Provider, or Transmission Owner error that is identified 

prior to the finalization of the revised System Impact Study report.  To 

obtain a refund, Interconnection Customer must withdraw at the end of 

Interconnection Customer Decision Point II.

Milestone payments will be refunded in the event the Interconnection 

Customer or MHVDC Connection Customer withdraws because the total 

Network Upgrade cost estimates in the Final System Impact Study 

increased by more than thirty-five percent (35%) and more than $10,000 

per MW over the Revised System Impact Study as a result of 

Transmission Provider, Affected System (to the extent available) or 

Transmission Owner error that is identified prior to the finalization of the 

Final System Impact Study report.  To obtain a refund, Interconnection 

Customer must withdraw within five Business Days of posting the results 

of the Final System Impact Study.

Milestone payments less Automatic Withdrawal Penalty amount will also 
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be refunded in the event the Interconnection Customer or MHVDC 

Connection Customer withdraws and the total Network Upgrade cost 

estimates in the Interconnection Facilities Study increased by more than 

thirty-five percent (35%) and more than $10,000 per MW over the 

Network Upgrade cost estimates in the Final System Impact Study.  To 

obtain a refund, Interconnection Customer must withdraw within five 

Business Days of posting the results of the Interconnection Facilities 

Study.

Milestone payments less Automatic Withdrawal Penalty amount will also 

be refunded in the event the Interconnection Customer or MHVDC 

Connection Customer withdraws within the later of five (5) Business Days 

of the results of the study or at the end of an Interconnection Customer 

Decision Point, if applicable, of results indicating designated increases in 

estimated upgrade costs across the following intervals:

1. DPP Phase I to DPP Phase II

a. An increase in MISO Network Upgrade costs from Phase I to 

Phase II of  at least 50%, and more than $10,000 per MW from 

the Preliminary SIS to the Revised SIS.

2. DPP Phase II to DPP Phase III

a. An increase in the combined Network Upgrade and Affected 

System costs from Phase II to  the start of GIA negotiation of 

thirty-five percent (35%) and more than $15,000 per MW from 

the Revised SIS (including and Affected Systems results 

received during DPP Phase II) to any Final SIS and Affected 

Systems results received prior to the start of GIA negotiations.

7.7 Applicability of Definitive Planning Phase Milestone Payments (M2, M3, and 
M4) to Generator Interconnection Agreement Initial Payment or 
Transmission Connection Agreement Initial Payment
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In the event the Interconnection Customer has elected to make its milestones in 

the form of cash, Transmission Provider will transfer the Definitive Planning 

Phase milestones to the appropriate Transmission Owner to satisfy the initial 

payment requirement of the Generator Interconnection Agreement, TCA or other 

applicable service agreement within forty-five (45) Calendar Days of the effective 

date of the Generator Interconnection Agreement, TCA or other applicable 

service agreement.  The Transmission Provider shall refund Milestone cash 

payments exceeding the initial payment requirement to the Interconnection 

Customer, MHVDC Connection Customer or the applicable Transmission Owner 

upon Interconnection Customer’s or MHVDC Connection Customer’s request 

with Transmission Owner’s consent, within forty-five (45) Calendar Days of the 

effective date of the Generator Interconnection Agreement, TCA or other 

applicable service agreement.  In the event the milestone payments are less than 

the initial payment requirement, the Interconnection Customer or MHVDC 

Connection Customer shall be responsible for the remaining payment to the 

Transmission Owner. 

In the event milestone payments were provided pursuant to an irrevocable letter of 

credit or surety bond such letter of credit or surety bond shall be released upon 

satisfaction of the initial payment requirement in the Generator Interconnection 

Agreement, TCA or other applicable service agreement.    

7.8 Use of Definitive Planning Phase Entry At Risk Milestone Payments (M2, M3 
and M4) or Payments of Withdrawn Projects

Upon completion of the Definitive Planning Phase III and after any subsequent 

restudy performed after Definitive Planning Phase III, Transmission Provider will 

determine the financial impact of withdrawn projects on each remaining 

Interconnection Request in the same cycle.  This financial impact will be 

determined using the following two-step method.
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Step 1: Transmission Provider first determines the cost of upgrades that are 

shifted from withdrawn projects to remaining projects that were co-participants in 

Common Use Upgrades or Shared Network Upgrades.

For projects that withdrew before the completion of Interconnection Customer 

Decision Point I with at-risk milestones, the Transmission provider will 

determine the costs that were shifted from withdrawn projects to remaining 

projects that were co-participants in Common Use Upgrades or Shared 

Network Upgrades. In order to determine whether a withdrawal caused overall 

financial impact to those remaining Interconnection Requests, the 

Transmission Provider shall compare the planning level cost allocation 

between the Preliminary System Impact Study and the Final System Impact 

Study.

For projects that withdrew after the completion of Interconnection Customer 

Decision Point I but before the completion of Interconnection Customer 

Decision Point II with at-risk milestones, the Transmission Provider will 

determine the costs that were shifted from withdrawn projects to remaining 

projects that were co-participants in Common Use Upgrades or Shared 

Network Upgrades. In order to determine whether a withdrawal caused overall 

financial impact to those remaining Interconnection Requests, the 

Transmission Provider shall compare the planning level cost allocation 

between the Revised System Impact Study and the Final System Impact 

Study.

For projects that withdrew after the completion of Interconnection Customer 

Decision Point II with at-risk milestones or payments, the Transmission 

Provider will determine the costs that were shifted from withdrawn projects to 

remaining projects that were co-participants in Common Use Upgrades or 

Shared Network Upgrades. In order to determine whether a withdrawal caused 
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overall financial impact to those remaining Interconnection Requests, the 

Transmission Provider shall compare the planning level cost allocation 

between the last study the withdrawing project was included in  and the 

subsequent study.

For each of the step 1 comparisons, if the comparative planning level cost analysis 

indicates that a project withdrawal causes an increase in financial impact to any 

remaining co-participants, a financial impact analysis will be performed to 

determine if the overall costs to the remaining co-participants subsequently 

increased, those remaining co-participants will be credited using the milestones, 

and/or payment(s) made under a GIA, FCA, or MPFCA that were forfeited by the 

withdrawn Interconnection Customers or MHVDC Connection Customers in the 

same cycle.

Step 2:  Transmission Provider will calculate the financial impact to each 

remaining Interconnection Request that is obligated to fund Network Upgrades 

other than Common Use Upgrades or Shared Network Upgrades.  

For projects that withdrew before the completion of Interconnection Customer 

Decision Point I with at-risk milestones, the Transmission provider will 

determine the costs that were shifted from withdrawn projects to remaining 

projects that fund Network Upgrades other than Common Use Upgrades or 

Shared Network Upgrades. In order to determine whether a withdrawal caused 

overall financial impact to those remaining Interconnection Requests, the 

Transmission Provider shall compare the planning level cost allocation 

between the Preliminary System Impact Study and the Final System Impact 

Study.

For projects that withdrew after the completion of Interconnection Customer 

Decision Point I but before the completion of Interconnection Customer 
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Decision Point II with at-risk milestones, the Transmission Provider will 

determine the costs that were shifted from withdrawn projects to remaining 

projects that fund Network Upgrades other than Common Use Upgrades or 

Shared Network Upgrades. In order to determine whether a withdrawal caused 

overall financial impact to those remaining Interconnection Requests, the 

Transmission Provider shall compare the planning level cost allocation 

between the Revised System Impact Study and the Final System Impact 

Study.

For projects that withdrew after the completion of Interconnection Customer 

Decision Point II with at-risk milestones or payments, the Transmission Provider 

will determine the costs that were shifted from withdrawn projects to remaining 

projects that fund Network Upgrades other than Common Use Upgrades or 

Shared Network Upgrades. In order to determine whether a withdrawal caused 

overall financial impact to those remaining Interconnection Requests, the 

Transmission Provider shall compare the planning level cost allocation between 

the Final System Impact Study and the subsequent restudy. For each of the Step 2 

comparisons, if any portion of the comparative analyses indicates that the 

withdrawal of a project causes an increase in the total cost of Network Upgrades, 

other than Common Use Upgrades or Shared Network Upgrades, for any of the 

remaining Interconnection Requests, the Transmission Provider will use the 

Definitive Planning Phase at-risk milestones (M2, M3 and M4), collected from 

the withdrawn Interconnection Requests in the current Definitive Planning Phase 

cycle and/or payment(s) made under a GIA, FCA, or MPFCA, to offset the cost 

difference for those remaining Interconnection Requests in the same cycle.  If any 

portion of the comparative analyses indicated that the withdrawal of a project 

causes a decrease in the total cost of Network Upgrades, other than Common Use 

Upgrades or Shared Network Upgrades, for any of the remaining Interconnection 

Requests, those remaining Interconnection Customers and MHVDC Connection 

Customers shall not receive any reimbursement from the collected Definitive 
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Planning Phase milestones and/or payment(s) made under a GIA, FCA, or 

MPFCA.  If any portion of the comparative analyses indicates that the withdrawal 

of a project causes the total cost of Network Upgrades, other than Common Use 

Upgrades or Shared Network Upgrades, for any of the remaining Interconnection 

Requests to remain the same, those remaining Interconnection Customers and 

MHVDC Connection Customers shall not receive any reimbursement from the 

collected Definitive Planning Phase milestones and/or payment(s) made under a 

GIA, FCA, or MPFCA. 

The total allocation to any remaining Interconnection Requests will not exceed 

the total Definitive Planning Phase milestones collected from the Interconnection 

Customers and MHVDC Connection Customers that withdrew their 

Interconnection Requests from the same Definitive Planning Phase cycle and/or 

the allowable amount from the payment(s) made under a GIA, FCA, or MPFCA.  

In instances where the total cost of Network Upgrades has increased for multiple 

Interconnection Requests, but the collected Definitive Planning Phase milestones 

and/or the allowable amount from the payment(s) made under a GIA, FCA, or 

MPFCA are insufficient to cover the increase in total cost of Network Upgrades 

for all affected Interconnection Requests, the Transmission Provider will allocate 

the collected Definitive Planning Phase milestones equally as a percentage of 

increased Network Upgrade costs.

If any collected Definitive Planning Phase milestones and/or payment(s) made 

under a GIA, FCA, or MPFCA remain after allocating to remaining affected 

Interconnection Requests, the Transmission Provider will refund the remaining 

collected Definitive Planning Phase at-risk milestones to each Interconnection 

Customer and MHVDC Connection Customer in proportion to that customer’s 

forfeited milestone payments as a pro rata share of the total collected Definitive 

Planning Phase milestones and/or payments made under a GIA, FCA, or MPFCA.
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The amount of the payment(s) made under a GIA, FCA, or MPFCA that can be

used to compensate for financial impact under this Section cannot exceed the

amount of the Interconnection Customer’s or MHVDC Connection Customer’s

Definitive Planning Phase milestones.

7.8.1 Use of the Automatic Withdrawal Penalty Payments

For each DPP study group, Transmission Provider shall hold all Automatic 

Withdrawal Penalty funds until all Interconnection Customers in that study 

group have either: (1) withdrawn or been deemed withdrawn; (2) executed a 

GIA; or (3) requested a GIA to be filed unexecuted.  Any Automatic 

Withdrawal Penalty funds collected from each DPP study group shall be 

allocated towards studies cost and Network Upgrade costs for Interconnection 

Customers in the same study group that have executed the GIA or requested 

the GIA to be filed unexecuted.  

Automatic Withdrawal Penalty funds shall be distributed to the 

Interconnection Customers in the same DPP study group that executed their 

GIA or requested to have their GIA filed unexecuted following the last 

Effective Date of any GIA for an Interconnection Request in the study group.  

The amount of Automatic Withdrawal Penalty funds distributed to an 

Interconnection Customer shall not exceed the total study costs and Network 

Upgrade costs.

Transmission Provider shall post the balance of Automatic Withdrawal 

Penalty funds held by Transmission Provider but not yet dispersed on its 

OASIS site and update this posting on a quarterly basis.

7.9 Provisional Generator Interconnection Agreement

The Transmission Provider may provide a provisional Generator Interconnection 
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Agreement for limited operation at the discretion of Transmission Provider based 

upon the results of available studies that indicate that there is a level of 

interconnection that can occur without any additional Network Upgrades.  An 

Interconnection Customer may request such Provisional Generator 

Interconnection Agreement by providing written notice to the Transmission 

Provider beginning upon Interconnection Request submission and up to and 

through Interconnection Customer Decision Point II (Section 7.3.2.4 of this GIP).  

If scheduled Interconnection Customer Decision Point I, Interconnection 

Customer Decision Point II, or the Interconnection Facilities Study for Network 

Upgrades becomes delayed by more than sixty (60) Calendar Days, 

Interconnection Customers may also request a Provisional Generator 

Interconnection Agreement from Transmission Provider.  A request for a 

Provisional Generator Interconnection Agreement at any other time shall be 

deemed invalid by the Transmission Provider.  

All provisions of the Definitive Planning Phase (Section 7 of this GIP) apply, 

except as provided in Section 7.9.1.  After receiving a request for a Provisional 

Generator Interconnection Agreement, the Transmission Provider will begin the 

first portion of the Interconnection Facilities Study as discussed in Section 7.3.3.4 

and will perform a Provisional Interconnection Study.  After completing required 

studies, the Transmission Provider will issue a draft Provisional Generator 

Interconnection Agreement pursuant to Section 11.2.

7.9.1 Additional Definitive Planning Phase Requirements for Provisional 

Generator Interconnection Agreements

Interconnection Customers seeking a Provisional Generator 

Interconnection Agreement must submit Definitive Planning Phase II and 

Definitive Planning Phase III Milestones (M3 and M4).  If M3 and M4 

have not been calculated at the time of Interconnection Customer’s request 
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for a Provisional Generator Interconnection Agreement, M3 and M4 shall 

each be initially $8,000 per MW.  The Transmission Provider shall then 

calculate the M3 and M4 as provided in Sections 7.3.1.4.1 and 7.3.2.4.1.  

If the actually calculated M3 and M4 values are higher than the M3 and 

M4 previously paid, Interconnection Customer shall pay any difference 

between the M3 and M4 previously paid and the actually calculated values 

within thirty (30) Calendar Days of those amounts being calculated by the 

Transmission Provider.  Failure to pay any difference between the 

calculated M3 and M4 and the initially paid M3 and M4 within thirty (30) 

Calendar Days shall result in automatic withdrawal of the Interconnection 

Request.  If the actually calculated M3 and M4 values are lower than the 

M3 and M4 previously paid, Transmission Provider shall refund any 

difference between the M3 and M4 previously paid and the actually 

calculated values.

7.9.2 Consent to Proceed Through Definitive Planning Phase Decision 

Points

Interconnection Customers seeking a Provisional Generator 

Interconnection Agreement automatically consent to the Transmission 

Provider moving the Interconnection Request through Definitive Planning 

Phases II and III without regard to Interconnection Customer Decision 

Point II unless notification of withdrawal is provided to the Transmission 

Provider.

7.9.3 Withdrawal

Interconnection Customers seeking a Provisional Generator 

Interconnection Agreement are eligible to receive one hundred percent 

(100%) refund of all Definitive Planning Phase milestones (M2, M3, and 

M4) only when the Interconnection Request is withdrawn prior to the start 

of Definitive Planning Phase I and unencumbered study deposits 
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remaining.  Interconnection Customers seeking a Provisional Generator 

Interconnection Agreement at the time of Interconnection Request 

submission may withdraw before the end of Interconnection Customer 

Decision Point I and Transmission Provider will refund forty percent 

(40%) of the Definitive Planning Phase entry milestone (M2), all of the 

Definitive Planning Phase Milestone payments M3 and M4, and 

unencumbered study deposits remaining.  Sixty percent (60%) of the 

Definitive Planning Phase entry Milestone (M2) becomes non – 

refundable pursuant to section 7.6.2.1.1 and Section 7.8 of the GIP.  After 

Interconnection Customer Decision Point I, Interconnection Customers 

seeking a Provisional Generator Interconnection Agreement may 

withdraw from the Transmission Provider’s interconnection queue at any 

time, but all Definitive Planning Phase milestones (M2, M3, and M4) 

become non-refundable pursuant to section 7.6.2.1.1 and Section 7.8, and 

will be used in accordance to Section 7.8 and Section 7.8.1.  

Interconnection Customers seeking a Provisional Generator 

Interconnection Agreement shall not be eligible for any milestone 

payment refunds provided under Section 7.6.2.4.

7.9.4 Reversion to Standard Definitive Planning Phase Process

Interconnection Customers seeking a Provisional Generator 

Interconnection Agreement may notify Transmission Provider before and 

during Interconnection Customer Decision Point I that the Interconnection 

Customer wishes to revert to the standard Definitive Planning Phase 

process.  Transmission Provider will subsequently refund the Definitive 

Planning Phase III (M4) milestone payment.  Interconnection Customer 

must then continue to abide by all Definitive Planning Phase requirements.

SECTION 8. TRANSMISSION PROVIDER AS AN AFFECTED SYSTEM

8.1 Applicability.
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This Section 8 outlines the duties of Transmission Provider when it receives 

notification that an Affected System Interconnection Customer’s proposed 

interconnection to its host transmission provider may impact Transmission 

Provider’s Transmission System.  If applicable, any Joint Operating Agreements 

(“JOA”), Joint Planning Agreements (“JPA”) or any other agreements filed with 

the Commission will govern Transmission Provider’s Affected System procedures 

when Transmission Provider performs an Affected System Study.  The sections 

below outline general procedures in absence of any such Agreement or 

documentation.

8.2 Response to Notification.

Unless otherwise agreed with an existing JOA/JPA, and other agreements filed 

with the Commission, as noted in Section 8.1, when Transmission Provider 

receives notification that an Affected System Interconnection Customer’s 

proposed interconnection to its host transmission provider may impact 

Transmission Provider’s Transmission System, Transmission Provider will 

perform a screen to determine if a study is needed.  

Transmission Provider shall respond in writing within twenty (20) Business Days 

whether it intends to conduct an Affected System Study.  No later than fifteen 

(15) Business Days after Transmission Provider responds with its affirmative 

intent to conduct an Affected System Study, Transmission Provider shall share 

with the host transmission provider a non-binding, good faith estimate of the cost 

and schedule to complete the Affected System Study.  If a study is determined 

necessary, Transmission Provider and host transmission provider will enter into 

an Affected System Study Agreement in the form of Appendix 16 to this GIP.  

Terms of this agreement will include cost, schedule and interconnection request 

list scope to complete the Affected System Study.
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Within fifteen (15) Business Days of receipt of notification of restudy, 

Transmission Provider shall send written notification to host transmission 

provider involved in the restudy that Transmission Provider intends to delay a 

planned or in-progress Affected System Study until after completion of the 

restudy.  If Transmission Provider decides to delay the Affected System Study, it 

is not required to meet its obligations under Section 8 of this GIP until the time 

that it receives notification from the host transmission provider that the restudy is 

complete.  If Transmission Provider decides to move forward with its Affected 

System Study despite the restudy, then it must meet all requirements under 

Section 8 of this GIP.

8.3 Affected System Queue Position.

Transmission Provider must assign an Affected System Queue Position to 

Affected System Interconnection Customer(s) that require(s) an Affected System 

Study. Such Affected System Queue Position shall be determined based upon the 

queue priority date outlined in Joint Operating Agreements, or other affected 

system agreement accepted by the Commission.

In the event there is no such document between the Transmission Provider and the 

host transmission provider, the queue priority date will be determined by the date 

when all milestones for the Affected System Study Agreement are met.  The 

queue priority date of Interconnection Requests submitted to the Transmission 

Provider shall be the date of Decision Point I completion of the cluster.

The Affected System Queue Position of the Affected System Interconnection 

Customer(s) with an earlier queue priority date shall be higher-queued than any 

interconnection requests that has a later queue priority date.

Consistent with Section 8.6 of this GIP, Transmission Provider shall study the 

Affected System Interconnection Customer(s) via cluster study methodology, and 
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all Affected System Interconnection Customer(s) studied in the same cluster 

under Section 8.6 shall be equally queued. For Affected System Interconnection 

Customer(s) that are equally queued, the Affected System Queue Position shall 

have no bearing on the assignment of Affected System Network Upgrades 

identified in the applicable Affected System Study.  The costs of the Affected 

System Network Upgrades shall be allocated among the Affected System 

Interconnection Customers in accordance with Section 8.7 of this GIP.

8.4 Affected System Study Agreement.

Unless otherwise agreed with an existing JOA/JPA, and other agreements filed 

with the Commission as noted in Section 8.1, Transmission Provider will enter 

into an Affected System Study Agreement, in the form of Appendix 16 to this 

GIP, with the host transmission provider and the host transmission provider will 

provide payment for study in the form of a deposit.  This agreement will include 

cost, schedule, and interconnection request list scope to complete the Affected 

System Study as well as payment terms such as deposit, invoicing and any further 

applicable terms. 

 Host transmission provider shall execute the Affected System Study Agreement, 

deliver the executed Affected System Study Agreement to Transmission Provider, 

and provide the Affected System Study deposit within ten (10) Business Days of 

receipt.  

If Transmission Provider notifies the host transmission provider that it will delay 

the Affected System Study pursuant to Section 8.2 of this GIP, host transmission 

provider is neither required to execute and return the previously tendered Affected 

System Study Agreement nor provide the Affected System Study deposit for the 

previously tendered Affected System Study Agreement.

If host transmission provider does not provide all required technical data when it 
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delivers the Affected System Study Agreement, Transmission Provider shall 

notify the deficient host transmission provider of the technical data deficiency 

within five (5) Business Days of the receipt of the executed Affected System 

Study Agreement and the deficient host transmission provider shall cure the 

technical deficiency within ten (10) Business Days of receipt of the notice: 

provided, however, that such deficiency does not include failure to deliver the 

executed Affected System Study Agreement or deposit for the Affected System 

Study Agreement.  

If the host transmission provider fails to cure any technical data deficiency, 

execute its Affected System Study Agreement, or provide the deposit, the host 

transmission provider shall notify Transmission Provider of the specific Affected 

System Interconnection Customer(s) that caused the deficiency.  The deficient 

Affected System Interconnection Customer(s) shall lose its Affected System 

Queue Position, and the deficient Affected System Interconnection Customer(s) 

shall be removed from the Affected System Study Agreement.

If a host transmission provider fails to pay its undisputed costs related to the 

Affected System Study within thirty (30) Calendar Days of the invoice, host 

transmission provider shall notify Transmission Provider of the specific Affected 

System Interconnection Customer(s) that have failed to pay its undisputed costs 

related to the Affected System Study.  The identified Affected System 

Interconnection Customer(s) shall lose its Affected System Queue Position, and 

Transmission Provider shall confirm with the host transmission provider of such 

failure to pay. 

8.5 Scope of the Affected System Study.

The Affected System Study Agreement will include interconnection request list as 

scope, further scope information, study methodology, and study deliverable 
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details for the Affected System Study as well as payment terms such as deposit, 

invoicing and any further applicable terms.  The Affected System Study shall 

evaluate the impact that any Affected System Interconnection Customer(s) 

proposed interconnection to another transmission provider’s transmission system 

will have on the reliability of Transmission Provider’s Transmission System.  The 

Affected System Study shall consider the Base Case as well as all Generating 

Facilities (and with respect to (iii) below, any identified network upgrades 

associated with such higher-queued Interconnection Request) that, on the date the 

Affected System Study is commenced: (i) are directly interconnected to 

Transmission Provider’s Transmission System; (ii) are directly interconnected to 

another transmission provider’s transmission system and may have an impact on 

Affected System Interconnection Customer’s interconnection request; (iii) have a 

pending higher-queued Interconnection Request to interconnect to Transmission 

Provider’s Transmission System; and (iv) have no queue position but have 

executed a GIA or requested that an unexecuted GIA be filed with the 

Commission.  Transmission Provider has no obligation to study impacts of 

Affected System Interconnection Customers of which it is not notified.

The Affected System Study shall consist of a power flow and stability analysis, as 

well as a short circuit screen.  The Affected System Study will: state the 

assumptions upon which it is based; state the results of the analyses; and provide 

the potential impediments to Affected System Interconnection Customer’s receipt 

if the interconnection service on its host transmission provider’s transmission 

system, including a preliminary indication of the cost for Affected System 

Network Upgrades.  For purposes of determining necessary Affected System 

Network Upgrades, the Affected System Study shall consider the level of 

interconnection service requested in megawatts by Affected System 

Interconnection Customer, unless otherwise required to study the full generating 

facility capacity due to safety or reliability concerns.  The Affected System Study 

results shall include a list of facilities that are required as a result of Affected 



MISO ATTACHMENT X
FERC Electric Tariff Generator Interconnection Procedures (GIP)
ATTACHMENTS 189.0.0

Effective On: September 23, 2026

System Interconnection Customer’s proposed interconnection to another 

transmission provider’s transmission system, as well as a nonbinding good faith 

estimate of cost responsibility, i.e. the Affected System Network Upgrades.  The 

Affected System Study results will be provided to the host transmission provider 

in the Affected System Study Report.

8.6 Affected System Study Procedures.

Transmission Provider shall use cluster study methodology in conducting the 

Affected System Study and shall use existing studies to the extent practicable, 

when multiple Affected System Interconnection Customers that are part of a 

single cluster may cause the need for Affected System Network Upgrades.  

Transmission Provider shall complete the Affected System Study and provide the 

Affected System Study Report to the host transmission provider with whom 

interconnection has been requested within one hundred fifty (150) Calendar Days 

after the receipt of a valid Affected System Study Agreement and deposit. 

Transmission Provider shall post regular status updates regarding all ongoing 

Affected System Study.  If Transmission Provider is unable to complete the 

Affected System Study within the requisite time period, it shall notify the host 

transmission provider and shall provide an estimated completion date with an 

explanation of the reasons why additional time is required.  If Transmission 

Provider does not meet the deadlines in this section, Transmission Provider shall 

be subject to the financial penalties as described in Section 3.9 of this GIP.  Upon 

request, Transmission Provider shall provide supporting documentation including 

power flow, short circuit and stability models for the Affected System Study, 

subject to confidentiality arrangements consistent with Section 13.1 of this GIP.  

Transmission Provider must use Energy Resource Interconnection Service 

modeling standard used for Interconnection Requests on its own Transmission 

System for Affected System Study(ies), regardless of the level of interconnection 
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service that Affected System Interconnection Customer is seeking from the host 

transmission provider with whom it seeks to interconnect.

Transmission Provider shall transmit a draft Affected System Study Report to the 

host transmission provider for Affected System Interconnection Customers for a 

comment window.  Transmission Provider will address questions and comments 

submitted during the comment window regarding the report before finalizing the 

report and results.  The comment window will last for at least five (5) Business 

Days, but no more than ten (10) Business Days.

8.7 Cost Allocation for Affected System Network Upgrades.

Transmission Provider shall allocate costs for Affected System Network 

Upgrades identified during the Affected System Study by interconnection request, 

using a pro rata impact method, consistent with Section 4.2.1 of this GIP.  

Affected System Interconnection Customers will be responsible to pay their 

portion of the Affected System Network Upgrades identified during the Affected 

System Study.

8.8 Restudy.

Transmission Provider shall determine the need for restudy of the Affected 

System Study as the result of withdrawals of interconnection request from host 

transmission provider, loss of Affected System Queue Position, or withdrawal of 

Transmission Provider’s higher or equally queued clusters.  If restudy of the 

Affected System Study is required, Transmission Provider shall notify the host 

transmission provider in writing within thirty (30) Calendar Days of discovery of 

the need for restudy. Such restudy shall take no longer than ninety (90) Calendar 

Days from the date of notice. Any cost of restudy shall be borne by the Affected 

System Interconnection Customer(s) being restudied through the host 

transmission provider.  Transmission Provider will issue a new version of the 

Affected System Study Report.
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Transmission Provider shall transmit a draft Affected System Study Report to the 

host transmission provider for Affected System Interconnection Customers for a 

comment window.  Transmission Provider will address questions and comments 

submitted during the comment window regarding the report before finalizing the 

report and results.  The comment window will last for at least five (5) Business 

Days, but no more than ten (10) Business Days.

8.9 Interconnection Facilities Study.

In accordance with Section 7.3.3.4 of this GIP, an Interconnection Facilities Study 

will be performed by Transmission Owner on any Affected System Network 

Upgrades identified through the Affected System Study.  The host transmission 

provider will fund the Affected System Network Upgrades facilities study and the 

study scope, timing and funding will be determined by the Affected System 

Network Upgrade facilities study agreement.  The Interconnection Facilities 

Study for such Affected System Network Upgrades shall start the day after 

Transmission Provider submits to the applicable Transmission Owner(s) an 

executed statement of work and purchase order. 

Unless otherwise agreed and in a timely manner, Transmission Provider, 

Transmission Owner, and host transmission provider will enter into an Affected 

System Network Upgrade facilities study agreement, in the form of Appendix 17 

to this GIP, and the host transmission provider will provide payment for study in 

the form of a deposit.  This agreement will include cost, schedule, and Affected 

System Network Upgrade(s) list scope to complete the Affected System Network 

Upgrade facilities study as well as payment terms such as deposit, invoicing and 

any further applicable terms.  

Upon receipt from the Transmission Owner, Transmission Provider shall transmit 

to the host transmission provider a draft Affected System Network Upgrade 
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facilities study report for Affected System Interconnection Customers for a 

comment window.  A draft Affected System Network Upgrade facilities study 

report may be posted by the host transmission provider for Affected System 

Interconnection Customers for a comment window.  Transmission Provider and 

Transmission Owner will address questions and comments submitted during the 

comment window regarding the report before finalizing the report and results.  

The comment window will last for at least five (5) Business Days, but no more 

than ten (10) Business Days.

8.10 Tender of Facilities Construction Agreement to Affected System 
Interconnection Customer/Multi-Party Facilities Construction Agreement to 
Affected System Interconnection Customer.

Transmission Provider shall tender to Affected System Interconnection 

Customer(s) a Facilities Construction Agreement/Multi-Party Facilities 

Construction Agreement, as applicable, in the form of Appendix 8 or 9 to this GIP 

within thirty (30) Calendar Days of providing the final Interconnection Facilities 

Study report.  Affected System Interconnection Customer’s failure to execute the 

Facilities Construction Agreement or Multi-Party Facilities Construction 

Agreement, as applicable, or failure to request the agreement to be filed 

unexecuted with FERC, shall result in the loss of its Affected System Queue 

Position.  Transmission Provider will drive the negotiation process with 

Transmission Owner(s) and Affected System Interconnection Customer(s) in 

accordance with the processes and timelines set forth in Section 11 of this GIP.

SECTION 9. ENGINEERING & PROCUREMENT (“E&P”) AGREEMENT.

Prior to executing an GIA, an Interconnection Customer may, in order to advance 

the implementation of its interconnection, request and Transmission Provider 

shall offer Interconnection Customer, an E&P Agreement that authorizes 

Transmission Owner to begin engineering and procurement of long lead-time 
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items necessary for the establishment of the interconnection.  However, 

Transmission Provider shall not be obligated to offer an E&P Agreement if 

Interconnection Customer is in Dispute Resolution as a result of an allegation that 

Interconnection Customer has failed to meet any milestones or comply with any 

prerequisites specified in other parts of the GIP.  The E&P Agreement is an 

optional procedure and it will not alter the Interconnection Customer’s Definitive 

Planning Phase Queue Position or In-Service Date.  The E&P Agreement shall 

provide for Interconnection Customer to pay the cost of all activities authorized 

by Interconnection Customer and to make advance payments or provide other 

satisfactory security for such costs.

Interconnection Customer shall pay the cost of such authorized activities and any 

cancellation costs for equipment that is already ordered for its Interconnection 

Request, which cannot be mitigated as hereafter described, whether or not such 

items or equipment later become unnecessary.  If Interconnection Customer 

withdraws its application for interconnection or a Party to the E&P Agreement 

terminates the E&P Agreement, to the extent the equipment ordered can be 

canceled under reasonable terms, Interconnection Customer shall be obligated to 

pay the associated cancellation costs.  To the extent that the equipment cannot be 

reasonably canceled, Transmission Owner may elect:  (i) to take title to the 

equipment, in which event Transmission Owner shall refund Interconnection 

Customer any amounts paid by Interconnection Customer for such equipment and 

shall pay the cost of delivery of such equipment, or (ii) to transfer title to and 

deliver such equipment to Interconnection Customer, in which event 

Interconnection Customer shall pay any unpaid balance and cost of delivery of 

such equipment.

SECTION 10. OTHER INTERCONNECTION STUDIES.

10.1 Optional Interconnection Study
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10.1.1 Optional Interconnection Study Agreement.

Optional Interconnection Studies are for informational purposes only and 

are to be completed within an agreed upon time period using Reasonable 

Efforts.  The request for an Optional Interconnection Study can be made 

on a stand-alone basis or in parallel with the processing of valid 

Interconnection Request.  The request shall describe the assumptions that 

Interconnection Customer or MHVDC Connection Customer wishes 

Transmission Provider to study within the scope described in Section 

10.1.2.  Within five (5) Business Days after receipt of a request for an 

Optional Interconnection Study, Transmission Provider shall provide to 

Interconnection Customer an Optional Interconnection Study Agreement 

in the form of Appendix 5.

The Optional Interconnection Study Agreement shall:  (i) specify the 

technical data that Interconnection Customer or MHVDC Connection 

Customer must provide for each phase of the Optional Interconnection 

Study, and (ii) specify Interconnection Customer’s or MHVDC 

Connection Customer’s assumptions as to which Interconnection Requests 

with earlier queue priority dates will be excluded from the Optional 

Interconnection Study case and assumptions as to the type of 

Interconnection Service for Interconnection Requests remaining in the 

Optional Interconnection Study case.  Notwithstanding the above, 

Transmission Provider shall not be required as a result of an Optional 

Interconnection Study request to conduct any additional Interconnection 

Studies with respect to any other Interconnection Request and shall 

continue processing the Interconnection Request in accordance with these 

GIP.

Interconnection Customer or MHVDC Connection Customer shall execute 

the Optional Interconnection Study Agreement within ten (10) Business 
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Days of receipt and deliver the Optional Interconnection Study 

Agreement, the technical data and a deposit equal to sixty thousand dollars 

($60,000.00) to Transmission Provider.

10.1.2 Scope of Optional Interconnection Study.

The Optional Interconnection Study will consist of a sensitivity analysis 

based on the assumptions specified by Interconnection Customer or 

MHVDC Connection Customer in the Optional Interconnection Study 

Agreement.  The Optional Interconnection Study will also identify the 

Transmission Owner’s Interconnection Facilities, System Protection 

Facilities, Distribution Upgrades, Generator Upgrades, Common Use 

Upgrades, and the Network Upgrades, and the estimated cost thereof, that 

may be required to provide transmission service or Interconnection 

Service based upon the results of the Optional Interconnection Study.  The 

Optional Interconnection Study shall be performed solely for 

informational purposes.  Transmission Provider shall use Reasonable 

Efforts to coordinate the study with any Affected Systems that may be 

affected by the types of Interconnection Services that are being studied.  

Transmission Provider shall utilize existing studies to the extent 

practicable in conducting the Optional Interconnection Study.

10.1.3 Optional Interconnection Study Procedures.  

The executed Optional Interconnection Study Agreement, the prepayment, 

and technical and other data called for therein must be provided to 

Transmission Provider within ten (10) Business Days of Interconnection 

Customer or MHVDC Connection Customer receipt of the Optional 

Interconnection Study Agreement.  Transmission Provider shall use 

Reasonable Efforts to complete the Optional Interconnection Study within 

a mutually agreed upon time period specified within the Optional 

Interconnection Study Agreement.  If Transmission Provider is unable to 
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complete the Optional Interconnection Study within such time period, it 

shall notify Interconnection Customer or MHVDC Connection Customer 

and provide an estimated completion date and an explanation of the 

reasons why additional time is required.  Any difference between the study 

payment and the actual cost of the study shall be paid to Transmission 

Provider or refunded to Interconnection Customer, as appropriate.  Upon 

request, Transmission Provider shall provide Interconnection Customer or 

MHVDC Connection Customer supporting documentation and 

workpapers and databases or data developed in the preparation of the 

Optional Interconnection Study, subject to confidentiality arrangements 

consistent with Section 13.1.  

10.2 Provisional Interconnection Study

10.2.1 Scope of Provisional Interconnection Study

The Provisional Interconnection Study will consist of stability, short 

circuit, and voltage analysis to identify issues that would result if the 

Generating Facility were interconnected without project modifications or 

system modifications.  The Provisional Interconnection Study will also 

identify the Transmission Owner’s Interconnection Facilities, System 

Protection Facilities, Distribution Upgrades, Generator Upgrades, 

Common Use Upgrades, and the Network Upgrades, and the estimated 

cost thereof, that may be required to provide Energy Resource 

Interconnection Service on a provisional basis based upon the results of 

the Provisional Interconnection Study.  Transmission Provider shall use 

Reasonable Efforts to coordinate the study with any affected systems that 

may be affected by the type of Interconnection Service that is being 

studied.  Transmission Provider shall utilize existing studies to the extent 

practicable in conducting the Provisional Interconnection Study.
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10.2.2 Provisional Interconnection Study Procedures

Transmission Provider must receive the information and milestones as 

described in Sections 7.9 and 7.9.1 prior to beginning the Provisional 

Interconnection Study.  Transmission Provider shall use Reasonable 

Efforts to complete the Provisional Interconnection Study within a 

mutually agreed upon time.  If Transmission Provider is unable to 

complete the Provisional Interconnection Study within such time period, it 

shall notify Interconnection Customer or MHVDC Connection Customer 

and provide an estimated completion date and an explanation of the 

reasons why additional time is required.  Actual cost of the Provisional 

Interconnection Study shall be paid by Interconnection Customer or 

MHVDC Connection Customer pursuant to Section 7.6.1.  Upon request, 

Transmission Provider shall provide Interconnection Customer or 

MHVDC Connection Customer supporting documentation and 

workpapers and databases or data developed in the preparation of the 

Provisional Interconnection Study, subject to confidentiality arrangements 

consistent with Section 13.1.

SECTION 11. GENERATOR INTERCONNECTION AGREEMENT (GIA), 

FACILITIES CONSTRUCTION AGREEMENT (FCA), AND MULTI-

PARTY FACILITIES CONSTRUCTION AGREEMENT (MPFCA).

11.1 Tender.

Except as provided in Section 11.1.1, Transmission Provider shall tender to the 

Interconnection Customer a draft GIA and, as applicable, draft FCA(s) and/or 

MPFCA(s), together with draft appendices completed to the extent practicable, 

within five (5) Business Days after issuance of the applicable first portion of the 

Interconnection Facilities Study report and Final System Impact Study report.

Throughout this Section 11, the applicable Interconnection Facilities Study for a 
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GIA shall be the Interconnection Facilities Study that was initiated for that project 

in DPP Phase II.  Throughout this Section 11, the applicable Interconnection 

Facilities Study for a Network Upgrade that is addressed in a FCA or MPFCA 

shall be the Interconnection Facilities Study performed for that Network Upgrade.

At the request of any Party, Transmission Provider shall tender to the 

Interconnection Customer a draft GIA and, as applicable, draft FCA(s), together 

with draft appendices completed to the extent practicable, within ten (10) 

Calendar Days of receiving such request, provided such request is received after 

the completion of Interconnection Customer Decision Point II and issuance of the 

draft Phase II Interconnection Facilities Study.  The draft GIA and, as applicable, 

draft FCA shall be in the form of the Transmission Providers current pro forma.

11.1.1 Common Use Upgrades and Multi-Party Facilities Construction 

Agreements.

In the event that the Final System Impact Study report indicates that more than 

one Interconnection Request causes the need for Network Upgrades or System 

Protection Facilities, Transmission Provider shall determine whether such 

Network Upgrades or System Protection Facilities are Common Use Upgrades 

requiring the use of a MPFCA.  No later than ten (10) Calendar Days after 

issuance of the Final System Impact Study report and the applicable final 

Interconnection Facilities Study reports for each of the projects that are a part of 

the MPFCA, Transmission Provider shall tender the draft MPFCA to all 

Interconnection Customers that create the need and share the responsibility for the 

Common Use Upgrade.  If Transmission Provider determines that an 

Interconnection Customer should be added to an MPFCA as a party, Transmission 

Provider shall tender a draft MPFCA to the prospective Interconnection Customer 

and include the prospective Interconnection Customer in Group Studies as 

applicable.
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Upon the written request of all Interconnection Customers that are Party to the 

MPFCA, Transmission Provider shall tender the MPFCA within ten (10) 

Calendar Days of receiving such written request, provided such request is 

received after issuance of: (i) the Final System Impact Study report; and (ii) the 

applicable draft Interconnection Facilities Study reports for each of the projects 

that are a part of the MPFCA.    

11.2 Negotiation.

Interconnection Customer and Transmission Owner shall return comments on the 

draft GIA, and as applicable, draft FCA(s) and/or MPFCA(s) within twenty (20) 

Business Days of receipt of the draft GIA, and as applicable, draft FCA(s) and/or 

MPFCA(s), along with the completion of the parts of the appendices for which 

Interconnection Customer is responsible.  Within ten (10) Business Days after the 

comments are submitted, Transmission Provider shall tender a revised draft GIA, 

and as applicable, draft FCA(s) and/or MPFCA(s) to the Parties, together with 

draft appendices.

The Parties shall begin negotiations concerning the appendices to the GIA, and, as 

applicable, FCA(s) and/or MPFCA(s) upon tender of the draft GIA, and as 

applicable, draft FCA(s) and/or MPFCA(s) to the Parties in accordance with the 

terms of Section 11.1 of this GIP. Except as provided in Section 11.2.1 of this 

GIP, Transmission Provider, Transmission Owner, and Interconnection Customer 

shall negotiate the GIA for no more than forty (40) Business Days after issuance 

of the Final System Impact Study report. Transmission Provider, Transmission 

Owner, and Interconnection Customer shall negotiate draft FCA(s) and/or 

MPFCA(s) for no more than forty (40) Business Days after issuance of the 

applicable final Interconnection Facilities Study reports applicable to the FCA(s) 

and/or MPFCA(s) that are subject to negotiation and the Final System Impact 

Study report.  
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If Interconnection Customer, Transmission Owner or Transmission Provider 

determines that negotiations are at an impasse, it may request termination of the 

negotiations by providing written notice to the other parties at any time after 

tender of the draft GIA, and, as applicable, draft FCA(s) and/or MPFCA(s) 

pursuant to Section 11.1 and request submission of the unexecuted GIA, and, as 

applicable, FCA(s) and/or MPFCA(s) with FERC or initiate Dispute Resolution 

procedures pursuant to Section 13.5. The Interconnection Customer, Transmission 

Owner or Transmission Provider may request such termination and request for an 

unexecuted filing during the negotiation period established in this Section 11.2 

and under the negotiation period established in Section 11.2.1 of this GIP, as 

applicable. If an Interconnection Customer requests termination of its 

negotiations, but within thirty (30) Calendar Days thereafter fails to request the 

filing of the unexecuted GIA, and, as applicable, FCA(s) and/or MPFCA(s), it 

shall be deemed to have withdrawn its Interconnection Request.  

11.2.1 Optional negotiation period adjustment for Interconnection Facilities 

Study or Affected Systems Study results.

The Interconnection Customer may postpone the start of the negotiation period 

for the GIA, and as applicable, draft FCA(s) and/or MPFCA(s), until the later of 

the issuance of the applicable final Interconnection Facilities Study report or the 

issuance of the Affected Systems Study Report.  Interconnection Customer shall 

make such election by providing written notice to the Transmission Provider prior 

to the posting of the Final System Impact Study report. If Interconnection 

Customer makes such election, Transmission Provider, Transmission Owner, and 

Interconnection Customer shall negotiate the GIA and as applicable, draft FCA(s) 

and/or MPFCA(s), for no more than forty (40) Business Days after the later of the 

issuance of the final applicable Interconnection Facilities Study or issuance of the 

Affected System Study Report.
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11.3 Execution and Filing.  

Transmission Provider shall provide to Interconnection Customer and 

Transmission Owner a final GIA, and, as applicable, final FCA(s) and/or final 

MPFCA(s) prepared for execution by the parties within fifteen (15) Business 

Days after the completion of the forty (40) Business Day negotiation period in 

accordance with Section 11.2 of this GIP. Within forty-five (45) Calendar Days of 

tender of the final GIA, and, as applicable, final FCA(s) and final MPFCA(s), 

Interconnection Customer and Transmission Owner shall either: (i) execute the 

tendered GIA, and, as applicable, FCA(s) and/or MPFCA(s); or (ii) request in 

writing that Transmission Provider file with FERC the GIA, and, as applicable, 

FCA(s) and/or MPFCA(s) in unexecuted form.  

If Interconnection Customer has neither executed the GIA, and, as applicable, 

FCA(s) and/or MPFCA(s), nor requested filing of the GIA, and, as applicable, 

FCA(s) and/or MPFCA(s) in unexecuted form within forty-five (45) Calendar 

Days of tender of the final GIA, and, as applicable, final FCA(s) and final 

MPFCA(s), Interconnection Customer shall be deemed to have withdrawn its 

Interconnection Request.  The Interconnection Customer’s forty-five (45) 

Calendar Day deadline for execution will not reset in the event that an additional 

change is made to the GIA, FCA, or MPFCA after circulation for execution.

Within ten (10) Business Days after receiving from the Interconnection 

Customer(s) and the Transmission Owner either the executed tendered GIA, and, 

as applicable, FCA(s) and/or MPFCA(s)  or the request to file an unexecuted 

GIA, and, as applicable, FCA(s) and/or MPFCA(s), Transmission Provider shall 

file the GIA, and, as applicable, FCA(s) and/or MPFCA(s) with FERC, together 

with its explanation of any matters as to which Interconnection Customer, 

Transmission Owner and Transmission Provider disagree and support for the 

costs that Transmission Owner proposes to charge to Interconnection Customer 

under the GIA, and, as applicable, FCA(s) and/or MPFCA(s).  An unexecuted 
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GIA, and, as applicable, FCA(s) and/or MPFCA(s), shall contain terms and 

conditions deemed appropriate by Transmission Provider for the Interconnection 

Request.  

Within one-hundred and eighty (180) Calendar Days after receipt of the final GIA 

Interconnection Customer shall provide Transmission Provider with reasonable 

evidence that one or more of the following milestones in the development of the 

Generating Facility has been achieved:  (i) the execution of a contract for the 

supply or transportation of fuel to the Generating Facility; (ii) the execution of a 

contract for the supply of cooling water to the Generating Facility; (iii) execution 

of a contract for the engineering for, procurement of major equipment for, or 

construction of, the Generating Facility; (iv) execution of a contract for the sale of 

electric energy or capacity from the Generating Facility, or a statement signed by 

an authorized officer from or agent of Interconnection Customer attesting that 

Interconnection Customer owns the Generating Facility and it is required to serve 

load; or (v) documentation of application for all necessary state and local air, 

water, land, federal nuclear, and/or Environmental Law permits and that the 

application is proceeding per regulations.  

11.4 Commencement of Interconnection Activities.  

If Interconnection Customer executes the final GIA, and, as applicable, FCA(s) 

and/or MPFCA(s) Transmission Provider, Transmission Owner and 

Interconnection Customer shall perform their respective obligations in accordance 

with the terms of the GIA, and, as applicable, FCA(s) and/or MPFCA(s), subject 

to modification by FERC.  Unless otherwise agreed by all Parties, upon 

submission of an unexecuted GIA, and, as applicable, unexecuted FCA(s) and/or 

unexecuted MPFCA(s), the Parties shall promptly comply with the unexecuted 

GIA, and, as applicable, unexecuted FCA(s) and/or unexecuted MPFCA(s), 

subject to modification by FERC.  As applicable, compliance with the terms of 

such unexecuted FCA(s) and/or MPFCA(s) or execution and performance under a 
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FCA and/or MPFCA will be a requirement under the GIA.

11.5 Special Considerations.

The maximum permissible output of the Generating Facility in the Provisional 

Generator Interconnection Agreement will be updated on a quarterly basis, and 

determined by finding the transfer limit of energy commensurate with the analysis 

for Energy Resource Interconnection Service.  This study shall be performed 

assuming the system topology represented by the base cases used to calculate 

Available Flowgate Capability as described in Attachment C of this Tariff with 

dispatch and optimization algorithms posted on the MISO internet site.  Limits 

will be posted on the Transmission Provider’s OASIS site, and operation above 

those limits will be deemed as unauthorized use of the transmission system and 

subject to provisions in this Tariff surrounding that use.  Interconnection 

Customer assumes all risks and liabilities with respect to changes, which may 

impact the Generator Interconnection Agreement including, but not limited to, 

change in output limits and future Network Upgrade cost responsibilities.

11.6 Quarterly Operating Limit Studies.

Interconnection Customers subject to Quarterly Operating Limits shall be 

responsible for the cost of performing the required quarterly studies. 

Interconnection Customers shall submit a Quarterly Operating Limit study deposit 

in the amount of $10,000 sixty (60) Calendar Days prior to the start of the first 

applicable binding quarter.  Any difference between the study deposit and the 

actual cost of the applicable Quarterly Operating Limit studies shall be paid by, or 

refunded to, the Interconnection Customer.  MISO will refund any difference the 

quarter following the Interconnection Customer no longer being subject to 

Quarterly Operating Limits.

SECTION 12. CONSTRUCTION OF TRANSMISSION OWNER’S OR AFFECTED 

SYSTEM TRANSMISSION OWNER’S INTERCONNECTION 
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FACILITIES, SYSTEM PROTECTION FACILITIES, DISTRIBUTION 

UPGRADES AND NETWORK UPGRADES.

12.1 Schedule.

Transmission Owner, Interconnection Customer, and, as applicable, 

Interconnection Customers in an MPFCA and a Transmission Owner that is an 

Affected System and, at its election, Transmission Provider shall negotiate in 

good faith concerning a schedule for the construction of the Transmission 

Owner’s Interconnection Facilities, System Protection Facilities, Distribution 

Upgrades, Network Upgrades, Common Use Upgrades, and the Stand-Alone 

Network Upgrades.  Interconnection Customer and Transmission Owner shall 

each provide the other Parties its detailed construction schedule.

12.2 Construction Sequencing.

12.2.1 General

In general, the In-Service Date of an Interconnection Customer seeking 

interconnection to the Transmission System will determine the sequence 

of construction of Transmission Owner’s Interconnection Facilities, 

System Protection Facilities, Distribution Upgrades, if any, and Network 

Upgrades, including any Common Use Upgrades.  If the time required to 

build the facilities described in the GIA, and, as applicable, FCA(s) 

and/or MPFCA(s) is greater than the time between execution of the GIA, 

and, as applicable, FCA(s) and/or MPFCA(s) and the requested In-

Service Date, the In-Service Date will be adjusted through the 

milestones delineated in the GIA, and as applicable, FCA(s) and/or 

MPFCA(s) appendices prior to the execution of the Generator 

Interconnection Agreement. 

12.2.2 Advance Construction of Network Upgrades, System Protection 
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Facilities, Distribution Upgrades or Generator Upgrades that are an 

Obligation of an Entity other than Interconnection Customer

An Interconnection Customer with a GIA, and, as applicable, FCA(s) 

and/or MPFCA(s), in order to maintain its In-Service Date, may request 

that Transmission Owner advance to the extent necessary the completion 

of Network Upgrades, System Protection Facilities or Distribution 

Upgrades that:  (i) were assumed in the Interconnection Studies for such 

Interconnection Customer, (ii) are necessary to support such In-Service 

Date, and (iii) would otherwise not be completed, pursuant to a 

contractual obligation of an entity other than Interconnection Customer 

that is seeking interconnection to the Transmission System, in time to 

support such In-Service Date.  Upon such request, Transmission Owner 

will use Reasonable Efforts to advance the construction of such Network 

Upgrades, System Protection Facilities or Distribution Upgrades, to the 

extent it is obligated for any such construction, to accommodate such 

request; provided that Interconnection Customer commits to pay 

Transmission Owner:  (i) any associated expediting costs and (ii) the 

cost of such Network Upgrades, System Protection Facilities or 

Distribution Upgrades.  Transmission Owner will refund to 

Interconnection Customer both the expediting costs and the cost of 

Network Upgrades, in accordance with Article 11.4 of the GIA, and, as 

applicable, FCA(s) and/or MPFCA(s).  Consequently, the entity with a 

contractual obligation to construct such Network Upgrades shall be 

obligated to pay only that portion of the costs of the Network Upgrades 

that Transmission Owner has not refunded to Interconnection Customer.  

Payment by that entity shall be due on the date that it would have been 

due had there been no request for advance construction.  Transmission 

Owner shall forward to Interconnection Customer (with copy to 

Transmission Provider) the amount paid by the entity with a contractual 

obligation to construct the Network Upgrades as payment in full for the 
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outstanding balance owed to Interconnection Customer.  Transmission 

Owner then shall refund to that entity the amount that it paid for the 

Network Upgrades, in accordance with Article 11.4 of the GIA, and, as 

applicable, FCA(s) and/or MPFCA(s).

12.2.3 Advancing Construction of Network Upgrades that are Part of an 

Expansion Plan of Transmission Provider

An Interconnection Customer with a GIA, and, as applicable, FCA(s) 

and/or MPFCA(s), in order to maintain its In-Service Date, may request 

that Transmission Owner advance to the extent necessary the completion 

of Network Upgrades, System Protection Facilities or Distribution 

Upgrades that:  (i) are necessary to support such In-Service Date, 

including those listed as a contingent element in the Interconnection 

Customer’s GIA, and, as applicable, FCA(s) and/or MPFCA(s); and (ii) 

would otherwise not be completed, pursuant to an expansion plan of 

Transmission Provider, in time to support such In-Service Date.  Upon 

such request, Transmission Owner will use Reasonable Efforts to 

advance the construction of such Network Upgrades, System Protection 

Facilities or Distribution Upgrades to accommodate such request; 

provided that Interconnection Customer commits to pay Transmission 

Owner any associated expediting costs.  Interconnection Customer shall 

be entitled to transmission credits, if any per Attachment FF, for any 

expediting costs paid associated with the Network Upgrades.

12.2.4 Amended Interconnection System Impact and/or Interconnection 

Facilities Study

The Interconnection System Impact Study resulting from the Definitive 

Planning Phase and/or Interconnection Facilities Study(ies) will be 

amended to determine the facilities necessary to support the requested 

In-Service Date.  Any amended study will follow the procedures 



MISO ATTACHMENT X
FERC Electric Tariff Generator Interconnection Procedures (GIP)
ATTACHMENTS 189.0.0

Effective On: September 23, 2026

provided in the GIP, as applicable, regarding such study and study cost, 

and include those transmission and Generating Facilities that are 

expected to be in service on or before the requested In-Service Date.

SECTION 13.  MISCELLANEOUS.

13.1 Confidentiality.

Confidential Information shall include, without limitation, all information relating 

to a Party’s technology, research and development, business affairs, and pricing, 

and any information supplied by any Party to another Party prior to the execution 

of a GIA, and, as applicable, FCA(s) and/or MPFCA(s).

Information is Confidential Information only if it is clearly designated or marked 

in writing as confidential on the face of the document, or, if the information is 

conveyed orally or by inspection, if the Party providing the information orally 

informs the Party receiving the information that the information is confidential.

If requested by the receiving Party, the disclosing Party shall provide in writing, 

the basis for asserting that the information referred to in this Section warrants 

confidential treatment, and the requesting Party may disclose such writing to the 

appropriate Governmental Authority.  Each Party shall be responsible for the 

costs associated with affording confidential treatment to its information.

13.1.1 Scope

Confidential Information shall not include information that the receiving 

Party can demonstrate: (1) is generally available to the public other than as 

a result of a disclosure by the receiving Party; (2) was in the lawful 

possession of the receiving Party on a non-confidential basis before 

receiving it from the disclosing Party; (3) was supplied to the receiving 

Party without restriction by a non-Party, who, to the knowledge of the 
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receiving Party after due inquiry, was under no obligation to the disclosing 

Party to keep such information confidential; (4) was independently 

developed by the receiving Party without reference to Confidential 

Information of the disclosing Party; (5) is, or becomes, publicly known, 

through no wrongful act or omission of the receiving Party or Breach of 

the GIA, and, as applicable, FCA(s) and/or MPFCA(s); or (6) is required, 

in accordance with Section 13.1.6, Order of Disclosure, to be disclosed by 

any Governmental Authority or is otherwise required to be disclosed by 

law or subpoena, or is necessary in any legal proceeding establishing 

rights and obligations under the GIA, and, as applicable, FCA(s) and/or 

MPFCA(s).  Information designated as Confidential Information will no 

longer be deemed confidential if the Party that designated the information 

as confidential notifies the receiving Party that it no longer is confidential.

13.1.2 Release of Confidential Information

No Party shall release or disclose Confidential Information to any other 

person, except to its Affiliates (limited by the Standards of Conduct 

requirements) employees, agents, consultants, or to non-parties who may 

be or considering providing financing to or equity participation with 

Interconnection Customer or MHVDC Connection Customer, or to 

potential purchasers or assignees of Interconnection Customer or MHVDC 

Connection Customer, on a need-to-know basis in connection with these 

procedures, unless such person has first been advised of the confidentiality 

provisions of this Section 13.1 and has agreed to comply with such 

provisions.  Notwithstanding the foregoing, a Party providing Confidential 

Information to any person shall remain primarily responsible for any 

release of Confidential Information in contravention of this Section 13.1.

13.1.3 Rights

Each Party retains all rights, title, and interest in the Confidential 
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Information that it discloses to the receiving Party.  The disclosure by a 

Party to the receiving Party of Confidential Information shall not be 

deemed a waiver by the disclosing Party or any other person or entity of 

the right to protect the Confidential Information from public disclosure.

13.1.4 No Warranties

By providing Confidential Information, no Party makes any warranties or 

representations as to its accuracy or completeness.  In addition, by 

supplying Confidential Information, no Party obligates itself to provide 

any particular information or Confidential Information to another Party 

nor to enter into any further agreements or proceed with any other 

relationship or joint venture.

13.1.5 Standard of Care

Each Party shall use at least the same standard of care to protect 

Confidential Information it receives as it uses to protect its own 

Confidential Information from unauthorized disclosure, publication or 

dissemination.  Each Party may use Confidential Information solely to 

fulfill its obligations to another Party under these procedures or its 

regulatory requirements.

13.1.6 Order of Disclosure

If a court or a Government Authority or entity with the right, power, and 

apparent authority to do so requests or requires any Party, by subpoena, 

oral deposition, interrogatories, requests for production of documents, 

administrative order, or otherwise, to disclose Confidential Information, 

that Party shall provide the disclosing Party with prompt notice of such 

request(s) or requirement(s) so that the disclosing Party may seek an 

appropriate protective order or waive compliance with the terms of the 

GIA. Notwithstanding the absence of a protective order or waiver, the 
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Party may disclose such Confidential Information which, in the opinion of 

its counsel, the Party is legally compelled to disclose.  Each Party will use 

Reasonable Efforts to obtain reliable assurance that confidential treatment 

will be accorded any Confidential Information so furnished.

13.1.7 Remedies

The Parties agree that monetary damages would be inadequate to 

compensate a Party for another Party’s breach of its obligations under this 

Section 13.1.  Each Party accordingly agrees that the disclosing Party shall 

be entitled to equitable relief, by way of injunction or otherwise, if the 

receiving Party breaches or threatens to breach its obligations under this 

Section 13.1, which equitable relief shall be granted without bond or proof 

of damages, and the breaching Party shall not plead in defense that there 

would be an adequate remedy at law.  Such remedy shall not be deemed 

an exclusive remedy for the breach of this Section 13.1, but shall be in 

addition to all other remedies available at law or in equity.  The Parties 

further acknowledge and agree that the covenants contained herein are 

necessary for the protection of legitimate business interests and are 

reasonable in scope.  No Party, however, shall be liable for indirect, 

incidental, or consequential or punitive damages of any nature or kind 

resulting from or arising in connection with this Section 13.1.

13.1.8 Disclosure to FERC, Its Staff, or a State.

Notwithstanding anything in this Section 13.1 to the contrary, and 

pursuant to 18 C.F.R Section 1b.20, if FERC or its staff, during the course 

of an investigation or otherwise, requests information from a Party that is 

otherwise required to be maintained in confidence pursuant to these GIP, 

the Party shall provide the requested information to FERC or its staff, 

within the time provided for in the request for information.  In providing 

the information to FERC or its staff, the Party must, consistent with 18 



MISO ATTACHMENT X
FERC Electric Tariff Generator Interconnection Procedures (GIP)
ATTACHMENTS 189.0.0

Effective On: September 23, 2026

C.F.R. Section 388.112, request that the information be treated as 

confidential and non-public by FERC and its staff and that the information 

be withheld from public disclosure.  The Party is prohibited from notifying 

the other Parties prior to the release of the Confidential Information to the 

Commission or its staff.  The Party shall notify the other Parties to the 

GIA when it is notified by FERC or its staff that a request to release 

Confidential Information has been received by FERC, at which time any 

of the Parties may respond before such information would be made public, 

pursuant to 18 C.F.R. Section 388.112.  

Requests from a state regulatory body conducting a confidential 

investigation shall be treated in a similar manner, consistent with 

applicable state rules and regulations.

13.1.9 Subject to the exception in Section 13.1.8, any information that a 

disclosing Party claims is competitively sensitive, commercial or financial 

information (“Confidential Information”) shall not be disclosed by the 

receiving Party to any person not employed or retained by the receiving 

Party, except to the extent disclosure is (i) required by law; (ii) reasonably 

deemed by the disclosing Party to be required to be disclosed in 

connection with a dispute between or among the Parties, or the defense of 

litigation or dispute; (iii) otherwise permitted by consent of the disclosing 

Party, such consent not to be unreasonably withheld; or (iv) necessary to 

fulfill its obligations under the GIP or as the Regional Transmission 

Organization or a Local Balancing Authority operator including disclosing 

the Confidential Information to a subregional, regional or national 

reliability organization or planning group.  The Party asserting 

confidentiality shall notify the receiving Party in writing of the 

information that Party claims is confidential.  Prior to any disclosures of 

that Party’s Confidential Information under this subparagraph, or if any 
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non-Party or Governmental Authority makes any request or demand for 

any of the information described in this subparagraph, the receiving Party 

agrees to promptly notify the disclosing Party in writing and agrees to 

assert confidentiality and cooperate with the disclosing Party in seeking to 

protect the Confidential Information from public disclosure by 

confidentiality agreement, protective order or other reasonable measures.

13.1.10 This provision shall not apply to any information that was or is hereafter 

in the public domain (except as a result of a breach of this provision).

13.1.11 At the Interconnection Customer’s or MHVDC Connection Customer’s 

election, Transmission Provider shall cause the party in lawful possession 

of Confidential Information to, destroy, in a confidential manner, or return 

the Confidential Information provided at the time of Confidential 

Information is no longer needed.

13.2 Delegation of Responsibility.

Transmission Provider may use the services of subcontractors as it deems 

appropriate to perform its obligations under the GIP.  Transmission Provider shall 

remain primarily liable to Interconnection Customer or MHVDC Connection 

Customer for the performance of such subcontractors and compliance with its 

obligations of the GIP.  The subcontractor shall keep all information provided 

confidential and shall use such information solely for the performance of such 

obligation for which it was provided and for no other purpose.

13.3 Obligation for Study Costs.

Transmission Provider shall charge and Interconnection Customer or MHVDC 

Connection Customer shall pay the actual costs of the Interconnection Studies.  

Any difference between the study deposit and the actual cost of the applicable 

Interconnection Study shall be paid by or refunded, except as otherwise provided 
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herein, to Interconnection Customer or MHVDC Connection Customer or offset 

against the cost of any future Interconnection Studies associated with the 

applicable Interconnection Request prior to beginning of any such future 

Interconnection Studies.  Any invoices for Interconnection Studies shall include a 

detailed and itemized accounting of the cost of each Interconnection Study.  

Interconnection Customer or MHVDC Connection Customer shall pay any such 

undisputed costs within thirty (30) Calendar Days of receipt of an invoice.  

Transmission Provider shall not be obligated to perform or continue to perform 

any studies unless Interconnection Customer or MHVDC Connection Customer 

has paid all undisputed amounts in compliance herewith.  

In the event Interconnection Customer’s or MHVDC Connection Customer’s 

project is withdrawn, terminated or suspended, Transmission Provider shall not be 

required to refund any unused portion of the study deposit paid to enter the 

Definitive Planning Phase that is necessary to account for study costs associated 

with the project or restudy costs associated with any affected lower-queued 

projects, any other project with which Interconnection Customer’s or MHVDC 

Connection Customer’s project shares responsibility for funding a Common Use 

Upgrade, or, in the event the project is included in a Group Study, any other 

affected projects in the Group Study.  Unused study deposits from the Definitive 

Planning Phase that are not otherwise required due to the withdrawals, 

termination or suspension of the project will be refunded upon Commercial 

Operation.

13.4 Non-Parties Conducting Studies.

If (i) at the time of the signing of an Interconnection Study Agreement there is 

disagreement as to the estimated time to complete an Interconnection Study, (ii) 

Interconnection Customer or MHVDC Connection Customer receives notice 

pursuant to the GIP that Transmission Provider will not complete an 

Interconnection Study within the applicable timeframe for such Interconnection 



MISO ATTACHMENT X
FERC Electric Tariff Generator Interconnection Procedures (GIP)
ATTACHMENTS 189.0.0

Effective On: September 23, 2026

Study, or (iii) Interconnection Customer or MHVDC Connection Customer 

receives neither the Interconnection Study nor a notice under the GIP within the 

applicable timeframe for such Interconnection Study, then Interconnection 

Customer or MHVDC Connection Customer may require Transmission Provider 

or its agent to utilize a consultant reasonably acceptable to Interconnection 

Customer or MHVDC Connection Customer and Transmission Provider to 

perform such Interconnection Study under the direction of Transmission Provider.  

At other times, Transmission Provider may also utilize a consultant to perform 

such Interconnection Study, either in response to a general request of 

Interconnection Customer or MHVDC Connection Customer, or on its own 

volition.

In all cases, use of a consultant shall be in accord with Article 26 of the GIA 

(subcontractors), and, as applicable, FCA(s) and/or MPFCA(s) and limited to 

situations where Transmission Provider determines that doing so will help 

maintain or accelerate the study process for the Interconnection Customer’s or 

MHVDC Connection Customer’s pending Interconnection Request and not 

interfere with the Transmission Provider’s progress on Interconnection Studies for 

other pending Interconnection Requests.  In cases where Interconnection 

Customer or MHVDC Connection Customer requests use of a consultant to 

perform such Interconnection Study, Interconnection Customer or MHVDC 

Connection Customer and Transmission Provider shall negotiate all of the 

pertinent terms and conditions, including reimbursement arrangements and the 

estimated study completion date and study review deadline.  Transmission 

Provider shall convey all workpapers, data bases, study results and all other 

supporting documentation prepared to date with respect to the Interconnection 

Request as soon as soon as practicable upon Interconnection Customer’s or 

MHVDC Connection Customer’s request subject to the confidentiality provision 

in Section 13.1.  In any case, such consultant contract may be entered into with 

either Interconnection Customer or MHVDC Connection Customer or 
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Transmission Provider at the Transmission Provider’s discretion.  In the case of 

(iii), Interconnection Customer or MHVDC Connection Customer maintains its 

right to submit a claim to Dispute Resolution to recover the costs of such 

consultant study.  Such consultant shall be required to comply with the GIP, 

Article 26 of the GIA (subcontractors), and, as applicable, FCA(s) and/or 

MPFCA(s), and the relevant Tariff procedures and protocols as would apply if 

Transmission Provider were to conduct the Interconnection Study and shall use 

the information provided to it solely for purposes of performing such services and 

for no other purposes.  Transmission Provider shall cooperate with such 

consultant and Interconnection Customer or MHVDC Connection Customer to 

complete and issue the Interconnection Study in the shortest reasonable time.

13.5 Disputes.

13.5.1 Submission.

In the event any Party has a dispute, or asserts a claim, that arises out of or 

in connection with the GIA, or, as applicable, FCA(s) and/or MPFCA(s), 

the GIP, or their performance, such Party (the “disputing Party”) shall 

provide the other Parties with written notice of the dispute or claim 

(“Notice of Dispute”).  Such dispute or claim shall be referred to a 

designated senior representative of each Party for resolution on an 

informal basis as promptly as practicable after receipt of the Notice of 

Dispute by the other Parties.  In the event the designated representatives 

are unable to resolve the claim or dispute through unassisted or assisted 

negotiations within thirty (30) Calendar Days of the other non-disputing 

Parties’ receipt of the Notice of Dispute, such claim or dispute shall be 

submitted in accordance with the dispute resolution procedures of the 

Tariff.  In the event the designated representatives are able to resolve the 

claim or dispute within the above-described thirty (30) Calendar Day 

period, the disputing Party shall submit a written explanation of the 
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resolution to the non-disputing Parties and shall obtain the written 

acknowledgement and acceptance from each non-disputing Party.

Disputes received after the GIA, or, as applicable, FCA(s) and/or 

MPFCA(s) has been tendered for execution pursuant to section 11.1 of this 

GIP will not affect any applicable deadline pursuant to Section 11.2 of this 

GIP.  

13.5.2 Non-binding Dispute Resolution

If a Party has submitted a Notice of Dispute pursuant to section 13.5.1, 

and the Parties are unable to resolve the claim or dispute through 

unassisted or assisted negotiations within the thirty (30) Calendar Days 

provided in that section, and the Parties cannot reach mutual agreement to 

pursue binding dispute resolution, a Party may request that Transmission 

Provider engage in non-binding dispute resolution pursuant to this section 

by providing written notice to the Transmission Provider and other Party 

(“Request for Non-binding Dispute Resolution”).  Such request shall not 

require the agreement of any other Party to proceed.  The process set forth 

in this section shall serve as an alternative to, and not a replacement of, 

any other dispute resolution procedures contained within Attachment HH 

or otherwise authorized by the Tariff.  Within 30 days of receipt of a 

Request for Non-binding Dispute Resolution pursuant to this Section, the 

Transmission Provider shall appoint a neutral decision-maker that is an 

independent subcontractor that shall not have any current or past 

substantial business or financial relationships with either Party. Unless 

otherwise agreed by the Parties, the decision-maker shall render a decision 

within sixty (60) Calendar Days of appointment and shall notify the 

Parties in writing of such decision and reasons therefore.  Such decision-

maker shall be authorized only to interpret and apply the provisions of the 
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GIP, GIA, and as applicable, FCA(s) and/or MPFCA(s), and shall have no 

power to modify or change any provision of the GIP, GIA, FCA(s) or 

MPFCA(s) in any manner.  The result reached in this process is not 

binding, but, unless otherwise agreed, the Parties may cite the record and 

decision in this Nonbinding Dispute Resolution Process in future dispute 

resolution processes under the Tariff, including in arbitration, or in a 

Federal Power Act section 206 complaint.  Each Party shall be responsible 

for its own costs incurred during the process and the cost of the decision-

maker shall be divided equally among each Party to the dispute.  Non-

binding dispute resolutions conducted pursuant to this section shall adhere 

to any procedural and timing requirements set forth in the Generator 

Interconnection Business Practices Manual unless all parties to such 

dispute agree to modify such rules.

13.6 Local Furnishing Bonds.

13.6.1 Transmission Owners That Own Facilities Financed by Local 

Furnishing Bonds.

This provision is applicable only to a Transmission Owner that has 

financed facilities for the local furnishing of electric energy with tax-

exempt bonds, as described in Section 142(f) of the Internal Revenue 

Code (“local furnishing bonds”).  Notwithstanding any other provision of 

the GIP or GIA, and, as applicable, FCA(s) and/or MPFCA(s), 

Transmission Provider and Transmission Owner shall not be required to 

provide Interconnection Service to Interconnection Customer or MHVDC 

Connection Customer pursuant to this GIA and GIP if the provision of 

such Transmission Service would jeopardize the tax-exempt status of any 

local furnishing bond(s) used to finance Transmission Owner’s facilities 

that would be used in providing such Interconnection Service.
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13.6.2 Alternative Procedures for Requesting Interconnection Service.

If Transmission Provider determines that the provision of Interconnection 

Service requested by Interconnection Customer or MHVDC Connection 

Customer could jeopardize the tax-exempt status of any local furnishing 

bond(s) used to finance Transmission Owner’s facilities that would be 

used in providing such Interconnection Service.  Transmission Provider 

shall notify Transmission Owner who then shall confirm the tax-exempt 

status of any local furnishing bond(s) used by Transmission Owner and 

shall advise Interconnection Customer or MHVDC Connection Customer 

and Transmission Provider within thirty (30) Calendar Days of 

Transmission Provider’s notice to Transmission Owner.  Interconnection 

Customer or MHVDC Connection Customer thereafter may renew its 

request for interconnection using the process specified in Article 5.2(ii) of 

the Transmission Provider’s Tariff.

SECTION 14. FAST TRACK PROCESS.

14.1 Applicability.

The Fast Track Process is available to an Interconnection Customer proposing to 

interconnect its Small Generating Facility with the Transmission System if the 

Small Generating Facility is no larger than 5 MW and if the Interconnection 

Customer’s proposed Small Generating Facility meets the codes, standards, and 

certification requirements of Appendix 3 of this GIP, or Transmission Provider has 

reviewed the design or tested the proposed Small Generating Facility and is 

satisfied that it is safe to operate.

14.1.1 Capacity of the Small Generating Facility

The Interconnection Request shall be evaluated using the maximum capacity that 

the Small Generating Facility is capable of injecting into the Transmission 

Provider’s electric system.  However, if the maximum capacity that the Small 
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Generating Facility is capable of injecting into the Transmission Provider’s 

electric system is limited (e.g., through use of a control system, power relay(s), or 

other similar device settings or adjustments), then the Interconnection Customer 

must obtain the Transmission Provider’s agreement, with such agreement not to be 

unreasonably withheld, that the manner in which the Interconnection Customer 

proposes to implement such a limit will not adversely affect the safety and 

reliability of the Transmission Provider’s system.  If the Transmission Provider 

does not so agree, then the Interconnection Request must be withdrawn or revised 

to specify the maximum capacity that the Small Generating Facility is capable of 

injecting into the Transmission Provider’s electric system without such limitations.  

Furthermore, nothing in this section shall prevent a Transmission Provider from 

considering an output higher than the limited output, if appropriate, when 

evaluating system protection impacts.

14.2 Initial Review.

Within fifteen (15) Business Days after Transmission Provider notifies 

Interconnection Customer it has received a complete Interconnection Request, 

Transmission Provider shall perform an initial review using the screens set forth 

below, shall notify Interconnection Customer of the results, and include with the 

notification copies of the analysis and data underlying the Transmission Provider’s 

determinations under the screens.

 

14.2.1 Screens.

14.2.1.1 The proposed Small Generating Facility’s Point of Interconnection 

must be on a portion of the Transmission System or Distribution 

System that is subject to the Transmission Provider’s control under 

the Tariff.

14.2.1.2 For interconnection of a proposed Small Generating Facility to a 
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radial distribution circuit, the aggregated generation, including the 

proposed Small Generating Facility, on the circuit shall not exceed 

fifteen percent (15%) of the line section annual peak load as most 

recently measured at the relevant substation.  A line section is that 

portion of a Transmission Provider controlled electric system 

connected to a customer bounded by automatic sectionalizing 

devices or the end of the distribution line.

14.2.1.3 For interconnection of a proposed Small Generating Facility to the 

load side of spot network protectors, the proposed Small 

Generating Facility must use an inverter-based equipment package 

and, together with the aggregated other inverter-based generation, 

shall not exceed the smaller of five percent (5%) of a spot 

network’s maximum load or 50 kW.

14.2.1.4 The proposed Small Generating Facility, in aggregation with other 

generation on the distribution circuit, shall not contribute more 

than ten percent (10%) to the distribution circuit’s maximum fault 

current at the point on the high voltage (primary) level nearest the 

proposed point of change of ownership.

14.2.1.5 The proposed Small Generating Facility, in aggregate with other 

generation on the distribution circuit, shall not cause any 

distribution protective devices and equipment (including, but not 

limited to, substation breakers, fuse cutouts, and line reclosers), or 

Interconnection Customer equipment on the system to exceed 

eighty-seven and one half percent (87.5%) of the short circuit 

interrupting capability; nor shall the interconnection proposed for a 

circuit that already exceeds eighty-seven and one half (87.5%) of 

the short circuit interrupting capability.
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14.2.1.6 Using the table below, determine the type of interconnection to a 

primary distribution line.  This screen includes a review of the type 

of electrical service provided to the Interconnecting Customer, 

including line configuration and the transformer connection to 

limit the potential for creating over-voltages on the Transmission 

Provider’s electric power system due to a loss of ground during the 

operating time of any anti-islanding function.

Primary Distribution Line 
Type

Type of Interconnection to Primary 
Distribution Line Result/Criteria

Three-phase, three wire 3-phase or single phase, phase-to-
phase Pass screen

Three-phase, four wire Effectively-grounded 3 phase or 
Single-phase, line-to-neutral Pass screen

14.2.1.7 If the proposed Small Generating Facility is to be interconnected 

on single-phase shared secondary, the aggregate generation 

capacity on the shared secondary, including the proposed Small 

Generating Facility, shall not exceed 20 kW.

14.2.1.8 If the proposed Small Generating Facility is single-phase and is to 

be interconnected on a center tap neutral of a 240 volt service, its 

addition shall not create an imbalance between the two sides of the 

240 volt service of more than twenty percent (20%) of the 

nameplate rating of the service transformer.

14.2.1.9 The Small Generating Facility, in aggregate with other generation 

interconnected to the transmission side of a substation transformer 

feeding the circuit where the Small Generating Facility proposes to 

interconnect shall not exceed 10 MW in an area where there are 

known, or posted, transient stability limitations to generating units 
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located in the general electrical vicinity (e.g., three or four 

transmission busses from the Point of Interconnection).

14.2.1.10 No construction of facilities by Transmission Provider on its own 

system shall be required to accommodate the Small Generating 

Facility.

14.2.2 If the proposed interconnection passes the screens, the Interconnection 

Request shall be approved and Transmission Provider will provide 

Interconnection Customer an executable interconnection agreement within 

five (5) Business Days after the determination.

14.2.3 If the proposed interconnection fails the screens, but Transmission Provider 

determines that the Small Generating Facility may nevertheless be 

interconnected consistent with safety, reliability, and power quality 

standards, Transmission Provider shall provide Interconnection Customer 

an executable interconnection agreement within five (5) Business Days 

after the determination.

14.2.4 If the proposed interconnection fails the screens, but Transmission Provider 

does not or cannot determine from the initial review that the Small 

Generating Facility may nevertheless be interconnected consistent with 

safety, reliability, and power quality standards unless Interconnection 

Customer is willing to consider minor modifications or further study, 

Transmission Provider shall provide Interconnection Customer with the 

opportunity to attend a customer options meeting.

14.3 Customer Options Meeting.

If Transmission Provider determines the Interconnection Request cannot be 

approved without (1) minor modifications at minimal cost, (2) a supplemental 
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study or other additional studies or actions, or (3) incurring significant cost to 

address safety, reliability, or power quality problems, the Transmission Provider 

shall notify Interconnection Customer of that determination within five (5) 

Business Days after that determination and provide copies of all data and analyses 

underlying its conclusion.  Within ten (10) Business Days of the Transmission 

Provider’s determination, Transmission Provider shall offer to convene a customer 

options meeting with Transmission Provider to review possible Interconnection 

Customer facility modifications or the screen analysis and related results, to 

determine what further steps are needed to permit the Small Generating Facility to 

be connected safely and reliably.  At the time of notification of the Transmission 

Provider’s determination, or at the customer options meeting, Transmission 

Provider shall:

14.3.1 Offer to perform facility modifications or minor modifications to the 

Transmission System (e.g., changing meters, fuses, relay settings) and 

provide a non-binding good faith estimate of the limited cost to make such 

modifications to the Transmission System.  If the Interconnection 

Customer agrees to pay for the modifications to the Transmission System, 

the Transmission Provider will provide the Interconnection Customer with 

an executable interconnection agreement within ten (10) Business Days of 

the customer options meeting; or

14.3.2 Offer to perform a supplemental review in accordance with Section 14.4 

and provide a non-binding good faith estimate of the costs of such review; 

or

14.3.3 Obtain the Interconnection Customer’s agreement to continue evaluating 

the Interconnection Request under the Attachment X Generator 

Interconnection Procedures.
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14.4 Supplemental Review.

14.4.1 To accept the offer of a supplemental review, Interconnection Customer 

shall agree in writing and submit a deposit for the estimated costs of the 

supplemental review in the amount of the Transmission Provider’s good 

faith estimate of the costs of such review, both within 15 Business Days of 

the offer.  If the written agreement and deposit have not been received by 

the Transmission Provider within that timeframe, the Interconnection 

Request shall continue to be evaluated under the Attachment X Generator 

Interconnection Procedures unless it is withdrawn by the Interconnection 

Customer.

14.4.2 The Interconnection Customer may specify the order in which the 

Transmission Provider will complete the screens in section 14.4.4.

14.4.3 The Interconnection Customer shall be responsible for the Transmission 

Provider’s actual costs for conducting the supplemental review.  The 

Interconnection Customer must pay any review costs that exceed the 

deposit within 20 Business Days of receipt of the invoice or resolution of 

any dispute.  If the deposit exceeds the invoiced costs, the Transmission 

Provider will return such excess within 20 Business Days of the invoice 

without interest.

14.4.4 Within thirty (30) Business Days following receipt of the deposit for a 

supplemental review, the Transmission Provider shall (1) perform a 

supplemental review using the screens set forth below; (2) notify in 

writing the Interconnection Customer of the results; and (3) include with 

the notification copies of the analysis and data underlying the 

Transmission Provider’s determinations under the screens.  Unless the 

Interconnection Customer provided instructions for how to respond to the 
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failure of any of the supplemental review screens below at the time the 

Interconnection Customer accepted the offer of supplemental review, the 

Transmission Provider shall notify the Interconnection Customer 

following the failure of any of the screens, or if it is unable to perform the 

screen in section 14.4.4.1, within two Business Days of making such 

determination to obtain the Interconnection Customer’s permission to: (1) 

continue evaluating the proposed interconnection under this section 

14.4.4; (2) terminate the supplemental review and continue evaluating the 

Small Generating Facility (the Attachment X Generator Interconnection 

Procedures); or (3) terminate the supplemental review upon withdrawal of 

the Interconnection Request by the Interconnection Customer.

14.4.4.1 Minimum Load Screen:  Where 12 months of line section 

minimum load data (including onsite load but not station service 

load served by the proposed Small Generating Facility) are 

available, can be calculated, can be estimated from existing data, 

or determined from a power flow model, the aggregate 

Generating Facility capacity on the line section is less than 100% 

of the minimum load for all line sections bounded by automatic 

sectionalizing devices upstream of the proposed Small 

Generating Facility. If minimum load data is not available, or 

cannot be calculated, estimated or determined, the Transmission 

Provider shall include the reason(s) that it is unable to calculate, 

estimate or determine minimum load in its supplemental review 

results notification under section 14.4.4.

14.4.4.1.1 The type of generation used by the proposed Small 

Generating Facility will be taken into account when 

calculating, estimating, or determining circuit or line 

section minimum load relevant for the application of 



MISO ATTACHMENT X
FERC Electric Tariff Generator Interconnection Procedures (GIP)
ATTACHMENTS 189.0.0

Effective On: September 23, 2026

screen 14.4.1.1.  Solar photovoltaic (PV) generation 

systems with no battery storage use daytime minimum 

load (i.e. 10 a.m. to 4 p.m. for fixed panel systems and 8 

a.m. to 6 p.m. for PV systems utilizing tracking 

systems), while all other generation uses absolute 

minimum load. 

14.4.4.1.2 When this screen is being applied to a Small Generating 

Facility that serves some station service load, only the 

net injection into the Transmission Provider’s electric 

system will be considered as part of the aggregate 

generation.

14.4.4.1.3 Transmission Provider will not consider as part of the 

aggregate generation for purposes of this screen 

generating facility capacity known to be already 

reflected in the minimum load data.

14.4.4.2 Voltage and Power Quality Screen:  In aggregate with existing 

generation on the line section: (1) the voltage regulation on the 

line section can be maintained in compliance with relevant 

requirements under all system conditions; (2) the voltage 

fluctuation is within acceptable limits as defined by Institute of 

Electrical and Electronics Engineers (IEEE) Standard 1453, or 

utility practice similar to IEEE Standard 1453; and (3) the 

harmonic levels meet IEEE Standard 519 limits.

14.4.4.3 Safety and Reliability Screen:  The location of the proposed 

Small Generating Facility and the aggregate generation capacity 

on the line section do not create impacts to safety or reliability 
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that cannot be adequately addressed without application of the 

Study Process.  The Transmission Provider shall give due 

consideration to the following and other factors in determining 

potential impacts to safety and reliability in applying this screen.

14.4.4.3.1 Whether the line section has significant minimum 

loading levels dominated by a small number of 

customers (e.g., several large commercial customers).

14.4.4.3.2 Whether the loading along the line section is uniform or 

even.

14.4.4.3.3 Whether the proposed Small Generating Facility is 

located in close proximity to the substation (i.e., less 

than 2.5 electrical circuit miles), and whether the line 

section from the substation to the Point of 

Interconnection is a Mainline rated for normal and 

emergency ampacity.

14.4.4.3.4 Whether the proposed Small Generating Facility 

incorporates a time delay function to prevent 

reconnection of the generator to the system until system 

voltage and frequency are within normal limits for a 

prescribed time.

14.4.4.3.5 Whether operational flexibility is reduced by the 

proposed Small Generating Facility, such that transfer of 

the line section(s) of the Small Generating Facility to a 

neighboring distribution circuit/substation may trigger 

overloads or voltage issues.
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14.4.4.3.6 Whether the proposed Small Generating Facility 

employs equipment or systems certified by a recognized 

standards organization to address technical issues such 

as, but not limited to, islanding, reverse power flow, or 

voltage quality.

14.4.5 If the proposed interconnection passes the supplemental screens in 

sections 14.4.4.1, 14.4.4.2, and 14.4.4.3 above, the Interconnection 

Request shall be approved and the Transmission Provider will provide the 

Interconnection Customer with an executable interconnection agreement 

within the timeframes established in sections 14.4.5.1 and 14.4.5.2 below.  

If the proposed interconnection fails any of the supplemental review 

screens and the Interconnection Customer does not withdraw its 

Interconnection Request, it shall continue to be evaluated under the 

Attachment X Generator Interconnection Procedures consistent with 

section 14.4.5.3 below.

14.4.5.1 If the proposed interconnection passes the supplemental screens 

in sections 14.4.1.1, 14.4.1.2, and 14.4.1.3 above and does not 

require construction of facilities by the Transmission Provider on 

its own system, the interconnection agreement shall be provided 

within ten Business Days after the notification of the 

supplemental review results. 

14.4.5.2 If interconnection facilities or minor modifications to the 

Transmission Provider’s system are required for the proposed 

interconnection to pass the supplemental screens in sections 

14.4.1.1, 14.4.1.2, and 14.4.1.3 above, and the Interconnection 

Customer agrees to pay for the modifications to the Transmission 
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Provider’s electric system, the interconnection agreement, along 

with a non-binding good faith estimate for the interconnection 

facilities and/or minor modifications, shall be provided to the 

Interconnection Customer within 15 Business Days after 

receiving written notification of the supplemental review results. 

14.4.5.3 If the proposed interconnection would require more than 

interconnection facilities or minor modifications to the 

Transmission Provider’s system to pass the supplemental screens 

in sections 14.4.1.1, 14.4.1.2, and 14.4.1.3 above, the 

Transmission Provider shall notify the Interconnection Customer, 

at the same time it notifies the Interconnection Customer with the 

supplemental review results, that the Interconnection Request 

shall be evaluated under the Attachment X Generator 

Interconnection Procedures unless the Interconnection Customer 

withdraws its Small Generating Facility.

SECTION 15. PROVISIONS FOR CONNECTION TO HVDC FACILITIES 

SUBJECT TO SECTION 27A OF THE TARIFF.

Interconnection Requests to HVDC Facilities that are subject to Section 27A of the Tariff 

shall follow the same process as detailed in Sections 2 through 13 of the GIP, except as specified 

in this Section 15.

15.1 Availability of ER Interconnection Service and NR Interconnection Service 

for HVDC Facilities subject to Section 27A of this Tariff.

ER Interconnection Service and NR Interconnection Service are both available for 

HVDC Facilities subject to Section 27A of this Tariff.  In the case where 

Interconnection Customer identified a point-to-point transmission service request 
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under Section 27A of this Tariff, NR Interconnection Service will qualify the 

Generating Facility to be designated as a Network Resource so long as (and to the 

extent that) HVDC Service is confirmed across the HVDC Facilities.  NR 

Interconnection Service will be limited to the confirmed megawatts in the 

transmission service request.  When applicable, the HVDC Service requirement 

will be listed in Appendix A of the GIA, and such listing will be added during the 

negotiation phase of the document, as set forth in Section 11.2 of the GIP.

SECTION 16. PROVISIONS FOR OBTAINING INJECTION RIGHTS AND 

THEIR CONVERSION TO EXTERNAL NETWORK RESOURCE 

INTERCONNECTION SERVICE 

16.1 Request for Injection Rights

MHDVC Connection Customers electing to request Injection Rights on the Transmission 

System pursuant to the procedures set forth in Section 3.2.3 of Attachment GGG to the Tariff 

shall make such requests for Injection Rights by submitting to Transmission Provider a 

completed Interconnection Request in the manner specified by the Generator Interconnection 

Business Practices Manual (BPM-015).  The MHVDC Connection Customer must select 

“Injection Rights” in Appendix 1 and shall include all other relevant information required by 

Appendix 1 and its attachments.  Requests for Injection Rights shall be studied and granted by 

Transmission Provider pursuant to the terms and conditions of the GIP, including requisite 

milestones and study deposits within the prescribed schedule deadlines.

Injection Rights serve as a pre-certification of the Transmission System’s capability to 

receive capacity and energy from the MHVDC Transmission Line at the requested Point of 

Connection, in the specified MW quantity, without degrading the reliability of the Transmission 

System.  Injection Rights do not convey transmission service or Interconnection Service to the 

MHVDC Connection Customer or any other entity.  Any such Injection Rights granted by 

Transmission Provider, and any increases or reductions to those Injection Rights, shall be 
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documented in Appendix F to the Transmission Connection Agreement.  Requests for Injection 

Rights will be treated similar to requests for Interconnection Service from a queue priority 

perspective.

16.2 Conversion of Injection Rights to External Network Resource 

Interconnection Service

Before an Interconnection Customer with an Existing Generating Facility that is external 

to the Transmission System may offer energy or capacity across the MHVDC Transmission Line 

into the MISO markets, the Injection Rights granted pursuant to Section 3.2.3 of Attachment 

GGG to the Tariff and this Section 16 must be converted to external Network Resource 

Interconnection Service and transferred to that Interconnection Customer.  Upon the request of 

an Interconnection Customer with an Existing Generating Facility for external Network 

Resource Interconnection Service via the MHVDC Transmission Line, Transmission Provider 

will convert the Injection Rights to external Network Resource Interconnection Service in an 

amount up to, but not greater than, the capacity of the MHVDC Transmission Line, and transfer 

that amount of external Network Resource Interconnection Service to that Interconnection 

Customer, subject to the conditions set forth below.

Prior to effectuating this conversion, Transmission Provider must receive the following 

information: 

(a) from the Interconnection Customer seeking conversion:

(i) a request for external Network Resource Interconnection Service pursuant to 

Appendix 1 of Attachment X, by including the requested MW quantity to be 

converted and transferred;

(ii) documentation of the agreement between the Interconnection Customer and 

the MHVDC Connection Customer authorizing the conversion and transfer of 

the requested amount of Injection Rights; 

(iii) documentation that the Interconnection Customer has long-term firm 

transmission service from the Existing Generating Facility to the Point of 
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Connection, including any transmission service agreements over the MHVDC 

Transmission Line, that complies with the requirements included in the 

Service Agreement for Network Resources Interconnection Service for an 

Existing Generating Facility as set forth in Appendix 13 of Attachment X; and

(b) from the MHVDC Connection Customer that holds the Injection Rights being 

converted:

(i) documentation of the MHVDC Connection Customer’s procedures for the 

allocation of Injection Rights to Interconnection Customers, which shall be 

non-discriminatory and consistent with the Commission’s approval of the 

MHVDC Connection Customer’s right to charge negotiated (market based) 

rates for service on the applicable MHVDC Transmission Line.

Upon receipt of the required information, Transmission Provider will convert the 

requested amount of the MHVDC Connection Customer’s Injection Rights into external 

Network Resource Interconnection Service and grant the external Network Resource 

Interconnection Service to the Interconnection Customer, subject to the Interconnection 

Customer executing the Service Agreement for external Network Resource Interconnection 

Service for an Existing Generating Facility as set forth in Appendix 13 to Attachment X.  All 

terms and conditions of such Service Agreement for external Network Resource Interconnection 

Service for an Existing Generating Facility and all the terms and conditions of Attachment X, 

including the rights to termination of Interconnection Service, shall apply to the Interconnection 

Customer’s external Network Resource Interconnection Service granted under this Article 16.  

After conversion of the Injection Rights, Transmission Provider shall document any remaining 

Injection Rights in Appendix F of the MHVDC Connection Customer’s Transmission 

Connection Agreement and shall post the Interconnection Customer’s external Network 

Resource Interconnection Service pursuant to the posting guidelines contained in Attachment X.

A request by an Interconnection Customer for a conversion of Injection Rights into 

external Network Resource Interconnection Service pursuant to this Section 16.2, shall not 

require any additional studies in the Definitive Planning Phase to the extent such studies have 
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been performed as part of the MHVDC Connection Customer’s request for Injection Rights.  To 

the extent the MHVDC Connection Customer made the Definitive Planning Phase Milestone 

Payments (M2, M3, and M4) required in connection with its request for Injection Rights and 

evaluation, an Interconnection Customer obtaining a conversion to external Network Resource 

Interconnection Service based on the same request for Injection Rights shall not be required to 

make any additional Milestone Payments to Transmission Provider.   

Any conversion to external Network Resource Interconnection Service under this Section 

16.2 shall occur within three (3) years from the Commercial Operation Date for the MHVDC 

Transmission Line, as set forth in Appendix C of the Transmission Connection Agreement.  

Failure to convert any amount of the Injection Rights to external Network Resource 

Interconnection Service within the time period specified above shall result in termination of 

Injection Rights with respect to such unconverted amount.  In the event any external Network 

Resource Interconnection Service obtained pursuant to this Section 16 terminates more than 

three (3) years after the Commercial Operation Date for the MHVDC Transmission Line, as set 

forth in Appendix C of the Transmission Connection Agreement, such terminated external 

Network Resource Interconnection Service may not revert back to Injection Rights. 

SECTION 17. FACILITIES SERVICE AGREEMENT.

In the event that the Transmission Owner elects to fund the capital for the Network 

Upgrades and the Transmission Owner’s System Protection Facilities, the Interconnection 

Customer, Transmission Owner, and Transmission Provider shall enter into a Facilities Service 

Agreement to memorialize the terms of repayment for those Network Upgrades and 

Transmission Owner’s System Protection Facilities that the Transmission Owner elected to self-

fund.  The Facilities Service Agreement shall take the form of the pro forma Facilities Service 

Agreement that is included as Appendix 14 of Attachment X of the MISO Tariff.  The Facilities 

Service Agreement shall be subject to the terms and conditions of Attachment X, including the 

rights to termination of Interconnection Service.  The Interconnection Customer and/or the 

Transmission Owner may request in writing that Transmission Provider file the Facilities Service 
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Agreement with FERC in unexecuted form. 
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